
AMENDED AGENDA 
REGULAR MEETING OF THE BOARD OF COMMISSIONERS 

HUMBOLDT BAY HARBOR, RECREATION AND CONSERVATION DISTRICT 

DATE: June 11, 2026 

TIME: Closed Session –   5:30  P.M. 
Regular Session – 6:00 P.M. 

PLACE: Woodley Island Marina Meeting Room, 601 Startare Drive, Eureka, CA 95501 

How to Observe and Participate in the Meeting:  
• In Person – Members of the public may observe and participate in the meeting by

attending in person at Woodley Island Marina Meeting Room, 601 Startare Drive, Eureka,
CA 95501.

• Virtually – Members of the public may observe and participate in the meeting virtually
using the Zoom platform. Please note that any technical issues, regardless of cause, that
prevents or delays public observation or participation via virtual means is not a basis to
stop or delay the meeting, and, for this reason, members of the public should prioritize
in-person attendance.

Zoom link: https://us02web.zoom.us/j/6917934402 
Meeting ID: 691 793 4402 
One tap mobile 
(669) 900-9128, 6917934402#

The Humboldt Bay Harbor, Recreation and Conservation District is committed to providing 
equal access to all District programs, services, and activities by providing accommodations 
for individuals with qualified disabilities as required under the Americans with Disabilities 
Act. With 72 hours prior notice, a request for reasonable accommodation or modification can 
be made. Please contact the Clerk of the Board at (707) 443-0801 or by email at 
mhiley@humboldtbay.org  

1. Call to Order Closed Session at 5:30 P.M.

2. Public Comment

Note: This portion of the Agenda allows the public to speak to the Board on the closed
session items. Each speaker is limited to speak for a period of three (3) minutes regarding 
each item on the Closed Session Agenda. The three (3) minute time limit may not be 
transferred to other speakers. The three (3) minute time limit for each speaker may be 
extended by the President of the Board of Commissioners or the Presiding Member of the 
Board of Commissioners.  
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3. Move to Closed Session

a) CONFERENCE WITH REAL PROPERTY NEGOTIATORS. Property: Assessor’s Parcel
Numbers 401-112-021 and 401-112-024, Samoa Peninsula, Humboldt County,
California District negotiators: Chris Mikkelsen, Executive Director; Ryan Plotz,
District Counsel. Negotiating party: California Marine Investments LLC. Under
negotiation: price and terms of payment.

4. Call to Order Regular Session at 6:00 P.M. and Roll Call

5. Pledge of Allegiance

6. Report on Closed Session

7. Public Comment

Note: This portion of the Agenda allows the public to speak to the Board on the various
issues NOT itemized on this Agenda.  A member of the public may also request that a 
matter appearing on the Consent Calendar be pulled and discussed separately. Pursuant 
to the Brown Act, the Board may not take action on any item that does not appear on 
the Agenda. Each speaker is limited to speak for a period of three (3) minutes regarding 
each item on the Agenda. Each speaker is limited to speak for a period of three (3) 
minutes during the PUBLIC COMMENT portion of the Agenda regarding items of special 
interest to the public NOT appearing on the Agenda that are within the subject matter 
jurisdiction of the Board of Commissioners. The three (3) minute time limit may not be 
transferred to other speakers. The three (3) minute time limit for each speaker may be 
extended by the President of the Board of Commissioners or the Presiding Member of the 
Board of Commissioners at the regular meeting of the District. 

8. Consent Calendar

a) Adopt Minutes for Regular Board Meeting on April 9, 2026
b) Receive District Financial Reports for March and April 2026
c) Approve Purchase Order 2436 to Boatswains Locker

9. Communications, Reports, and Correspondence Received

a) Correspondence Received
b) Executive Director’s Report
c) Staff Reports
d) District Counsel Report
e) District Treasurer Report
f) District Engineer Report
g) District Planner Report
h) Commissioner and Committee Reports
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10. Unfinished Business  

a) Receive Status Update Regarding the Humboldt Bay Offshore Wind Heavy Lift 
Marine Terminal Project 

Recommendation: Receive the report and provide direction.  

Summary: The Board has requested a monthly update regarding the Humboldt Bay 
Offshore Wind Heavy Lift Marine Terminal Project. This report will provide an 
update for June 2026. This month’s update will focus on technical speakers, a 
review of the status of dredge material testing, and project schedule. 

11. New Business 

a) Consider Adopting Resolution 2026-06, A Resolution Commending Captain John 
Powell for His Service as a Bar Pilot on Humboldt Bay 

Recommendation: Staff recommends that the Board Adopt Resolution 2026-06 and 
recognize Captain John Powell for his 39 years of service as a Bar Pilot on Humboldt 
Bay. 

Summary: Captain John Powell's remarkable journey from a Deckhand to Chief Bar 
Pilot is a testament to his dedication, skill, and deep commitment to Humboldt Bay. 
His illustrious career, impeccable performance record, and passion for mentorship 
leave a lasting legacy that will safely guide the next generation of mariners. 

b) Consider Adopting Resolution 2026-07, A Resolution Authorizing Adoption of the 
Humboldt County Operational Area Hazard Mitigation Plan 2025 Update 

Recommendation: Staff recommends that the Board: Approve Resolution 2026-07 to 
adopt the Humboldt County Operational Area Hazard Mitigation Plan 2025 Update. 

Summary: The Harbor District partnered with the County of Humboldt, Cities, Towns, 
Tribes and other Special Districts to pool resources and create consistent mitigation 
strategies within the Humboldt County Operational Area. Adoption of the Humboldt 
County Operational Area Hazard Mitigation Plan 2025 Update affirms the Harbor 
District’s commitment to this effort and makes the Harbor District eligible for future 
hazard mitigation funding opportunities. 

c) Consider Approving Resolution 2026-08 Adopting an Initial Study/Mitigated 
Negative Declaration, A Mitigation Monitoring and Reporting Program, and 
Establishing Findings Relative to and Approving Harbor District Permit 2023-04 
with Conditions for the Humboldt Bay Oyster Company Shellfish Farm 

Recommendation: Staff recommends that the Board receive a staff report, receive 
public comment, and adopt Harbor District Resolution No. 2026-08 which includes: 
• Establishing Findings Relative to and Adopting an Initial Study/Mitigated Negative 

Declaration and Mitigation Monitoring and Reporting Program for the Humboldt 
Bay Oyster Company Shellfish Farm 
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• Approving Permit 2023-04 with conditions for the Humboldt Bay Oyster Company 
Shellfish Farm 

Summary: Humboldt Bay Oyster Company currently farms Pacific oysters 
(Crassostrea gigas) and Kumamoto oysters (Magallana sikimea) to maturity as well 
as Manila clams (Venerupis philippinarum) for seed in Humboldt Bay, California. The 
proposed project seeks approval for (1) its existing FLUPSY at Woodley Island 
Marina, raft culture in Mad River Slough, and rack and bag culture methods within 
existing 17.8 acre farming area in north Humboldt Bay, (2) farming within two 
proposed expansion areas near-by; the total footprint of shellfish culture within the 
two expansion areas will not exceed three acres; and (3) the use of longline culture 
at existing and proposed expansion sites. 

d) Accept the Audit Report for the 2024-2025 Fiscal Year 

Recommendation: Staff recommends the Board accept the audit report for the 2024-
2025 Fiscal Year. 

Summary: Harshwal & Company LLP prepared the independent auditors report for the 
fiscal year ending June 30th, 2025. See page 23 of the Audit for detailed information on 
restricted cash balances for the Dredge Surcharge and the Float Replacement Surcharge. 

e) Authorize the Release of an RFP for the Construction and Installation of Certain 
Components of a Stormwater Pretreatment System to be Installed at the Fields 
Landing Boat Yard 

Recommendation: Staff recommends that the Board authorize the Release of an RFP for 
the construction and installation of certain components of a Stormwater Pretreatment 
System to be installed at the Fields Landing Boat Yard. 

Summary:  The Fields Landing Boat Yard's regulated stormwater has been in 
exceedance status of annual volumes resulting from the vessel repair and maintenance 
activities that occur on site. While additional best management practices and 
pretreatment systems have been deployed, the actions are not bringing the site into 
full compliance with the Industrial General Permit, and construction of a pretreatment 
system is necessary. 

f) Consideration of Fiscal Year 2026-2027 Budget and Preliminary Goals for Redwood 
Marine Terminal I, Redwood Marine Terminal II, and Shelter Cove 

Recommendation: Staff recommends that the Board direct staff to implement the 
2026-2027 Fiscal Year Budget Preparation Schedule and receive a report on the 
proposed capital expense projects for Redwood Marine Terminal I, Redwood Marine 
Terminal II, and Shelter Cove. 

Summary: Beginning at the April 9th meeting, staff presented the capital expense 
projects under consideration for the 2026-2027 fiscal year and the projected costs of 
each. These items do not include the recurring maintenance and operations costs, 
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which will be presented in the final budget brought to the commission for approval 
in July. 

g) Preliminary Budget Adoption for Fiscal Year 2026-27

Recommendation: Consider adoption of the 2026-27 Preliminary Budget and set a
hearing date for the adoption of the 2026-27 Final Budget.

Summary:  The Budget is prepared annually under the direction of the Executive
Director. In accordance with CA Harbors and Navigation Code Section 6093, on or
before June 15, the District Board shall estimate and determine the amount of
money required by the Harbor District and shall adopt a preliminary budget. Per
Section 6093.3, the final budget shall be reported to the Board of Supervisors not
later than August 1st.

12. Adjournment
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DRAFT MINUTES 
REGULAR MEETING OF THE BOARD OF COMMISSIONERS 

HUMBOLDT BAY HARBOR, RECREATION AND CONSERVATION DISTRICT 
April 9, 2026 

The Humboldt Bay Harbor, Recreation and Conservation District met in regular session on the above date, 
Closed Session met at 5:30 P.M. and Regular Session met at 6:00 P.M. at the Woodley Island Marina 
meeting room, 601 Startare Drive, Eureka, CA  95501. 

CLOSED SESSION – 5:30 P.M. 

PUBLIC COMMENT: The following individuals addressed the Commission regarding subject matters 
on the closed session meeting agenda: No one. 

BUSINESS 

a) CONFERENCE WITH REAL PROPERTY NEGOTIATORS. Property: Assessor’s Parcel Numbers
401-112-021 and 401-112-024, Samoa Peninsula, Humboldt County, California District
negotiators: Chris Mikkelsen, Executive Director; Ryan Plotz, District Counsel. Negotiating
party: California Marine Investments LLC. Under negotiation: price and terms of payment.

REGULAR SESSION – 6:04 P.M. 

ROLL CALL 
PRESENT: BENSON 

DALE 
KULLMANN 
NEWMAN 
NORTON 

ABSENT: NONE 
QUORUM: YES 

PLEDGE OF ALLEGIENCE 

REPORT ON CLOSED SESSION: No reportable action. 

PUBLIC COMMENT: The following individuals addressed the Commission regarding subject matters 
not on the regular session meeting agenda: Sebastian Elrite, and Kevin McKernan. 

CONSENT CALENDAR 
a) Adopt Minutes for Regular Board Meeting on March 12, 2026
b) Receive District Financial Reports for February 2026
c) Approve Purchase Order 2406 for Scribble Software
d) Approve Purchase Order 2407 for Gelinas James

Agenda Item 8a.
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e) Charter Agreement Renewal for Eric Justesen dba 707 Sportfishing to Operate a Charter 
Service at Woodley Island Marina 

f) Charter Agreement Renewal for Reef Twibell dba Humboldt Sportfishing to Operate a 
Charter Service at Woodley Island Marina 

g) Charter Agreement Renewal for Michael Stratman dba Redwood Coast Fishing to Operate 
a Charter Service at Woodley Island Marina 

h) New Charter Agreement for Jake McMaster dba The Captains Catch to Operate a Business 
at Woodley Island Marina 

COMMISSIONER NEWMAN MOVED ACCEPT CONSENT CALENDAR ITEMS A-H. 
COMMISSIONER DALE SECONDED. 
VOICE VOTE WAS CALLED, MOTION CARRIED WITHOUT DISSENT 
Ayes: BENSON, DALE, KULLMANN, NEWMAN, NORTON 
Noes:  NONE 
Absent: NONE 
Abstain: NONE 

COMMUNICATIONS, REPORTS AND CORRESPONDENCE RECEIVED 
a) Correspondence Received 

I. None received. 
b) Executive Director’s Report 

I. Executive Director presented Executive Director’s report. 
c) Staff Reports 

I. Staff presented a report. 
d) District Counsel Report 

I. No report. 
e) District Treasurer Report 

I. No report. 
f) District Engineer Report. 

I. District Engineer presented a report. 
g) District Planner Report 

I. District Planner presented a report. 
h) Commissioner and Committee Reports  

I. Commissioners reported on recent activities and subcommittees. 

UNFINISHED BUSINESS  

a) Receive Status Update Regarding the Humboldt Bay Offshore Wind Heavy Lift Marine 
Terminal Project 
I. District staff presented the item with Josh Singer and Shelly Anghera from Moffat & Nichol. 
II. The Commission discussed the item. 
III. Chair Kullmann opened the item to public comment. Robin Grey-Stewart, Amy Jester, 

and Ted Kuiper commented. 
IV. Chair Kullmann moved the discussion back to the Commission. 
V. Discussion item only, no formal action was taken. 
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NEW BUSINESS 

a) Consideration of Initial Fiscal Year 2026-2027 Budget Preparation Step 1 - Preliminary Goals for
Woodley Island Marina, Fields Landing Boat Yard, and Related Dredging
I. Executive Director presented the item.
II. The Commission discussed the item.
III. Chair Kullmann opened the item to public comment. No one commented.
IV. Chair Kullmann moved the discussion back to the Commission.
V. Discussion item only, no formal action was taken.

b) Authorize the Executive Director to Amend the Not-To-Exceed Amount for the current
Moffat & Nichol Contract from $10,819,388 to $12,175,242 to Incorporate Remaining Funds
from CEC Grant OSW-21-001 and extend the end date to April 31, 2027
I. Executive Director presented the item.
II. The Commission discussed the item.
III. Chair Kullmann opened the item to public comment. No one commented.
IV. Chair Kullmann moved the discussion back to the Commission.

COMMISSIONER DALE MOVED TO AMEND THE NOT-TO-EXCEED AMOUNT FOR THE
CURRENT MOFFAT & NICHOL CONTRACT FROM $10,819,388 TO $12,175,242 TO
INCORPORATE REMAINING FUNDS FROM CEC GRANT OSW-21-001 AND EXTEND THE END
DATE TO APRIL 31, 2027.
COMMISSIONER BENSON SECONDED.
VOICE VOTE WAS CALLED, MOTION CARRIED WITHOUT DISSENT.
Ayes: BENSON, DALE, KULLMANN, NEWMAN, NORTON
Noes:  NONE
Absent: NONE
Abstain: NONE

ADJOURNMENT – 8:00 P.M. 

APPROVED BY: RECORDED BY:  

________________________________ ________________________________ 
Aaron Newman  Mindy Hiley 
Secretary of the Board of Commissioners Director of Administrative Services  
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3/31/26 2/28/26
Account Balances
Checking 56,946$   100,134$   
Savings 831,152 598,599
County Treasury 1,155,941 1,148,202
Cash on hand 1,181 6,214

 Total Cash 2,045,220 1,853,149  

Less: Restricted cash for Marina surcharges (1,008,219)  (980,672) 
Less: Estimated unexpended grant proceeds and Nordic 
deposits included in cash above (636,019) (550,668)
Cash Available (Deficit), excluding unexpended grant 
proceeds and deposits 400,982 321,809  

Change in Cash Balance
Balance, Beginning of Month 1,853,149$  1,883,383$  
Monthly Deposits 535,401  252,528  
Monthly Payments (343,330)  (282,762)  
Balance, End of Month 2,045,220$  1,853,149$  

Monthly Expenses Summary
Significant Individual Expenses:

 Moffat & Nichol expenditure 40,742$   
 Redwood Community Action Agency 58,643$   

      Sub-total, Significance/Unusual Expenses 40,742  58,643  
General operating expenses and other misc. expense 302,588  224,119  

 Total Cash Payments 343,330$   282,762$   

Monthly Deposits Summary
Significant Individual Revenues:

 CalTrans - Tulutwat Spartina 301,096$   
 CalTrans - Eelgrass project 29,771  
 Chevron Products payment 22,866$   
 Terraphase Engineering Inc 20,240  

      Sub-total, Significant/Unusual Revenues 330,867  43,106  
General revenues 204,534  209,422  

 Total Cash Receipts 535,401$     252,528$   

HUMBOLDT BAY HARBOR, RECREATION, AND CONSERVATION DISTRICT
Monthly Cash Flow Analysis

For The Months Ended March 31, 2026 and February 28, 2026

2,045,220 

$343,330 

$535,401 

1,853,149 

$282,762 

$252,528 

-  500,000  1,000,000  1,500,000  2,000,000  2,500,000

TOTAL CASH

TOTAL CASH PAYMENTS

TOTAL CASH RECEIPTS

Summary of Cash Activity

Prior Month Current Month

Agenda Item 8b.
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4/30/26 3/31/26
Account Balances
Checking 379,566$     56,946$   
Savings 1,182,975 831,152
County Treasury 1,155,941 1,155,941
Cash on hand 1,170 1,181

 Total Cash 2,719,652  2,045,220 

Less: Restricted cash for Marina surcharges (1,030,628)  (1,008,219)  
Less: Estimated unexpended grant proceeds and Nordic 
deposits included in cash above (1,239,874) (636,019)
Cash Available (Deficit), excluding unexpended grant 
proceeds and deposits 449,150  400,982 

Change in Cash Balance
Balance, Beginning of Month 2,045,220$  1,853,149$  
Monthly Deposits 1,187,275  535,401  
Monthly Payments (512,843)  (343,330)  
Balance, End of Month 2,719,652$  2,045,220$  

Monthly Expenses Summary
Significant Individual Expenses:

 Moffat & Nichol expenditure 209,267$     40,742$   
 Redwood Community Action Agency 77,353  -  
      Sub-total, Significance/Unusual Expenses 286,620  40,742  

General operating expenses and other misc. expense 226,223  302,588  
 Total Cash Payments 512,843$     343,330$   

Monthly Deposits Summary
Significant Individual Revenues:

 California Energy Commission 1,025,493$    
 CalTrans - Tulutwat Spartina - 301,096$     
 CalTrans - Eelgrass project - 29,771 
      Sub-total, Significant/Unusual Revenues 1,025,493  330,867  

General revenues 161,782  204,534  
 Total Cash Receipts 1,187,275$  535,401$   

HUMBOLDT BAY HARBOR, RECREATION, AND CONSERVATION DISTRICT
Monthly Cash Flow Analysis

For The Months Ended April 30, 2026 and March 31, 2026

2,719,652 

$512,843 

$1,187,275 

2,045,220 

$343,330 

$535,401 

 -  500,000  1,000,000  1,500,000  2,000,000  2,500,000  3,000,000

TOTAL CASH

TOTAL CASH PAYMENTS

TOTAL CASH RECEIPTS

Summary of Cash Activity

Prior Month Current Month

Agenda Item 8b.
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Humboldt Bay Harbor, Recreation & Conservation Dis
Balance Sheet

As of March 31, 2026

Accrual Basis  Thursday, May 21, 2026 02:17 PM GMT-07:00   1/5

TOTAL

ASSETS

Current Assets

Bank Accounts

10000 PETTY CASH ON HAND 150.00

10100 CHANGE FUND ON HAND 300.00

10111 COIN MACHINE FUND 730.00

10200 CASH IN BANK, CHECKING 36,397.06

10200.1 Cash in PNC, Checking 20,550.82

10400 CASH IN COUNTY - FUND 2720 1,116,190.22

10500 CASH IN COUNTY - FUND 3872 39,750.43

10600.1 Cash in bank, Tariff PNC 763,537.06

10700.1 Cash in bank, Water PNC 67,614.49

10901 UNEXPENDED MARINA SURCHARGES 1,008,218.97

10902 UNEXP SURCHARGES AVAIL CASH ADJ 0.00

10903 RESTRICTED CASH -1,008,218.97

Total Bank Accounts $2,045,220.08

Accounts Receivable

12000 ACCTS RECEIVABLE 2,248,362.32

Total Accounts Receivable $2,248,362.32

Other Current Assets

11200 US  TREASURY BONDS 0.00

12001 OTHER RECEIVABLES 0.00

12002 DOUBTFUL ACCOUNTS RECEIVABLE 0.00

12100 ALLOW FOR BAD DEBTS 0.00

12200 TAXES RECEIVBLE 0.00

12300 INTEREST RECEIVBLE 0.00

12600 Note Receivable - NMTC 0.00

12650 Note Receivable - HBDA 9,145.45

12700 PREPAID EXPENSES 58,969.48

12750 Refunds Receivable 0.00

12800 LEASE RECEIVABLE 0.00

12900 Accounts Receivable FSM 0.00

1499 Undeposited Funds 1.10

Total Other Current Assets $68,116.03

Total Current Assets $4,361,698.43

Fixed Assets

14800 SHIPWRECK PROPERTY 50,088.05

14900 DOG RANCH PROPERTY 7,507.70

16999 Combined Expense Pending Transf 0.00

Agenda Item 8b.
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Humboldt Bay Harbor, Recreation & Conservation Dis
Balance Sheet

As of March 31, 2026

Accrual Basis  Thursday, May 21, 2026 02:17 PM GMT-07:00   2/5

TOTAL

CAPITAL ASSETS, NET

14910 SAMOA PROPERTY 208,149.00

14930 TOWN OF SAMOA PROPERTY 3,007,851.23

14940 BAY STREET PROPERTY 35,000.00

15000 AUTOMOTIVE EQUIPMENT 95,639.08

15100 OFFICE EQUIPMENT 193,303.88

15200 OPERATING EQUIPMENT 314,098.74

15400 1998 MARINA DREDGING PROJECT 0.00

15500 MARINA, RESTAURANT COMPLEX 0.00

15600 MARINA 10,529,004.29

15700 FL BOAT BLDG & REPAIR FACILITY 4,302,259.53

15800 SHELTER COVE 2,386,247.10

15900 DREDGING COSTS 215,226.78

16000 KING SALMON 15,143.99

16100 MARINA DREDGE,CONSTR IN PROGRES 5,056,597.48

16400 REDWOOD DOCK PROPERTY 3,010,194.30

16500 HOMELAND SECURITY EQUIPMENT 2,254,007.60

16600 TABLE BLUFF LIGHTHOUSE 361.44

16700 AQUAPONICS PILOT FACILITY 96,036.61

16800 REDWOOD TERMINAL 2 4,941,769.69

16900 Dredge 1,215,423.27

17000 ACCUMULATED DEPRECIATION -20,665,601.17

Total CAPITAL ASSETS, NET 17,210,712.84

Total Fixed Assets $17,268,308.59

Other Assets

12400 BNY LOAN RECEIVBLE 0.00

15300 CONSTRUCTION IN PROGRESS 4,622,768.33

18000 DEPOSITS 0.00

18500 OTHER DEFERRED ASSETS 0.00

18700 Deferred Lease Asset 2,950,006.00

19000 Deferred Outflows of PERS 482,524.00

Total Other Assets $8,055,298.33

TOTAL ASSETS $29,685,305.35

LIABILITIES AND EQUITY

Liabilities

Current Liabilities

Accounts Payable

20000 ACCOUNTS PAYABLE 342,850.43

Total Accounts Payable $342,850.43

Credit Cards

20112 US Bank Visa 9,215.62

Total Credit Cards $9,215.62
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Humboldt Bay Harbor, Recreation & Conservation Dis
Balance Sheet

As of March 31, 2026

Accrual Basis  Thursday, May 21, 2026 02:17 PM GMT-07:00   3/5

TOTAL

Other Current Liabilities

20000.1 ACCOUNTS PAYABLE YR END  ADJUST 0.00

20100 LEASE PAYABLE TO HBDA 0.00

20200 NOTES PAYABLE 190,571.30

20400 ACCRUED WAGES PAYABLE 38,925.89

20500 ACCRUED INTEREST 47,120.00

20600 ACCRUED VACATION PAYABLE 58,871.69

20700 ACCRUED SICK LEAVE PAYABLE 60,579.54

20800 DEPOSITS ON HAND 0.00

20801 KEY DEPOSITS ON HAND 19,800.00

20802 PLUG DEPOSITS ON HAND 1,430.00

20803 SLIP DEPOSITS ON HAND 57,086.24

20804 STORAGE DEPOSITS 4,409.15

20805 CONF. ROOM DEPOSITS 0.00

20806 LEASE SECURITY DEPOSIT 95,123.92

20807 STORAGE DEPOSIT - REDWOOD DOCK 2,943.31

20808 WAIT LIST DEPOSIT 6,825.00

20809 HAUL OUT DEPOSIT 0.00

Total 20800 DEPOSITS ON HAND 187,617.62

22000 DEFERRED LEASE INCOME 0.00

24000 Ground Lease Deferred Income 0.00

24002 Groundlease Current Def Income 0.00

27201 Deferred Inflows - OPEB 10,067.00

28000 DEFERRED INCOME 163,198.42

28400 DEFERREDINCOMECalTrans Spartina 596,444.94

28402 DEFERREDINCOME CalTrans Eelgrass 14,576.64

28404 DEFERRED INCOME - OWS 878,890.50

28500 OTHER DEFERRED CREDITS 0.00

Payroll tax & Withholding Liab

2100 PAYROLL LIABILITIES 0.00

21000 WAGE GARNISHES 0.00

2110 DIRECT DEPOSIT LIABILITIES 0.00

21100 FEDERAL WITHHOLDING TAX 0.00

2111 *DIRECT DEPOSIT LIABILITIES 0.00

21200 STATE WITHHOLDING TAX 0.00

21300 STATE UNEMPLOYMENT TAX 1,830.28

21400 SOCIAL SECURITY/MEDICARE TAX 0.00

21500 AFLAC 0.00

21600 PERS CARE/MEDICAL INSURANCE 0.00

21700 PERS RETIREMENT 0.00

21701 PERS DEFERRED COMPENSATION 0.00

21800 STATE DISABILITY INSURANCE 0.00

21900 UNION DUES DEDUCTIBLE 0.00
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Humboldt Bay Harbor, Recreation & Conservation Dis
Balance Sheet

As of March 31, 2026

Accrual Basis  Thursday, May 21, 2026 02:17 PM GMT-07:00   4/5

TOTAL

Total Payroll tax & Withholding Liab 1,830.28

Sales Tax Agency Payable 0.00

Total Other Current Liabilities $2,248,693.82

Total Current Liabilities $2,600,759.87

Long-Term Liabilities

24001 Gound Lease Amortization 0.00

24003 Groundlease Current Offset 0.00

25000 DUE STATE OF CALIFORNIA 0.00

25100 NOTES PAYABLE- CMIA 0.00

25200 ENVIRONMENTAL REMEDIATION LIAB 0.00

25300 BOND PAYABLE - DEEP DREDGING 0.00

25400 Note Payable - No. Valley Bank 0.00

25500 OPEB Liability 94,816.00

25600 Note Payable-Coast Seafoods Co. 0.00

25700 BOND PAYABLE 2014 REFINANCING 993,386.92

25800 BBVA Loan Payable 625,800.42

25900 LESS CURRENT PORTION -190,571.30

26000 CAPITAL LEASE PAYABLE 0.00

26100 Rate Stabilization Fund 4,928,000.00

27000 Net Pension Liability 1,479,612.00

27200 Deferred Inflows of PERS 38,154.00

27202 Deferred Inflows - Leases 2,690,202.00

Total Long-Term Liabilities $10,659,400.04

Total Liabilities $13,260,159.91

Equity

3000 OPENING BALANCE EQUITY 0.00

30200 GOVT CONTRIBUTIONS MARINA 0.00

30201 ACCUM DEPR MARINA, EDA PORTION 0.00

30300 GOVT CNTRB/FL BOAT BLDG/RPR FAC 0.00

30301 ACCUM DEPR - FL BOAT BLDG & RPR 0.00

30400 GOVT CONTRIB - CA DEPT OF B&W 0.00

30401 ACCUM DEPR/SHELTER COVE B&W 0.00

30500 INVESTMENT IN FIXED ASSETS 11,208,910.72

30505 Change In Invest Fixed Assets 1,327,061.24

Total 30500 INVESTMENT IN FIXED ASSETS 12,535,971.96

30900 RESTRICTED FUND BALANCE -2,148,290.54

30901 Restricted Fd Bal-Curr Yr Chang 3,157,662.09

Total 30900 RESTRICTED FUND BALANCE 1,009,371.55
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Humboldt Bay Harbor, Recreation & Conservation Dis
Balance Sheet

As of March 31, 2026

Accrual Basis  Thursday, May 21, 2026 02:17 PM GMT-07:00   5/5

TOTAL

31200 GENERAL FUND BALANCE 1,998,049.71

31000 FUND BALANCE - TIDELANDS TRUST -876,282.21

31100 Designated for General Fd Reser 0.00

31108 Designated Bal-Curr Yr Change 0.00

Total 31100 Designated for General Fd Reser 0.00

31201 General Fund-Change is Restrict -3,186,955.77

31205 General Fund Invest Fixed Asset 0.00

31208 General Fund Change in Designat 0.00

Total 31200 GENERAL FUND BALANCE -2,065,188.27

3900 RETAINED EARNINGS 971,601.92

Net Income 3,973,388.28

Total Equity $16,425,145.44

TOTAL LIABILITIES AND EQUITY $29,685,305.35
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Humboldt Bay Harbor, Recreation & Conservation Dis
Balance Sheet

As of April 30, 2026

Accrual Basis  Monday, June 8, 2026 03:50 PM GMT-07:00   1/5

TOTAL

ASSETS

Current Assets

Bank Accounts

10000 PETTY CASH ON HAND 140.00

10100 CHANGE FUND ON HAND 300.00

10111 COIN MACHINE FUND 730.00

10200 CASH IN BANK, CHECKING 7,241.43

10200.1 Cash in PNC, Checking 372,326.03

10400 CASH IN COUNTY - FUND 2720 1,116,190.22

10500 CASH IN COUNTY - FUND 3872 39,750.43

10600.1 Cash in bank, Tariff PNC 1,160,657.46

10700.1 Cash in bank, Water PNC 22,318.00

10901 UNEXPENDED MARINA SURCHARGES 1,030,628.25

10902 UNEXP SURCHARGES AVAIL CASH ADJ 0.00

10903 RESTRICTED CASH -1,030,628.25

Total Bank Accounts $2,719,653.57

Accounts Receivable

12000 ACCTS RECEIVABLE 1,496,570.91

Total Accounts Receivable $1,496,570.91

Other Current Assets

11200 US  TREASURY BONDS 0.00

12001 OTHER RECEIVABLES 0.00

12002 DOUBTFUL ACCOUNTS RECEIVABLE 0.00

12100 ALLOW FOR BAD DEBTS 0.00

12200 TAXES RECEIVBLE 0.00

12300 INTEREST RECEIVBLE 0.00

12600 Note Receivable - NMTC 0.00

12650 Note Receivable - HBDA 9,145.45

12700 PREPAID EXPENSES 45,786.11

12750 Refunds Receivable 0.00

12800 LEASE RECEIVABLE 0.00

12900 Accounts Receivable FSM 0.00

1499 Undeposited Funds 0.10

Total Other Current Assets $54,931.66

Total Current Assets $4,271,156.14

Fixed Assets

14800 SHIPWRECK PROPERTY 50,088.05

14900 DOG RANCH PROPERTY 7,507.70

16999 Combined Expense Pending Transf 0.00

Agenda Item 8b.
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Humboldt Bay Harbor, Recreation & Conservation Dis
Balance Sheet

As of April 30, 2026

Accrual Basis  Monday, June 8, 2026 03:50 PM GMT-07:00   2/5

TOTAL

CAPITAL ASSETS, NET

14910 SAMOA PROPERTY 208,149.00

14930 TOWN OF SAMOA PROPERTY 3,007,851.23

14940 BAY STREET PROPERTY 35,000.00

15000 AUTOMOTIVE EQUIPMENT 95,639.08

15100 OFFICE EQUIPMENT 193,303.88

15200 OPERATING EQUIPMENT 335,611.22

15400 1998 MARINA DREDGING PROJECT 0.00

15500 MARINA, RESTAURANT COMPLEX 0.00

15600 MARINA 10,529,004.29

15700 FL BOAT BLDG & REPAIR FACILITY 4,302,259.53

15800 SHELTER COVE 2,386,247.10

15900 DREDGING COSTS 215,226.78

16000 KING SALMON 15,143.99

16100 MARINA DREDGE,CONSTR IN PROGRES 5,056,597.48

16400 REDWOOD DOCK PROPERTY 3,010,194.30

16500 HOMELAND SECURITY EQUIPMENT 2,254,007.60

16600 TABLE BLUFF LIGHTHOUSE 361.44

16700 AQUAPONICS PILOT FACILITY 96,036.61

16800 REDWOOD TERMINAL 2 4,941,769.69

16900 Dredge 1,215,423.27

17000 ACCUMULATED DEPRECIATION -20,733,805.17

Total CAPITAL ASSETS, NET 17,164,021.32

Total Fixed Assets $17,221,617.07

Other Assets

12400 BNY LOAN RECEIVBLE 0.00

15300 CONSTRUCTION IN PROGRESS 4,974,379.85

18000 DEPOSITS 0.00

18500 OTHER DEFERRED ASSETS 0.00

18700 Deferred Lease Asset 2,950,006.00

19000 Deferred Outflows of PERS 485,000.52

Total Other Assets $8,409,386.37

TOTAL ASSETS $29,902,159.58

LIABILITIES AND EQUITY

Liabilities

Current Liabilities

Accounts Payable

20000 ACCOUNTS PAYABLE 570,626.40

Total Accounts Payable $570,626.40

Credit Cards

20112 US Bank Visa 13,365.69

Total Credit Cards $13,365.69
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Humboldt Bay Harbor, Recreation & Conservation Dis
Balance Sheet

As of April 30, 2026

Accrual Basis  Monday, June 8, 2026 03:50 PM GMT-07:00   3/5

TOTAL

Other Current Liabilities

20000.1 ACCOUNTS PAYABLE YR END  ADJUST 0.00

20100 LEASE PAYABLE TO HBDA 0.00

20200 NOTES PAYABLE 190,571.30

20400 ACCRUED WAGES PAYABLE 38,925.89

20500 ACCRUED INTEREST 58,900.00

20600 ACCRUED VACATION PAYABLE 58,871.69

20700 ACCRUED SICK LEAVE PAYABLE 60,579.54

20800 DEPOSITS ON HAND 0.00

20801 KEY DEPOSITS ON HAND 19,700.00

20802 PLUG DEPOSITS ON HAND 1,430.00

20803 SLIP DEPOSITS ON HAND 57,125.14

20804 STORAGE DEPOSITS 4,409.15

20805 CONF. ROOM DEPOSITS 0.00

20806 LEASE SECURITY DEPOSIT 95,123.92

20807 STORAGE DEPOSIT - REDWOOD DOCK 2,943.31

20808 WAIT LIST DEPOSIT 6,725.00

20809 HAUL OUT DEPOSIT 0.00

Total 20800 DEPOSITS ON HAND 187,456.52

22000 DEFERRED LEASE INCOME 0.00

24000 Ground Lease Deferred Income 0.00

24002 Groundlease Current Def Income 0.00

27201 Deferred Inflows - OPEB 10,067.00

28000 DEFERRED INCOME 163,198.42

28400 DEFERREDINCOMECalTrans Spartina 727,611.20

28402 DEFERREDINCOME CalTrans Eelgrass 13,487.70

28404 DEFERRED INCOME - OWS 527,278.98

28500 OTHER DEFERRED CREDITS 0.00

Payroll tax & Withholding Liab

2100 PAYROLL LIABILITIES 0.00

21000 WAGE GARNISHES 0.00

2110 DIRECT DEPOSIT LIABILITIES 0.00

21100 FEDERAL WITHHOLDING TAX 0.00

2111 *DIRECT DEPOSIT LIABILITIES 0.00

21200 STATE WITHHOLDING TAX 0.00

21300 STATE UNEMPLOYMENT TAX 115.77

21400 SOCIAL SECURITY/MEDICARE TAX 0.00

21500 AFLAC 0.00

21600 PERS CARE/MEDICAL INSURANCE 599.94

21700 PERS RETIREMENT 0.00

21701 PERS DEFERRED COMPENSATION 0.00

21800 STATE DISABILITY INSURANCE 0.00

21900 UNION DUES DEDUCTIBLE 0.00
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Humboldt Bay Harbor, Recreation & Conservation Dis
Balance Sheet

As of April 30, 2026

Accrual Basis  Monday, June 8, 2026 03:50 PM GMT-07:00   4/5

TOTAL

Total Payroll tax & Withholding Liab 715.71

Sales Tax Agency Payable 0.00

Total Other Current Liabilities $2,037,663.95

Total Current Liabilities $2,621,656.04

Long-Term Liabilities

24001 Gound Lease Amortization 0.00

24003 Groundlease Current Offset 0.00

25000 DUE STATE OF CALIFORNIA 0.00

25100 NOTES PAYABLE- CMIA 0.00

25200 ENVIRONMENTAL REMEDIATION LIAB 0.00

25300 BOND PAYABLE - DEEP DREDGING 0.00

25400 Note Payable - No. Valley Bank 0.00

25500 OPEB Liability 94,816.00

25600 Note Payable-Coast Seafoods Co. 0.00

25700 BOND PAYABLE 2014 REFINANCING 993,386.92

25800 BBVA Loan Payable 625,800.42

25900 LESS CURRENT PORTION -190,571.30

26000 CAPITAL LEASE PAYABLE 0.00

26100 Rate Stabilization Fund 4,928,000.00

27000 Net Pension Liability 1,479,612.00

27200 Deferred Inflows of PERS 38,154.00

27202 Deferred Inflows - Leases 2,690,202.00

Total Long-Term Liabilities $10,659,400.04

Total Liabilities $13,281,056.08

Equity

3000 OPENING BALANCE EQUITY 0.00

30200 GOVT CONTRIBUTIONS MARINA 0.00

30201 ACCUM DEPR MARINA, EDA PORTION 0.00

30300 GOVT CNTRB/FL BOAT BLDG/RPR FAC 0.00

30301 ACCUM DEPR - FL BOAT BLDG & RPR 0.00

30400 GOVT CONTRIB - CA DEPT OF B&W 0.00

30401 ACCUM DEPR/SHELTER COVE B&W 0.00

30500 INVESTMENT IN FIXED ASSETS 11,208,910.72

30505 Change In Invest Fixed Assets 1,327,061.24

Total 30500 INVESTMENT IN FIXED ASSETS 12,535,971.96

30900 RESTRICTED FUND BALANCE -2,148,290.54

30901 Restricted Fd Bal-Curr Yr Chang 3,180,071.37

Total 30900 RESTRICTED FUND BALANCE 1,031,780.83
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Humboldt Bay Harbor, Recreation & Conservation Dis
Balance Sheet

As of April 30, 2026

Accrual Basis  Monday, June 8, 2026 03:50 PM GMT-07:00   5/5

TOTAL

31200 GENERAL FUND BALANCE 1,998,049.71

31000 FUND BALANCE - TIDELANDS TRUST -876,282.21

31100 Designated for General Fd Reser 0.00

31108 Designated Bal-Curr Yr Change 0.00

Total 31100 Designated for General Fd Reser 0.00

31201 General Fund-Change is Restrict -3,209,365.05

31205 General Fund Invest Fixed Asset 0.00

31208 General Fund Change in Designat 0.00

Total 31200 GENERAL FUND BALANCE -2,087,597.55

3900 RETAINED EARNINGS 970,942.12

Net Income 4,170,006.14

Total Equity $16,621,103.50

TOTAL LIABILITIES AND EQUITY $29,902,159.58
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Humboldt Bay Harbor, Recreation & Conservation Dis
Profit and Loss

March 2026

Accrual Basis  Thursday, May 21, 2026 02:20 PM GMT-07:00   1/6

TOTAL

MAR 2026 JUL 2025 - MAR 2026 (YTD)

Income

45912 Other Revenue - OSW 146,602.50 146,602.50

52708.1 Discount 105.04

Donations

46519 Donations - Lighthouse 2.00

Total Donations 2.00

Dredging Revenue

41318 Dredging Surcharge - T 21,209.57 179,351.13

Total Dredging Revenue 21,209.57 179,351.13

Fees

40108 PERMITS-T 500.00 2,500.00

40808 Pilotage Services - T 2,179.58

41308.1 Poundage - T 30.34

41818 Late Charges/Interest - T 3,975.00 40,800.00

41819 Late Charges/Interest - NT 906.30 7,641.63

45608 Chevron - Ports O&M - T 8,087.50 24,262.50

Total Fees 13,468.80 77,414.05

Float Replacement Account

41418 Float Replacement 6,712.07 56,577.42

Total Float Replacement Account 6,712.07 56,577.42

Grant Revenue

Conservation Grants

45208.3 Conservation Grants, Gov't - T 110,213.93

Total Conservation Grants 110,213.93

Harbor Grants

45208 Harbor Grants, Other - T 4,232.34 24,472.21

45208.1 Harbor Grants, Gov't - T 4,108,964.30

Total Harbor Grants 4,232.34 4,133,436.51

Recreation Grants

45208.2 Recreation Grants, Gov't - T 25,447.88

Total Recreation Grants 25,447.88

Total Grant Revenue 4,232.34 4,269,098.32

Harbor Surcharge

40908 Harbor Improvement Surcharge-T 18,896.30 112,215.26

Total Harbor Surcharge 18,896.30 112,215.26

Interest Revenue

43108 Interest Income - T 1,339.85 9,466.65

43109 Interest Income - NT 6,972.84 20,640.81

Agenda Item 8b.
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Humboldt Bay Harbor, Recreation & Conservation Dis
Profit and Loss

March 2026

Accrual Basis  Thursday, May 21, 2026 02:20 PM GMT-07:00   2/6

TOTAL

MAR 2026 JUL 2025 - MAR 2026 (YTD)

43318 Interest On Del Accts - T 504.04

Total Interest Revenue 8,312.69 30,611.50

Other Revenue

45908 Other Revenue - T 1.10 15.20

45909 Other Revenue - NT 62,888.54 197,911.91

45911 Other Revenue - Spartina 36,312.42 612,802.91

Total Other Revenue 99,202.06 810,730.02

Rent Income

40218 Slip Rents - T 52,881.19 444,180.95

40318.1 Transient Rentals - T 832.39 18,895.34

40518 Equipment Rent - T 3,688.04

40519 Equipment Rent - NT 1,250.00

40709 FL BUILDING SPACE RENT G/NT 3,404.85 30,643.65

40809 Yard Rent - NT 3,592.28 28,511.74

41108 Rents, Tidelands Leases - T 21,231.94 323,174.23

41309 Storage - NT 7,909.83 55,142.01

41409 Upland Rent - NT 70,173.68 637,859.96

Total Rent Income 160,026.16 1,543,345.92

Sales

40118 SALES & PERMITS M/T 1,200.00 8,160.00

40119 Concession Sales - NT 1,479.75 7,363.05

Total Sales 2,679.75 15,523.05

Tax Revenue

43509 Property Tax Revenues 0.00 771,056.78

45009 Other Federal Tax Revenue 14.19

Total Tax Revenue 0.00 771,070.97

Utility Surcharge

40409 Utility Surcharge - NT 1,590.00 91,724.76

40418 Utility Surcharge, Marina Dock 5,736.62 48,315.31

Total Utility Surcharge 7,326.62 140,040.07

Total Income $488,668.86 $8,152,687.25

GROSS PROFIT $488,668.86 $8,152,687.25

Expenses

57018 Bank Service Charges 425.24 4,126.06

Accounting/Auditing Services

52500 Accounting Fees - T 4,389.00 76,095.38

52508 Accounting Fees - NT 1,463.00 28,402.12

Total Accounting/Auditing Services 5,852.00 104,497.50
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Humboldt Bay Harbor, Recreation & Conservation Dis
Profit and Loss

March 2026

Accrual Basis  Thursday, May 21, 2026 02:20 PM GMT-07:00   3/6

TOTAL

MAR 2026 JUL 2025 - MAR 2026 (YTD)

Advertising & Promotion

51000 Advertising & Promotion - NT 1,000.00 302.48

51008 Advertising & Promotion - T 442.65 614.62

Total Advertising & Promotion 1,442.65 917.10

Bad Debts

51308 Bad Debts - T 14,275.00 14,450.00

Total Bad Debts 14,275.00 14,450.00

Communications

51400 Communications - NT 1,056.36 10,191.64

51408 Communications - T 174.63 1,556.25

Total Communications 1,230.99 11,747.89

Conference & Meetings

51500 Conferences & Meetings - NT 5,066.42 12,541.43

51508 Conferences & Meetings - T 249.23

Total Conference & Meetings 5,066.42 12,790.66

Depreciation

53509 Depreciation - NT 68,204.00 613,836.00

Total Depreciation 68,204.00 613,836.00

Dredging Expense

55608 Dredging Expense - T 40,267.00

56708 Dredging - GT 375.00 960.00

56718 Dredging - MT

Total Dredging Expense 375.00 41,227.00

Dues, Subscriptions & Licences

51600 Dues & Subscriptions - NT 2,845.00 28,950.31

51608 Dues & Subscriptions - T 2,553.64

Total Dues, Subscriptions & Licences 2,845.00 31,503.95

Elections & Government Fees

51700 Elections & Prop Tax Assess-NT 21,698.86

Total Elections & Government Fees 21,698.86

Engineering Services

52400 Engineering Fees - NT 4,863.51 35,695.51

52408 Engineering Fees - T 6,739.00

Total Engineering Services 4,863.51 42,434.51

Fuel

51200 Automotive, Fuel- NT 400.00 6,427.77

51208 Vessel Fuel 719.23

51218 Automotive, Fuel - T 5,027.75

Total Fuel 400.00 12,174.75
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Humboldt Bay Harbor, Recreation & Conservation Dis
Profit and Loss

March 2026

Accrual Basis  Thursday, May 21, 2026 02:20 PM GMT-07:00   4/6

TOTAL

MAR 2026 JUL 2025 - MAR 2026 (YTD)

Grant Expenses

Conservation Grant Expenses

54408.3 Conservation Grant Exp 5,242.50

Total Conservation Grant Expenses 5,242.50

Harbor Grant Expenses

54408.1 Harbor Grant Exp 83,926.82 140,172.08

Total Harbor Grant Expenses 83,926.82 140,172.08

Recreation Grant Expenses

54408.2 Recreation Grant Exp 0.00

Total Recreation Grant Expenses 0.00

Total Grant Expenses 83,926.82 145,414.58

Insurance

51800 Insurance - NT 8,196.32 104,767.82

51808 Insurance - T 19,709.50

Total Insurance 8,196.32 124,477.32

Interest Expense

55108 Interest Expense - T 4,156.00 53,569.36

55109 Interest Expense - NT 7,624.00 146,248.76

Total Interest Expense 11,780.00 199,818.12

Legal Services

52300 Legal Fees - NT 1,177.88 43,122.77

52308 Legal Fees - T 340.62 3,926.24

Total Legal Services 1,518.50 47,049.01

Maintenance - Equipment

51209 Automotive, Repairs - NT 35.66 3,836.65

52710 Repairs & Maint, Equip - NT 3,735.92 6,529.42

52718 Repairs & Maint, Equip - T 1,237.21 30,781.98

Total Maintenance - Equipment 5,008.79 41,148.05

Maintenance - Facilities

52708 Repairs & Maint, Facilities - T 2,083.33 65,348.07

52719 Repairs & Maint, Facilities - N 1,559.78 27,141.82

Total Maintenance - Facilities 3,643.11 92,489.89

Maintenance - IT

57008 Maintenance, IT Equip - T 766.50 5,708.50

57009 Maintenance, IT Equip - NT 4,838.31

Total Maintenance - IT 766.50 10,546.81
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Humboldt Bay Harbor, Recreation & Conservation Dis
Profit and Loss

March 2026

Accrual Basis  Thursday, May 21, 2026 02:20 PM GMT-07:00   5/6

TOTAL

MAR 2026 JUL 2025 - MAR 2026 (YTD)

Maintenance Supplies

52008 Maintenance Supplies - T 668.43

52010 Maintenance Supplies - NT 3,571.78 17,872.58

Total Maintenance Supplies 3,571.78 18,541.01

Office Supplies

51900 Office Supplies - NT 5,444.46 54,214.04

51908 Office Supplies - T 388.01 4,635.70

52100 Outside Services - NT 14.32

Total Office Supplies 5,832.47 58,864.06

Other Expenses

53709 Cash Over/Short - NT -100.00

54405 Other Expenses - Spartina 517,261.22

55418 Other Expenses - T 2,183.00 2,183.00

55419 Other Expenses - NT 4,994.86

Total Other Expenses 2,183.00 524,339.08

Other Professional/Outside Serv

52109 Outside Services, Other - NT 4,133.00 24,998.75

52118 Outside Services, Other - T 660.00 2,460.00

Total Other Professional/Outside Serv 4,793.00 27,458.75

Permits

51610 Permits - NT 13,867.80

51618 Permits - T 2,811.00

Total Permits 16,678.80

Personnel Expenses

Contract Temporary Services

50310 Contract Temporary Services - N 9,527.14 14,584.45

Total Contract Temporary Services 9,527.14 14,584.45

Payroll Burden

50500 Payroll Benefits, Other - NT 36,577.64 331,874.60

50508 Payroll Benefits, Other - T 8,764.66 86,000.54

6560 Workers' Comp 3,360.46 22,923.33

Total Payroll Burden 48,702.76 440,798.47

Salaries/Wages

50100 Salaries & Wages - NT 79,283.97 847,524.12

50108 Salaries & Wages - T 0.00 0.00

Total Salaries/Wages 79,283.97 847,524.12

Total Personnel Expenses 137,513.87 1,302,907.04

Page 25 of 165



Humboldt Bay Harbor, Recreation & Conservation Dis
Profit and Loss

March 2026

Accrual Basis  Thursday, May 21, 2026 02:20 PM GMT-07:00   6/6

TOTAL

MAR 2026 JUL 2025 - MAR 2026 (YTD)

Planning Services

52200 Planning Fees - NT 4,530.00 10,010.09

52208 Planning Fees - T 3,470.00 24,784.42

Total Planning Services 8,000.00 34,794.51

Rent Expense

52600 Rent Expense - NT 1,000.00 1,756.00

Total Rent Expense 1,000.00 1,756.00

Small Tools

52800 Small Tools - NT 1,620.17

52808 Small Tools - T 121.26

Total Small Tools 1,741.43

Utilities

52909 Utilities - NT 10,937.72 203,976.54

52918 Utilities - T 11,252.08 78,964.49

53000 Water, Sewer, & Refuse - NT 8,794.01 99,853.52

53008 Water, Sewer, & Refuse - T 6,282.90 52,738.70

Total Utilities 37,266.71 435,533.25

Total Expenses $419,980.68 $3,994,961.99

NET OPERATING INCOME $68,688.18 $4,157,725.26

Other Expenses

Other Non-operating Expenses

55409 OTHER EXPENSES G/NT 62,664.23 184,336.98

Total Other Non-operating Expenses 62,664.23 184,336.98

Total Other Expenses $62,664.23 $184,336.98

NET OTHER INCOME $ -62,664.23 $ -184,336.98

NET INCOME $6,023.95 $3,973,388.28
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Humboldt Bay Harbor, Recreation & Conservation Dis
Profit and Loss

April 2026

Accrual Basis  Monday, June 8, 2026 03:51 PM GMT-07:00   1/6

TOTAL

APR 2026 JUL 2025 - APR 2026 (YTD)

Income

Donations

46519 Donations - Lighthouse 4.00 6.00

Total Donations 4.00 6.00

Dredging Revenue

41318 Dredging Surcharge - T 17,535.19 196,886.32

Total Dredging Revenue 17,535.19 196,886.32

Fees

40108 PERMITS-T 2,500.00

40808 Pilotage Services - T 606.86 2,786.44

41308.1 Poundage - T 30.34

41818 Late Charges/Interest - T 3,950.00 44,750.00

41819 Late Charges/Interest - NT 903.16 8,544.79

45608 Chevron - Ports O&M - T 24,262.50

Total Fees 5,460.02 82,874.07

Float Replacement Account

41418 Float Replacement 5,484.09 62,061.51

Total Float Replacement Account 5,484.09 62,061.51

Grant Revenue

Conservation Grants

45208.3 Conservation Grants, Gov't - T 110,213.93

Total Conservation Grants 110,213.93

Harbor Grants

45208 Harbor Grants, Other - T 1,942.05 26,414.26

45208.1 Harbor Grants, Gov't - T 6,205.36 4,115,169.66

Total Harbor Grants 8,147.41 4,141,583.92

Recreation Grants

45208.2 Recreation Grants, Gov't - T 25,447.88

Total Recreation Grants 25,447.88

Total Grant Revenue 8,147.41 4,277,245.73

Harbor Surcharge

40908 Harbor Improvement Surcharge-T 9,460.00 121,675.26

Total Harbor Surcharge 9,460.00 121,675.26

Interest Revenue

43108 Interest Income - T 790.22 10,256.87

43109 Interest Income - NT 0.46 20,641.27

43318 Interest On Del Accts - T 504.04

Total Interest Revenue 790.68 31,402.18

Agenda Item 8b.
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Humboldt Bay Harbor, Recreation & Conservation Dis
Profit and Loss

April 2026

Accrual Basis  Monday, June 8, 2026 03:51 PM GMT-07:00   2/6

TOTAL

APR 2026 JUL 2025 - APR 2026 (YTD)

Other Revenue

45908 Other Revenue - T 5.00 20.20

45909 Other Revenue - NT 47,143.05 245,054.96

45911 Other Revenue - Spartina 22,898.99 635,701.90

45912 Other Revenue - OSW 351,611.52 498,214.02

Total Other Revenue 421,658.56 1,378,991.08

Rent Income

40218 Slip Rents - T 43,357.81 487,538.76

40318.1 Transient Rentals - T 1,286.51 20,181.85

40518 Equipment Rent - T 1,224.93 4,912.97

40519 Equipment Rent - NT 1,250.00

40709 FL BUILDING SPACE RENT G/NT 3,404.85 34,048.50

40809 Yard Rent - NT 2,596.28 31,108.02

41108 Rents, Tidelands Leases - T 30,527.12 353,701.35

41309 Storage - NT 4,615.75 59,757.76

41409 Upland Rent - NT 70,860.22 708,720.18

Total Rent Income 157,873.47 1,701,219.39

Sales

40118 SALES & PERMITS M/T 1,200.00 9,360.00

40119 Concession Sales - NT 493.25 7,856.30

52708.1 Discount 73.36 178.40

Total Sales 1,766.61 17,394.70

Tax Revenue

43509 Property Tax Revenues 0.00 771,056.78

45009 Other Federal Tax Revenue 14.19

Total Tax Revenue 0.00 771,070.97

Utility Surcharge

40409 Utility Surcharge - NT 23,886.28 115,611.04

40418 Utility Surcharge, Marina Dock 5,346.65 53,661.96

Total Utility Surcharge 29,232.93 169,273.00

Total Income $657,412.96 $8,810,100.21

GROSS PROFIT $657,412.96 $8,810,100.21

Expenses

57018 Bank Service Charges 422.06 4,548.12

Accounting/Auditing Services

52500 Accounting Fees - T 5,064.37 81,159.75

52508 Accounting Fees - NT 1,688.13 30,090.25

Total Accounting/Auditing Services 6,752.50 111,250.00
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Profit and Loss
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Accrual Basis  Monday, June 8, 2026 03:51 PM GMT-07:00   3/6

TOTAL

APR 2026 JUL 2025 - APR 2026 (YTD)

Advertising & Promotion

51000 Advertising & Promotion - NT 302.48

51008 Advertising & Promotion - T 614.62

Total Advertising & Promotion 917.10

Bad Debts

51308 Bad Debts - T 14,450.00

Total Bad Debts 14,450.00

Communications

51400 Communications - NT 1,081.02 11,272.66

51408 Communications - T 174.63 1,730.88

Total Communications 1,255.65 13,003.54

Conference & Meetings

51500 Conferences & Meetings - NT 1,130.73 13,672.16

51508 Conferences & Meetings - T 249.23

Total Conference & Meetings 1,130.73 13,921.39

Depreciation

53509 Depreciation - NT 68,204.00 682,040.00

Total Depreciation 68,204.00 682,040.00

Dredging Expense

55608 Dredging Expense - T 40,267.00

56708 Dredging - GT 610.00 1,570.00

56718 Dredging - MT

Total Dredging Expense 610.00 41,837.00

Dues, Subscriptions & Licences

51600 Dues & Subscriptions - NT 5,652.98 34,603.29

51608 Dues & Subscriptions - T 5,540.00 8,093.64

Total Dues, Subscriptions & Licences 11,192.98 42,696.93

Elections & Government Fees

51700 Elections & Prop Tax Assess-NT 264.00 21,962.86

Total Elections & Government Fees 264.00 21,962.86

Engineering Services

52400 Engineering Fees - NT 3,049.90 38,745.41

52408 Engineering Fees - T 6,739.00

Total Engineering Services 3,049.90 45,484.41

Fuel

51200 Automotive, Fuel- NT 1,727.58 8,155.35

51208 Vessel Fuel 719.23

51218 Automotive, Fuel - T 1,344.49 6,372.24

Total Fuel 3,072.07 15,246.82
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TOTAL

APR 2026 JUL 2025 - APR 2026 (YTD)

Grant Expenses

Conservation Grant Expenses

54408.3 Conservation Grant Exp 5,242.50

Total Conservation Grant Expenses 5,242.50

Harbor Grant Expenses

54408.1 Harbor Grant Exp 75,448.37 215,620.45

Total Harbor Grant Expenses 75,448.37 215,620.45

Recreation Grant Expenses

54408.2 Recreation Grant Exp 0.00

Total Recreation Grant Expenses 0.00

Total Grant Expenses 75,448.37 220,862.95

Insurance

51800 Insurance - NT 12,459.61 117,227.43

51808 Insurance - T 19,709.50

Total Insurance 12,459.61 136,936.93

Interest Expense

55108 Interest Expense - T 4,156.00 57,725.36

55109 Interest Expense - NT 7,624.00 153,872.76

Total Interest Expense 11,780.00 211,598.12

Legal Services

52300 Legal Fees - NT 43,122.77

52308 Legal Fees - T 8,025.00 11,951.24

Total Legal Services 8,025.00 55,074.01

Maintenance - Equipment

51209 Automotive, Repairs - NT 1,109.94 4,946.59

52710 Repairs & Maint, Equip - NT 724.32 7,253.74

52718 Repairs & Maint, Equip - T 296.89 31,078.87

Total Maintenance - Equipment 2,131.15 43,279.20

Maintenance - Facilities

52708 Repairs & Maint, Facilities - T 10,972.75 76,320.82

52719 Repairs & Maint, Facilities - N 6,225.30 33,367.12

Total Maintenance - Facilities 17,198.05 109,687.94

Maintenance - IT

57008 Maintenance, IT Equip - T 663.00 6,371.50

57009 Maintenance, IT Equip - NT 287.50 5,125.81

Total Maintenance - IT 950.50 11,497.31
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TOTAL

APR 2026 JUL 2025 - APR 2026 (YTD)

Maintenance Supplies

52008 Maintenance Supplies - T 75.06 743.49

52010 Maintenance Supplies - NT 2,904.24 20,776.82

Total Maintenance Supplies 2,979.30 21,520.31

Office Supplies

51900 Office Supplies - NT 4,715.66 58,929.70

51908 Office Supplies - T 541.46 5,177.16

52100 Outside Services - NT 14.32

Total Office Supplies 5,257.12 64,121.18

Other Expenses

53709 Cash Over/Short - NT 10.00 -90.00

54405 Other Expenses - Spartina 4,803.56 522,064.78

54406 Other Expenses - Eelgrass 226,168.05 226,168.05

55418 Other Expenses - T 2,183.00

55419 Other Expenses - NT 4,994.86

Total Other Expenses 230,981.61 755,320.69

Other Professional/Outside Serv

52109 Outside Services, Other - NT 1,592.17 26,590.92

52118 Outside Services, Other - T 2,460.00

Total Other Professional/Outside Serv 1,592.17 29,050.92

Permits

51610 Permits - NT 13,867.80

51618 Permits - T 2,811.00

Total Permits 16,678.80

Personnel Expenses

Contract Temporary Services

50310 Contract Temporary Services - N 16,850.78 31,435.23

Total Contract Temporary Services 16,850.78 31,435.23

Payroll Burden

50500 Payroll Benefits, Other - NT 34,372.15 366,246.75

50508 Payroll Benefits, Other - T 8,956.27 94,956.81

6560 Workers' Comp 3,228.23 26,151.56

Total Payroll Burden 46,556.65 487,355.12

Salaries/Wages

50100 Salaries & Wages - NT 78,806.68 926,330.80

50108 Salaries & Wages - T 0.00

Total Salaries/Wages 78,806.68 926,330.80

Total Personnel Expenses 142,214.11 1,445,121.15
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TOTAL

APR 2026 JUL 2025 - APR 2026 (YTD)

Planning Services

52200 Planning Fees - NT 7,102.65 -7,536.06

52208 Planning Fees - T 2,267.50 27,051.92

Total Planning Services 9,370.15 19,515.86

Rent Expense

52600 Rent Expense - NT 1,756.00

Total Rent Expense 1,756.00

Small Tools

52800 Small Tools - NT 344.58 1,964.75

52808 Small Tools - T 121.26

Total Small Tools 344.58 2,086.01

Utilities

52909 Utilities - NT 26,622.28 230,598.82

52918 Utilities - T 3,713.06 82,677.55

53000 Water, Sewer, & Refuse - NT 16,345.57 116,199.09

53008 Water, Sewer, & Refuse - T 6,414.36 59,153.06

Total Utilities 53,095.27 488,628.52

Total Expenses $669,780.88 $4,640,094.07

NET OPERATING INCOME $ -12,367.92 $4,170,006.14

Other Expenses

55409 OTHER EXPENSES G/NT -184,336.98 0.00

Total Other Expenses $ -184,336.98 $0.00

NET OTHER INCOME $184,336.98 $0.00

NET INCOME $171,969.06 $4,170,006.14
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  Monday, June 8, 2026 03:52 PM GMT-07:00   1/4

DATE NUM VENDOR AMOUNT

10200.1 Cash in PNC, Checking

03/02/2026 ACH03022026-01 CalPERS Health -20,632.97

03/13/2026 ACH03132026-01 CalPERS 457 Program -300.00

03/13/2026 4707 Coastal Business Systems, Inc. -481.98

03/13/2026 4708 Don's Rent-All -248.06

03/13/2026 4724 Pierson Building Center -265.61

03/13/2026 4700 314intermedia -60.00

03/13/2026 4709 Englund Marine Supply -320.52

03/13/2026 4730 Solink Corporation -155.00

03/13/2026 4710 Eureka Oxygen Company -102.20

03/13/2026 4718 Microbac Laboratories, Inc -2,085.00

03/13/2026 4703 Bayless Enterprises -442.65

03/13/2026 4712 Francotyp-Postalia -146.82

03/13/2026 4715 Humboldt Bay Solar Fund LLC -6,282.44

03/13/2026 4728 Shelter Cove Resort Improvement District -133.41

03/13/2026 4714 Humboldt Bay Municipal Water Dist. -1,424.71

03/13/2026 4729 SHN Consulting Engineers & Geologists -5,037.10

03/13/2026 4721 Napa Auto Parts -19.28

03/13/2026 4735 Wiyot Tribe -2,401.78

03/13/2026 4713 Hum Van -700.00

03/13/2026 4734 Thrifty Supply -64.18

03/13/2026 4736 World Oil Environmental Services -1,832.98

03/13/2026 4716 Humboldt Waste Management Authority -540.33

03/13/2026 4706 City of Eureka - Wharfinger Building -225.00

03/13/2026 4717 Mario's Marina, LLC -1,000.00

03/13/2026 4722 Pacific Gas & Electric (1906-4) -15,133.69

03/13/2026 4723 Pacific Gas & Electric (8259-4) -16,264.53

03/13/2026 4702 Amazon Business (Invoices) -70.78

03/13/2026 4701 Advanced Security Systems -226.50

03/13/2026 4731 StewTel, Inc. -349.26

03/13/2026 4733 The Mill Yard -164.21

03/13/2026 4699 101Netlink -370.00

03/13/2026 4711 Express Services, Inc. -5,291.74

03/13/2026 4725 Recology Eel River -574.79

03/13/2026 4720 Mitchell Law Firm, LLP -2,182.50

03/13/2026 4726 Recology Humboldt County (061218064) -402.28

03/13/2026 4732 The League of Women Voters of Humboldt County -600.00

03/13/2026 4727 Recology Humboldt County (A0060000265) -2,271.48

03/13/2026 4704 City of Eureka (Sewer) -3,858.49

03/13/2026 4739 Stoel Rives LLP -156.00

03/13/2026 4737 Grossman Hague -8,810.00

03/13/2026 4738 State Water Resources Control Board -903.31

03/13/2026 4741 Terraphase Engineering Inc -4,232.34

03/13/2026 4740 Sunbelt Rentals -2,220.05

03/13/2026 4742 B & B Portable Toilets -133.69
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  Monday, June 8, 2026 03:52 PM GMT-07:00   2/4

DATE NUM VENDOR AMOUNT

03/13/2026 4744 Moffatt & Nichol -40,742.13

03/13/2026 4745 Verizon Wireless -372.52

03/13/2026 4743 City of Eureka (Water) -7,512.02

03/13/2026 4747 Pacific Gas & Electric (3494-4) -378.86

03/13/2026 4746 Broken Tractor LLC -1,764.26

03/13/2026 4748 Valley Pacific Petroleum Services, Inc -906.59

03/13/2026 4749 Verizon Wireless -139.21

03/31/2026 DD Howser, Suzie -958.58

03/31/2026 DD Juchtzer, Rick -1,498.39

03/27/2026 ACH03272026-01 CalPERS 457 Program -325.00

03/27/2026 ACH03272026-02 CalPERS Health -20,632.97

03/27/2026 ACH03272026-03 PERS Unfunded Accrued Liab -10,916.00

03/27/2026 4765 Dick Taylor Craft Chocolate -200.00

03/27/2026 4779 World Oil Environmental Services -195.00

03/27/2026 4763 Coastal Business Systems, Inc. -481.98

03/27/2026 4768 Humboldt Waste Management Authority -22.93

03/27/2026 4771 Network Help To Go -575.00

03/27/2026 4773 Oceantic Network -2,945.00

03/27/2026 4777 Shelter Cove Fishing Preservation Inc -3,320.54

03/27/2026 4756 314intermedia -60.00

03/27/2026 4759 Amazon Business (Invoices) -368.69

03/27/2026 4769 Microbac Laboratories, Inc -548.00

03/27/2026 4757 Advanced Security Systems -220.50

03/27/2026 4767 Gelinas James, Inc. -1,937.50

03/27/2026 4772 Northern California Safety Consortium -545.00

03/27/2026 4775 Planwest Partners, Inc. -11,632.24

03/27/2026 4776 Security Lock & Alarm -99.23

03/27/2026 4762 CMANC -2,800.00

03/27/2026 4766 Express Services, Inc. -5,452.60

03/27/2026 4778 West Coast Hydraulics -1,078.79

03/27/2026 4774 Offshore Wind California -2,500.00

03/27/2026 4760 City of Eureka (Sewer) -4,641.11

03/27/2026 4761 City of Eureka (Water) -7,534.70

03/27/2026 4781 Don's Rent-All -330.75

03/27/2026 4782 Western Chainsaw -489.48

03/13/2026 4719 Mission Uniform & Linen -958.41

03/27/2026 4784 Mission Uniform & Linen -840.19

04/10/2026 ACH04102026-01 CalPERS 457 Program -300.00

04/10/2026 ACH04072026-01 CalPERS 457 Program -75.00

04/10/2026 4787 Alliant Insurance Services, Inc. -500.00

04/10/2026 4812 Shelter Cove Fishing Preservation Inc -2,083.33

04/10/2026 4791 Englund Marine Supply -369.29

04/10/2026 4814 Solink Corporation -155.00

04/10/2026 4809 Reincke Marine Fabrication (RMF) -660.00

04/10/2026 4792 Eureka Oxygen Company -112.40
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04/10/2026 4805 Paul A. Brisso -8,025.00

04/10/2026 4810 RMI Outdoors -109.67

04/10/2026 4789 Arcata Recreation -500.00

04/10/2026 4801 Northern California Gloves -170.45

04/10/2026 4811 SDRMA -47.50

04/10/2026 4796 Humboldt Bay Municipal Water Dist. -1,393.51

04/10/2026 4813 SHN Consulting Engineers & Geologists -6,418.51

04/10/2026 4800 Napa Auto Parts -436.87

04/10/2026 4802 Offshore Wind California -5,000.00

04/10/2026 4815 Standard Insurance Company -282.20

04/10/2026 4818 Wiyot Tribe -2,401.78

04/10/2026 4817 Terraphase Engineering Inc -1,687.05

04/10/2026 4795 Grossman Hague -5,852.00

04/10/2026 4798 Humboldt Waste Management Authority -179.18

04/10/2026 4797 Humboldt County Health & Human Services -1,577.17

04/10/2026 4804 Pacific Gas & Electric (Non-Energy) -551.36

04/10/2026 4803 Pacific Gas & Electric (1906-4) -5,395.88

04/10/2026 4788 Amazon Business (Invoices) -612.22

04/10/2026 4786 Advanced Security Systems -385.00

04/10/2026 4794 Gelinas James, Inc. -1,500.00

04/10/2026 4790 B & B Portable Toilets -133.69

04/10/2026 4816 StewTel, Inc. -349.26

04/10/2026 4785 101Netlink -370.00

04/10/2026 4793 Express Services, Inc. -4,435.73

04/10/2026 4799 Mission Uniform & Linen -341.30

04/10/2026 4806 Recology Eel River -574.79

04/10/2026 4807 Recology Humboldt County (061218064) -402.28

04/10/2026 4808 Recology Humboldt County (A0060000265) -3,316.34

04/10/2026 4819 Pacific Gas & Electric (8259-4) -14,966.03

04/10/2026 4820 Cox, Castle & Nicholson LLP -945.00

04/10/2026 4821 Moffatt & Nichol -62,664.23

04/24/2026 ACH04242026-01 CalPERS 457 Program -300.00

04/24/2026 ACH04242026-02 PERS Unfunded Accrued Liab -10,916.00

04/24/2026 4837 Pacific Gas & Electric (3494-4) -293.52

04/24/2026 4828 Coastal Business Systems, Inc. -481.98

04/24/2026 4833 Humboldt Waste Management Authority -42.36

04/24/2026 4836 Network Help To Go -575.00

04/24/2026 4838 Pierson Building Center -11.00

04/24/2026 4823 Alber's Tractor & Ag Work -250.00

04/24/2026 4831 HCOE - Sequoia Conference Center -520.00

04/24/2026 4824 Amazon Business (Invoices) -177.63

04/24/2026 4830 Fortuna Iron -283.08

04/24/2026 4829 Express Services, Inc. -3,208.60

04/24/2026 4834 Mission Uniform & Linen -677.92

04/24/2026 4839 Shelter Cove Resort Improvement District -151.69
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04/24/2026 4835 Mitchell Law Firm, LLP -1,362.50

04/24/2026 4825 CAPA -2,606.98

04/24/2026 4832 Humboldt Community Services District -36.00

04/24/2026 4840 Verizon Wireless -372.45

04/24/2026 4826 City of Eureka (Sewer) -5,159.70

04/24/2026 4827 City of Eureka (Water) -7,407.02

04/24/2026 4841 Planwest Partners, Inc. -6,927.50

04/24/2026 4842 Samoa Peninsula Fire District -105.00

04/24/2026 4845 Western Chainsaw -63.94

04/24/2026 4843 Valley Pacific Petroleum Services, Inc -945.59

04/24/2026 4844 Verizon Wireless -163.94

04/24/2026 4847 Wiyot Tribe -2,401.78

04/24/2026 4846 Redwood Community Action Agency -77,353.13

04/24/2026 4850 Express Services, Inc. -3,655.76

04/24/2026 4849 314intermedia -60.00

04/30/2026 DD Howser, Suzie -958.58

04/30/2026 DD Juchtzer, Rick -1,498.39

04/29/2026 ACH04292026-01 Francotyp-Postalia -300.00

04/30/2026 ACH04302026-01 Moffatt & Nichol -146,602.50

Total for 10200.1 Cash in PNC, Checking $ -656,190.39
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COMMISSIONERS 
1st Division 
  Aaron Newman 
2nd Division 
  Greg Dale 
3rd Division 
  Stephen Kullmann 
4th Division 
  Craig Benson 
5th Division 
  Jack Norton 

 
Humboldt Bay  

Harbor, Recreation and Conservation District 
(707) 443-0801
P.O. Box 1030

Eureka, California 95502-1030 
 

 
 

STAFF REPORT 
HARBOR DISTRICT MEETING 

June 11, 2026 

TO: Honorable Board President and Harbor District Board Members 

FROM: Rob Holmlund, Development Director 

DATE: May 18, 2026 

TITLE:  Receive Status Update Regarding Humboldt Bay Offshore Wind Heavy Lift Marine Terminal 
Project 

STAFF RECOMMENDATION: Receive report and provide direction. 

SUMMARY: The Board has requested a monthly update regarding the Humboldt Bay Offshore 
Wind Heavy Lift Marine Terminal Project. This report will provide an update for June 2026. This 
month’s update will focus on technical speakers, a review of the status of dredge material testing, 
and project schedule. 

TENTATIVE SCHEDULE FOR TECHNICAL SPEAKERS: The following is a tentative schedule (subject 
to change) of technical speakers for upcoming Board meetings: 

• June 2026
o Phasing Plan and Wharf Design

Update
o Sound and noise modeling - how does

it work and what is the scope
• July 2026
o CEQA process
o Trail, utilities, and solar array update
o Security perimeters, fencing, gates,

and requirements
o Samoa Lagoons

• August 2026
o Wet storage and foundation

generators briefing
o Solar (ground and buildings)
o Green Terminal
o Lighting - Dark Sky Standards

o Electrical load demand
• September 2026
o Buildings and aesthetics
o Sediment Characterization Results
o Geotech - what do results mean for

design
o Eelgrass Mitigation program

• October 2026
o Woodley Island Marina Work Dock

and Fishermen Storage
o Humboldt Bay Waterfront Recreation

Center
o Stormwater and grading
o Ground improvements and seismic
o Navigation and tow out simulation

results
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• November 2026
o Beneficial use findings
o Shoreline stabilization
o SLR and Hydrodynamic modeling
o Tsunami Risk

• December 2026
o Onsite and offsite mitigation
o Cultural resources
o Anticipated land traffic volumes
o Supply chain and workforce capacity

• Additional topics that may be added to
the schedule:
o Anticipated ship traffic volume

estimates and modeling.  Add to the 
10/8 Tow-out presentation? 

o Aquaculture related topics
o Visual Simulations and Aesthetics
o Schedule update
o Community/Tribal Engagement

Update
o Permits
o Community Benefit Program
o Hydrodynamic model update

• March or April of 2027 – First hearing of
CEQA EIR
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COMMISSIONERS 
1st Division 
  Aaron Newman 
2nd Division 
  Greg Dale 
3rd Division 
  Stephen Kullmann 
4th Division 
  Craig Benson 
5th Division 
  Jack Norton 

 
Humboldt Bay  

Harbor, Recreation and Conservation District 
(707) 443-0801
P.O. Box 1030

Eureka, California 95502-1030 
 

 
 

STAFF REPORT 
HARBOR DISTRICT MEETING 

May 14, 2026 

TO: Honorable Board President and Harbor District Board Members 

FROM: Chris Mikkelsen, Executive Director  

DATE: April 28, 2026 

TITLE: Consider Adopting Resolution 2026-06, A Resolution Commending Captain John Powell for 
His Service as a Bar Pilot on Humboldt Bay 

STAFF RECOMMENDATION: Staff Recommends that the Board Adopt Resolution 2026-06 and 
recognize Captain John Powell for his 39 years of service as a Bar Pilot on Humboldt Bay. 

SUMMARY: Captain John Powell's remarkable journey from a Deckhand to Chief Bar Pilot is a 
testament to his dedication, skill, and deep commitment to Humboldt Bay. His illustrious 
career, impeccable performance record, and passion for mentorship leave a lasting legacy that 
will safely guide the next generation of mariners. 

ATTACHMENTS: 

A Resolution 2026-06 
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HUMBOLDT BAY HARBOR, RECREATION, 
AND CONSERVATION DISTRICT 

__________________________________________________________________ 

RESOLUTION NO. 2026-06 

A RESOLUTION COMMENDING CAPTAIN JOHN POWELL FOR HIS SERVICES AS A BAR PILOT ON 
HUMBOLDT BAY 

WHEREAS, Captain John Powell was born and raised in Crescent City, California. He 
started commercial fishing with his father aboard the Welcome at a very young age. At age 17 he 
began working for Crowley Maritime assisting the fuel barge into Crescent City. He married his 
high school sweetheart, Kay, in 1978 and they raised two children together. John and Kay moved 
to Eureka where John continued to work with Crowley on the Humboldt Tugs. He left to sail on 
offshore tugs and came back to become the Captain of the famous tug/pilot boat Thor with his 
mentor and teacher, Captain Art Christensen; and 

WHEREAS, Captain Powell came up through the hawse pipe, having started as a deckhand 
and working his way up to a become a pilot; and 

WHEREAS, In 1985 Captain John Powell was recruited by Humboldt Bar Pilots Captain 
Hoey, Captain Bessielieu and Captain Ohlsson and became the youngest pilot for Humboldt Bar 
Pilots, being licensed on February 6, 1986; and 

WHEREAS, Captain John Powell was fully employed as a Bar Pilot beginning January 1, 
1988 and became licensed as a State Bar Pilot through the Humboldt Bay Harbor, Recreation and 
Conservation District on January 1, 1995; and 

WHEREAS, Captain John Powell worked for the Humboldt Bay Harbor, Recreation and 
Conservation District as a Bar Pilot from October 16, 2006 to August 22, 2014 when he became a 
Bar Pilot for Humboldt Bay Pilots; and 

WHEREAS, In the spring of 2008 Captain John Powell took a leave of absence from the 
Humboldt Bay Harbor District in order to operate the vessel Koos King for Knutson, as their 
captain had a medical emergency and there were no other qualified tugboat captains. This act 
averted potentially significant impact on commercial operations on Humboldt Bay; and 

WHEREAS, in July of 2010 Captain John Powell was recognized by Sea Grant California for 
his time, expertise and vessel support for the Humboldt Bay and Eel River Estuary mapping 
verification. His involvement contributed to the successful collection of over 130 habitat 
verifications and resulted in ortho-rectified, digital imagery of Humboldt Bay and the Eel River 
Estuary that surpassed the quality of previous images; and 
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WHEREAS, Captain Powell’s dedication to Humboldt Bay was proven as he pushed back 
his retirement for over three years in order to recruit and train his replacement; and 

WHEREAS, Captain John Powell retired in 2025 having served Humboldt Bay the longest 
and with no “at-fault” incidents; and 

WHEREAS, Captain John Powell has left a lasting legacy with numerous positive 
accomplishments.  

NOW, THEREFORE, THE BOARD OF COMMISSIONERS OF THE HUMBOLDT BAY 
HARBOR, RECREATION, AND CONSERVATION DISTRICT DOES HEREBY RESOLVE AS FOLLOWS: 
That the Commissioners and staff of the Humboldt Bay Harbor, Recreation and Conservation 
District do hereby express our heartfelt appreciation for the best efforts and contributions of 
Captain John Powell as a Bar Pilot and herein wish him the best in all his future endeavors. 

PASSED AND ADOPTED by the Humboldt Bay Harbor, Recreation and Conservation District 
Board of Commissioners at a duly called meeting held on the 11th day of June 2026 by the 
following polled vote: 

AYES:  

NOES: 

ABSENT: 

ABSTAIN: 

ATTEST: 

_____________________________ 
Stephen Kullmann, President 
Board of Commissioners 

_______________________________ 
Aaron Newman, Secretary 
Board of Commissioners   
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CERTIFICATE OF SECRETARY 

The undersigned, duly qualified and acting Secretary of the HUMBOLDT BAY HARBOR, 
RECREATION AND CONSERVATION DISTRICT, does hereby certify that the attached Resolution 
is a true and correct copy of RESOLUTION NO. 2026-06 entitled, 

A RESOLUTION COMMENDING CAPTAIN JOHN POWELL FOR HIS SERVICES AS A BAR PILOT ON 
HUMBOLDT BAY 

as regularly adopted at a legally convened meeting of the Board of Commissioners of the 
HUMBOLDT BAY HARBOR, RECREATION AND CONSERVATION DISTRICT, duly held on the 11th 
day of June 2026; and further, that such Resolution has been fully recorded in the Journal of 
Proceedings in my office, and is in full force and effect. 

IN WITNESS WHEREOF, I have hereunto set my hand this 11th day of June 2026. 

__________________________________ 
Aaron Newman, Secretary 
Board of Commissioners   
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STAFF REPORT 
HARBOR DISTRICT MEETING 

May 14, 2026 

TO: Honorable Board President and Harbor District Board Members 

FROM: Chris Mikkelsen, Executive Director  

DATE: April 28, 2026 

TITLE: Consider Adopting Resolution 2026-07, A Resolution Authorizing Adoption of the Humboldt 
County Operational Area Hazard Mitigation Plan 2025 Update 

STAFF RECOMMENDATION: Staff recommends that the Board: Approve Resolution 2026-07 to 
adopt the Humboldt County Operational Area Hazard Mitigation Plan 2025 Update. 

SUMMARY: The Harbor District partners with the County of Humboldt, Cities, Towns, Tribes, and 
other Special Districts to pool resources and create consistent mitigation strategies within the 
Humboldt County Operational Area. Adoption of the Humboldt County Operational Area Hazard 
Mitigation Plan 2025 Update affirms the Harbor District’s commitment to this effort and makes the 
Harbor District eligible for future hazard mitigation funding opportunities. 

ATTACHMENTS: 
A. Resolution 2026-07
B. Humboldt Bay Harbor District Hazard Mitigation Annex

Agenda Item 11b.
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HUMBOLDT BAY HARBOR, RECREATION, 
AND CONSERVATION DISTRICT 

__________________________________________________________________ 

RESOLUTION NO. 2026-07 

A RESOLUTION AUTHORIZING ADOPTION OF THE HUMBOLDT COUNTY OPERATIONAL AREA 
HAZARD MITIGATION PLAN 2025 UPDATE 

WHEREAS, all of Humboldt County has exposure to natural hazards that increase the risk to life, 
property, environment and the County’s economy; and  

WHEREAS, pro-active mitigation of known hazards before a disaster event can reduce or 
eliminate long-term risk to life and property; and 

WHEREAS, The Disaster Mitigation Act of 2000 (Public Law 106-390) established new 
requirements for pre- and post-disaster hazard mitigation programs; and 

WHEREAS, a coalition of Humboldt County, Cities, Towns, Tribes and Special Districts with like 
planning objectives has been formed to pool resources and create consistent mitigation 
strategies within the Humboldt County Operational Area; and 

WHEREAS, the coalition has completed a planning process that engages the public, assesses the 
risk and vulnerability to the impacts of natural hazards, develops a mitigation strategy 
consistent with a set of uniform goals and objectives, and creates a plan for implementing, 
evaluating and revising this strategy;  

NOW, THEREFORE, BE IT RESOLVED THAT THE BOARD OF COMMISSIONERS OF THE 
HUMBOLDT BAY HARBOR, RECREATION, AND CONSERVATION DISTRICT: 

1. Adopts in its entirety, the Humboldt County Operational Area Hazard Mitigation Plan
(HMP).

2. Will use the adopted and approved portions of the HMP to guide pre- and post-disaster
mitigation of the hazards identified.

3. Will coordinate the strategies identified in the HMP with other planning programs and
mechanisms under its jurisdictional authority.

4. Will continue its support of the Steering Committee and continue to participate in the
Planning Partnership as described by the HMP.

5. Will help to promote and support the mitigation successes of all HMP Planning Partners.

Agenda Item 11b.
Attachment A
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6. Authorizes the Executive Director to coordinate with the County Office of Emergency
Services, State Office of Emergency Services and the Federal Emergency Management
Agency in the implementation of this Plan.

PASSED AND ADOPTED by the Humboldt Bay Harbor, Recreation and Conservation District 
Board of Commissioners at a duly called meeting held on the 11th day of June 2026 by the 
following polled vote: 

AYES:  

NOES: 

ABSENT: 

ABSTAIN: 

ATTEST: 

_____________________________ 
Stephen Kullmann, President 
Board of Commissioners 

__________________________________ 
Aaron Newman, Secretary 
Board of Commissioners   
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CERTIFICATE OF SECRETARY 
 

 

The undersigned, duly qualified and acting Secretary of the HUMBOLDT BAY HARBOR, 
RECREATION AND CONSERVATION DISTRICT, does hereby certify that the attached Resolution 
is a true and correct copy of RESOLUTION NO. 2026-07 entitled, 

 

A RESOLUTION AUTHORIZING ADOPTION OF THE HUMBOLDT COUNTY OPERATIONAL AREA 
HAZARD MITIGATION PLAN 2025 UPDATE 

 

as regularly adopted at a legally convened meeting of the Board of Commissioners of the 
HUMBOLDT BAY HARBOR, RECREATION AND CONSERVATION DISTRICT, duly held on the 11th 
day of June 2026; and further, that such Resolution has been fully recorded in the Journal of 
Proceedings in my office, and is in full force and effect. 

 

IN WITNESS WHEREOF, I have hereunto set my hand this 11th day of June 2026. 
 

 

 

 

__________________________________ 
Aaron Newman, Secretary 
Board of Commissioners   
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12. Humboldt Bay Harbor, Recreation and 
Conservation District Annex 

This section presents the jurisdictional annex for the Humboldt Bay Harbor, Recreation and 
Conservation District. The jurisdiction’s governing body passed a formal resolution to 
participate in this multi-jurisdictional hazard mitigation plan update. Planning priorities for the 
Humboldt Bay Harbor, Recreation and Conservation District have changed since the last plan 
update. The district has experienced multiple hazards that highlight the need for resilience that 
is specifically related to Shelter Cove Boat Launch and a Marine Outfall Line. This was due to 
severe weather events in 2022 and 2024 when winter storms  caused extreme surf and wave 
action. Shelter Cove is an active FEMA project that has been partially approved, and the marine 

outfall line has been secured with a 5-year temporary option while a permanent solution is 
explored. These priorities are reflected in the mitigation actions identified in this annex. 

12.1. Planning Process 

12.1.1. Contact Information 

A key part of hazard mitigation planning is engaging the whole community. This plan was 

developed by planning consultant IEM, with input from the participating jurisdictions, including 
the Humboldt Bay Harbor, Recreation and Conservation District, the stakeholders and the 
public. The Humboldt Bay Harbor, Recreation and Conservation District was represented during 
the planning process by the following individuals listed in Table 213. 

Table 213: Humboldt Bay Harbor, Recreation and Conservation District Points of Contact 

Name Job Title Jurisdiction/Agency 
Preferred Contact Info 
(Email and/or Phone) 

Chris Mikkelsen Executive Director Humboldt Bay Harbor, 
Recreation and 
Conservation District 

cmikkelsen@humboldtbay.org 

Bryan Robinson Facilities 
Coordinator 

Humboldt Bay Harbor, 
Recreation and 
Conservation District 

brobinson@humboldtbay.org 
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12.1.2. Stakeholder Engagement 

Stakeholders, including local and regional agencies, neighboring communities, representatives 
of businesses and academia, private organizations, nonprofit organizations and community-

based organizations that work directly with and/or provide support to underserved 
communities and vulnerable populations, were invited to be involved in the planning process 
and are recognized in Table 214. Stakeholders were invited to the stakeholder meetings 
through emails, calendar invites and phone calls. Additionally, they were encouraged to 
complete and share a public survey to gather more information. Lastly, all stakeholders were 
provided the opportunity to review the draft plan and provide feedback. 

Table 214: Stakeholders Invited to Participate 

Name Job Title 
Agency or 
Organization 

Preferred Contact Info 
(Email and/or Phone)  

Stakeholder Type 

Michiko 
Mares 

General 
Manager 

Humboldt 
Bay 
Municipal 
Water District 

gm@hbmwd.com 1. Local and 
regional agencies 
involved in hazard 
mitigation activities 

Kelly Allen Public Works 
Director 

City of Eureka kallen@eurekaca.gov 2. Agencies that 
have the authority 
to regulate 
development. 

Patric Esh Program 
Coordinator – 
Hazard 
Mitigation 
Program 

Humboldt 
County OES 

pesh2@co.humboldt.c
a.us  

3. Neighboring 
communities, 
including special 
districts 

Sara 
Dronkers 

Chief Executive 
Officer 

Humboldt 
Area 
Foundation 

SaraD@hafoundation.org  4. Representatives 
of businesses, 
academia and 
other private 
organizations 

Simon 
Knopf 

Disaster 
Program 
Manager 

American Red 
Cross 

Simon.knopf@redcros
s.org 

5. Representatives 
of nonprofit 
organizations, 
including 
community-based 
organizations 
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12.1.3. Public Outreach 

Continued public involvement was imperative to the overall success of the plan’s 
implementation. The update process provided an opportunity to solicit participation from new 

and existing stakeholders, publicize mitigation success stories and seek additional public 
comment. The plan’s maintenance and update will include continued public and stakeholder 
involvement and input through attendance at designated committee meetings, web postings, 
press releases to local media and public hearings. The Humboldt Bay Harbor, Recreation and 
Conservation District utilized their website to solicit participation in the public survey 
conducted by Humboldt County. 

Public feedback was incorporated into the Humboldt Bay Harbor, Recreation and Conservation 
District’s risk assessment and directly informed the development of updated mitigation actions. 
Residents provided input through a bilingual survey hosted on the district’s website and 

promoted by Humboldt County. Survey responses and stakeholder engagement efforts 
indicated strong concern about the vulnerability of coastal infrastructure. These concerns were 
discussed during stakeholder meetings and reviewed during the Mitigation Action Workshop. 
The updated mitigation strategy reflects both the technical analysis of risk and the priorities 
identified through public engagement. These actions demonstrate a comprehensive approach 
that integrates technical risk analysis with community driven priorities to strengthen local 
resilience. 

12.1.3.1.VULNERABLE POPULATION OUTREACH  

Some district residents may be disproportionately affected by natural hazard events for reasons 
other than proximity to high-risk areas. Vulnerable and underserved residents in Humboldt Bay 
Harbor, Recreation and Conservation District might have less access to information and 
resources to help mitigate risk and increase preparedness for emergencies. To better 
understand the risks and vulnerabilities that district residents face, this planning update 
developed a bilingual public survey to identify ways to support, enhance and broaden capacity 

and resilience at the individual and social network levels. 

12.1.4. Plan Integration 

12.1.4.1. INTEGRATION INTO LOCAL PLANNING MECHANISMS  

This section identifies where such integration is already in place and where there are 
opportunities for further integration in the future. The successful implementation of this plan 
will require constant and vigilant review of existing plans and programs for coordination and 
multi-objective opportunities that promote a safe, sustainable community. Existing planning 
mechanisms into which this plan has been integrated are listed in Table 215.  
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Table 215: Previous Plan Integration for the Humboldt Bay Harbor, Recreation and Conservation 

District 

Plan Name Description 

None The previous plan was not integrated into any planning 
options as there were no plans updated by the annex during 
this time. 

 

 
The plan must also identify the local planning mechanisms where the updated hazard 
mitigation information and actions may be integrated in the future. The plan must describe 
each participant’s process for integrating information from the mitigation strategy into their 

identified planning mechanisms. Table 216 displays how each community will integrate the 
hazard mitigation plan into other planning mechanisms in the future. The district will continue 
to explore ways of integrating the current plan into planning mechanisms as funding is 
extremely limited. 

Table 216: Future Types of Plan Integration for the Humboldt Bay Harbor, Recreation and 

Conservation District 

Type of Plan Integration Method 

None The district will continue to explore ways of integrating the 
current plan into planning mechanisms as funding is 
extremely limited. 

12.2. Risk Assessment 
This plan must develop a comprehensive risk assessment to systematically identify the specific 
hazards and vulnerabilities of the most concern for each jurisdiction, as displayed in Table 217 
and Table 218. For further information about these hazards, including extent, please refer to 
Volume 1 of this HMP. 

Table 217: Humboldt Bay Harbor, Recreation and Conservation District Hazards 

Type of Hazard Event 
Jurisdiction 
Impact? (Yes/No) 

If Not, What Is the Rationale for Omitting 
Hazard? 

Dam Failure No Not in direct line with the regional dam 
(Ruth). 

Drought Yes N/A 
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Type of Hazard Event 
Jurisdiction 
Impact? (Yes/No) 

If Not, What Is the Rationale for Omitting 
Hazard? 

Earthquake Yes N/A 

Extreme Temperatures No Not typical of jurisdictional geography. No 
historical basis. 

Flooding Yes N/A 

Landslide Yes N/A 

Tsunami Yes N/A 

Wildfire Yes N/A 

Wind Yes N/A 

Winter Weather No Not a factor for the jurisdiction. 

 

Table 218: Humboldt Bay Harbor, Recreation and Conservation District Risk Assessment 

Type of Hazard 
Event 

Probability of 
Future 
Occurrence 

People 
Impact 

Property 
Impact 

Economy 
Impact 

Category 

Drought High High Low Low Medium 

Earthquake High High High High High 

Flooding Medium Medium Medium Low Medium 

Landslide Low Low Low Low Low 

Tsunami  Medium Medium Medium Medium Medium 

Wildfire Medium High Low Low Medium 

Wind High Low Low Low Medium 

Note: The process used to assign risk rankings is described in Volume 1. 

12.2.1. Historical Events and Impacts 

The following section lists past occurrences of natural hazards for which specific impacts and 
damages were recorded in the Humboldt Bay Harbor, Recreation and Conservation District. 
Other hazard events that broadly affected the entire planning area, including the Humboldt Bay 
Harbor, Recreation and Conservation District, are listed in the risk assessments in Volume 1. 
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12.2.1.1.HISTORICAL EVENTS  

The National Centers for Environmental Information (NCEI) database does not always capture 
localized hazard data for fire districts. To address this gap, the Humboldt Bay Harbor, 

Recreation and Conservation District has documented additional significant events, with their 
impacts detailed below. 

DROUGHT 

• No events have occurred for this hazard. 

EARTHQUAKE  

• Dec. 5, 2024: Limited to no impacts. 

FLOODING  

• No events have occurred for this hazard. 

LANDSLIDE  

• Winter, 2022 and 2023: Significant threat as impacts from tide inundation and landslides. 

TSUNAMI  

• Dec. 5, 2024: Threat only. 

WILDFIRE  

• July 16, 2024: Wildfire smoke caused air quality issues. 

WIND 

• July 19, 2024: Severe wind caused broken dock lines on several boats. 

12.2.2. Jurisdiction-Specific Vulnerabilities and Impacts 

Table 219 provides information on a few key vulnerabilities for the jurisdiction. 
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Table 219: Humboldt Bay Harbor, Recreation and Conservation District Vulnerabilities 

Hazard Vulnerabilities 

Drought  Vulnerabilities: Prolonged drought conditions can impair fire 
suppression capabilities and impact water-dependent port operations. 
Low-income or underserved populations could face reduced access to 
safe water or public facilities. 

Impacts: Reduced water availability could threaten harbor-based 
emergency operations and increase the risk of equipment failure due 
to inadequate cooling or hydration. Emergency water distribution may 
be required, especially for vessels or dockside facilities. Staff may face 
health issues related to drought, especially in extreme heat. 

Earthquake Vulnerabilities: An earthquake could cause structural damage to docks, 
bridges, roads and utility infrastructure. Much of the district’s critical 
infrastructure is highly susceptible to seismic damage due to the 
region’s proximity to the Cascadia Subduction Zone. The district 
employees working in the field or in unreinforced structures may be 
vulnerable to injury or fatality in the event of a major seismic activity.  

Impacts: Earthquakes could collapse or severely damage shoreline 
infrastructure, displace vessels, disrupt access roads and disable 
utilities. Vulnerable populations may face isolation or loss of access to 
emergency services. 

Flooding Vulnerabilities: Heavy flooding could cause significant erosion, damage 
buildings and cause docks to fail. The district’s location along Humboldt 
Bay makes it highly susceptible to coastal and tidal flooding, 
particularly in low-lying port facilities. Essential infrastructure such as 
the Fields Landing Terminal, Samoa Peninsula and Woodley Island 
Marina are exposed. Populations located in low-lying areas are highly 
vulnerable. 

Impacts: Flooding can damage or destroy docks, marinas and coastal 
roads; disable utilities and fuel systems; and displace vessels. 
Floodwaters may isolate vulnerable populations residing on boats or in 
shoreline communities and interrupt maritime and emergency 
operations. 
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Hazard Vulnerabilities 

Landslide Vulnerabilities: The district infrastructure and resources are vulnerable 
to tideland disruption, silt and sediment depositions. Slopes near tide-
influenced areas may experience instability, especially during heavy 
rainfall. This can threaten transportation routes, sensitive shoreline 
infrastructure and vulnerable populations. 

Impacts: Landslides may damage containment structures, 
transportation corridors and utility lines. Deposits of sediment can 
obstruct waterways and restrict harbor access, disrupting emergency 
response and commercial activity. Staff may be directly impacted by 
landslide hazards, causing injury or loss of life. 

Tsunami  Vulnerabilities: A tsunami could displace vessels and cause docks to 
fail, damage buildings, close roads and create flooding in inland areas. 
Displaced Vessels (Boats). Large portions of the district, including 
Woodley Island Marina, Fields Landing and Samoa Peninsula, lie in the 
tsunami inundation zone. Residents, workers and infrastructure in 
these zones are extremely vulnerable. 

Impacts: A tsunami could cause catastrophic damage to harbor 
infrastructure, displace vessels and flood low-lying facilities. 
Communications and power systems may be destroyed, impeding 
emergency coordination. Vulnerable populations without reliable 
transportation or awareness of evacuation procedures may be at high 
risk. 

Wildfire Vulnerabilities: Although not highly forested, the Samoa Peninsula and 
other undeveloped areas in the district are at risk from wildfires and 
wildfire smoke. Vulnerable populations in nearby mobile home 
communities or those working outdoors are especially affected. 

Impacts: Wildfire smoke can severely affect air quality, delaying port 
operations and threatening respiratory health. Fires may impact utility 
systems and hinder road access which would isolate communities and 
disrupt emergency response. 

Wind Vulnerabilities: High winds can damage docks, break mooring lines, and 
endanger vessels. Infrastructure along exposed coastlines is 
particularly at risk. Individuals living on boats or working in marine 
environments are especially vulnerable. 

Impacts: Windstorms can cause property damage, down power lines, 
and impair transportation across harbor bridges and piers. Dock 
failures and vessel collisions may require immediate emergency 
response, potentially straining resources and injuring staff. 
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12.2.2.1.DEVELOPMENT CHANGES  

Table 220 summarizes development trends in the Humboldt Bay Harbor, Recreation, and 
Conservation District since the preparation of the previous hazard mitigation plan, as well as 

expected future development trends. 

Table 220: Recent and Expected Future Development Trends 

Type of 
Development 

Recent Development Future Development 

Overall Vulnerability 
(Increased, 
Decreased, No 
Change) 

Residential The district has 
experienced about 
0.2% annual residential 
growth year over year 
for the past decade. 

A 300+ unit subdivision 
is in the approval 
stages with the county. 
The developer expects 
this to take 20 years to 
build out. 

No change 

Commercial Minimal Very little No change 

Industrial None None planned No change 

12.3. Capability Assessment 
Local mitigation capabilities are essential for reducing the impact of hazards on communities. 
Local authorities can effectively mitigate hazards by leveraging existing authorities, policies, 
programs and resources. The Humboldt Bay Harbor, Recreation, and Conservation District 
performed an assessment of its existing capabilities for implementing hazard mitigation actions. 
The capability assessment is evaluated upon a multifaceted approach including the following: 

• Planning and Regulatory Capabilities 

• Administrative and Technical Capabilities 

• Financial Capabilities 

• Education and Outreach Capabilities 

12.3.1. Planning and Regulatory Capabilities 

Table 221 and Table 222 summarize the Humboldt Bay Harbor, Recreation, and Conservation 
District’s planning and regulatory capabilities, including plans, policies, codes and ordinances 
that prevent and reduce the impacts of hazards. The Humboldt Bay Harbor, Recreation and 

Conservation district is a special district without land use authority or its own building code 
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enforcement. It relies on Humboldt County (2022 California Building Codes) to establish and 
enforce planning, zoning and development regulations in its service area. 

Table 221: Plans 

Plans 
Does the Plan 
Address 
Hazards? (Y/N) 

How Can the Plan Be Used 
to Implement Mitigation 
Actions? 

When Was It Last 
Updated? When Will It 
Next Be Updated? 

General Plan Yes 
Assembly Plan: 

Yes 

Develop and implement 
protections for shoreline 
areas most vulnerable to 
tsunami and sea level rise 
impacts. 

Last Update: 01/2025 

Next Update: 07/2025 

Recovery Plan N/A N/A N/A 

Capital 
Improvement 
Plan 

Yes The CIP is used to plan and 
budget for capital projects. 
Most mitigation actions are 
implemented as capital 
projects. The district 
continuously uses the CIP to 
plan for the implementation 
of mitigation projects. 

Last Update: 06/2024 

Next Update: 06/2025 

Climate Change 
Adaptation Plan 

N/A N/A N/A 

Community 
Wildfire 
Protection Plan 

N/A N/A N/A 

Economic 
Development 
Plan 

N/A N/A N/A 

Land Use Plan N/A N/A N/A 

Local Emergency 
Operations Plan 

N/A N/A N/A 

Stormwater 
Management 
Plan 

N/A N/A N/A 

Transportation 
Plan 

N/A N/A N/A 
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Plans 
Does the Plan 
Address 
Hazards? (Y/N) 

How Can the Plan Be Used 
to Implement Mitigation 
Actions? 

When Was It Last 
Updated? When Will It 
Next Be Updated? 

Substantial 
Damage Plan 

N/A N/A N/A 

Debris 
Management 
Plan 

N/A N/A N/A 

 

Table 222: Regulations and Ordinances 

Regulation or 
Ordinance 

Does this regulation/ 
ordinance effectively 
reduce hazard 
impacts? 

Is it adequately 
administered 
and enforced? 

When was it last 
updated? When will it 
next be updated? 

Building Code Yes Yes Last Update: 12/2022 

Next Update: 12/2025 

Flood Insurance Rate 
Maps 

N/A N/A N/A 

Floodplain Ordinance N/A N/A N/A 

Subdivision Ordinance N/A N/A N/A 

Zoning Ordinance N/A N/A N/A 

Natural Hazard 
Specific Ordinance 

N/A N/A N/A 

Acquisition of Land for 
Open Space and Public 
Recreation Use 

N/A N/A N/A 

Prohibition of Building 
in At-Risk Areas 

N/A N/A N/A 

12.3.2. Administrative and Technical Capabilities 

Table 223 and Table 224 summarize the Humboldt Bay Harbor, Recreation, and Conservation 
District’s administrative and technical capabilities, including the staff and their respective skills 
and the available tools to support mitigation actions. 
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Table 223: Administrative Capabilities 

Administrative 
Capability 

Status 
(Non-Vacant, 
Vacant) 

Is Staffing 
Adequate? 

Is Staff 
Trained on 
Hazards? 

Is Coordination 
Effective? 

Chief Building Official No N/A N/A N/A 

Grant Writer No N/A N/A N/A 

Civil Engineer No N/A N/A N/A 

Community Planner No N/A N/A N/A 

Emergency Manager No N/A N/A N/A 

Floodplain 
Administrator 

No N/A N/A N/A 

Geographic Information 
System (GIS) 
Coordinator 

No N/A N/A N/A 

Planning Commission No N/A N/A N/A 

Fire Safe Council No N/A N/A N/A 

Community Emergency 
Response Team (CERT) 

No N/A N/A N/A 

Active Organizations 
Active in Disaster 

No N/A N/A N/A 

 

Table 224: Technical Capabilities 

Technical 
Capability 

Utilized? 
(Y/N) 

How Has the Capability 
Been Used to Assess or 
Mitigate Risk in the Past? 

How Can the Capability Be 
Used to Assess or Mitigate Risk 
in the Future? 

Hazard Data and 
Information 

Yes Hazard data regarding 
unplanned power outages 
has helped prioritize which 
sites to install standby 
generators. 

Hazard data regarding flooding 
and sea level rise is informing 
the design for a containment 
berm/wall for a critical lift 
station. Hazard data regarding 
fire suppression will be used to 
determine the size of water 
storage and water transmission 
mains to serve a new 
development. 
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Technical 
Capability 

Utilized? 
(Y/N) 

How Has the Capability 
Been Used to Assess or 
Mitigate Risk in the Past? 

How Can the Capability Be 
Used to Assess or Mitigate Risk 
in the Future? 

GIS Yes Reviewing flood maps and 
identifying critical 
infrastructure that is 
vulnerable and identifying 
elevations and retreat 
scenarios. 

Reviewing fault lines that 
intersect with district 
infrastructure and identifying 
mitigation projects that will 
reduce vulnerability and risk. 

Mutual Aid 
Agreements 

Yes Mutual aid is used to access 
operators and equipment 
during emergencies and 
recovery efforts. 

We work with our partners to 
identify regional projects that 
will mitigate hazards and 
vulnerabilities. 

Water and 
Wastewater 
Operations 

Yes Hazard data regarding 
unplanned power outages 
has helped prioritize which 
sites to install standby 
generators. 

Hazard data regarding flooding 
and sea level rise is informing 
the design for a containment 
berm/wall for a critical lift 
station. Hazard data regarding 
fire suppression will be used to 
determine the size of water 
storage and water transmission 
mains to serve a new 
development. 

12.3.3. Financial Capabilities 

Table 225 summarizes the Humboldt Bay Harbor, Recreation, and Conservation District’s 
financial capabilities, which refer to the resources available to fund mitigation actions. 
Discussing the funding and financial capabilities of the city is important to determine the kinds 
of projects that are feasible given their cost. 

Table 225: Financial Capabilities 

Funding 
Resource 

Utilized? 
(Y/N) 

What Types of Activities? 

Can It Be 
Used to Fund 
Future 
Mitigation 
Actions? 

Can It Be 
Used as a 
Local Match 
for a Federal 
Grant? 

Capital 
Improvement 
Project Funding 

Yes Yes 
Retrofit of facilities for seismic 
concerns. 

Yes Yes 
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Funding 
Resource 

Utilized? 
(Y/N) 

What Types of Activities? 

Can It Be 
Used to Fund 
Future 
Mitigation 
Actions? 

Can It Be 
Used as a 
Local Match 
for a Federal 
Grant? 

General Funds Yes Yes 
Retrofit/improvement of 
facilities for a wide range of 
reasons. 

Yes Yes 

Hazard 
Mitigation Grant 
Program 
(HMGP/404) 

No N/A N/A N/A 

Building Resilient 
Infrastructure 
and Communities 
(BRIC) 

No N/A N/A N/A 

Flood Mitigation 
Assistance (FMA) 

No N/A N/A N/A 

Community 
Development 
Block Grant 
(CDBG) 

No N/A N/A N/A 

Natural 
Resources 
Conservation 
Services (NRCS) 
Programs 

No N/A N/A N/A 

U.S. Army Corps 
of Engineers 
(USACE) 
Programs  

No N/A N/A N/A 
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Funding 
Resource 

Utilized? 
(Y/N) 

What Types of Activities? 

Can It Be 
Used to Fund 
Future 
Mitigation 
Actions? 

Can It Be 
Used as a 
Local Match 
for a Federal 
Grant? 

Property, Sales, 
Income or 
Special Purpose 
Taxes 

Yes Yes 
Flood hardening. Seismic 
retrofitting. Standby 
generators. Monitoring, data 
logging and fault altering 
equipment. Seismic isolation 
valves. Increased water 
storage for drinking water and 
fire suppression. Hydrants. 
Inspection equipment 
including CCTV (closed-circuit 
television) for internal pipe 
inspections. Sea level rise 
adaptation. 

Yes Yes 

Stormwater 
Utility Fee 

Yes Yes. The general fund is used 
to fund outreach activities, 
including the website and 
PSAs. Also, the general fund is 
a mitigation action because it 
is used to build reserves for 
use in an emergency or 
unexpected catastrophic 
failure that requires 
immediate funding. 

Yes Yes 

Fees for Water, 
Sewer, Gas or 
Electric Services 

No N/A N/A N/A 

Impact Fees from 
New 
Development 
and 
Redevelopment 

No N/A N/A N/A 

General 
Obligation or 
Special Purpose 
Bonds 

No N/A N/A N/A 
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Funding 
Resource 

Utilized? 
(Y/N) 

What Types of Activities? 

Can It Be 
Used to Fund 
Future 
Mitigation 
Actions? 

Can It Be 
Used as a 
Local Match 
for a Federal 
Grant? 

Federal-Funded 
Programs 

No N/A N/A N/A 

State-Funded 
Programs 

No N/A N/A N/A 

Private Sector or 
Nonprofit 
Programs 

No N/A N/A N/A 

12.3.4. Education and Outreach Capabilities 

Table 226 summarizes the Humboldt Bay Harbor, Recreation, and Conservation District’s 
education and outreach capabilities, which refer to programs and actions that can 
communicate information about and encourage risk reduction. 

Table 226: Education and Outreach 

Education and Outreach 
Capability 

Used? 
(Y/N) 

Does It 
Incorporate 
Hazard 
Mitigation? 

Notes 

Community Newsletter(s) Yes Yes N/A 

Hazard Awareness 
Campaigns (such as 
Firewise, Storm Ready, 
Severe Weather 
Awareness Week, School 
Programs) 

No N/A N/A 
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Education and Outreach 
Capability 

Used? 
(Y/N) 

Does It 
Incorporate 
Hazard 
Mitigation? 

Notes 

Public Meetings/Events Yes Yes The District Board meets in public 
session every second Thursday of the 
month at 6 p.m. at the district 
conference room. The meetings 
include transactional business of the 
district plus public input and 
comment. Also, staff provides 
updates and reports on the district’s 
activities including hazard mitigation 
work and public education and 
outreach. 

Emergency Management 
Listserv 

Yes Yes N/A 

Local News Yes Yes N/A 

Distributing Hard Copies 
of Notices (e.g., Public 
Libraries, Door-to-Door 
Outreach) 

Yes Yes N/A 

Insurance Disclosures/ 
Outreach 

Yes Yes N/A 

Organizations that 
Represent, Advocate for 
or Interact with 
Underserved and 
Vulnerable Communities 

Yes Yes Local tribes and Samoa community 
outreach 

Social Media  No N/A N/A 

12.3.5. Opportunities to Expand and/or Improve Capabilities 

The capability assessment findings were reviewed to identify opportunities to expand, initiate 
or integrate capabilities to further hazard mitigation goals and objectives. These opportunities 
are included in Table 227. Where such opportunities were identified and determined to be 
feasible, they are included in the action plan. 
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Table 227: Opportunities to Expand and/or Improve 

Capability Type Opportunity to Expand and/or Improve 

Planning and Regulations None at this time.  

Administrative and 
Technical 

None at this time.  

Financial None at this time.  

Education and Outreach None at this time.  

12.4. National Flood Insurance Program 
The Humboldt Bay Harbor, Recreation, and Conservation District does not participate in the 
NFIP because, as a special district, it does not have the authority to do so. 

12.5. Mitigation Strategy 
The Humboldt Bay Harbor, Recreation, and Conservation District has adopted the same goals 
and prioritization process as Humboldt County, which is in Volume 1. Previous mitigation 
actions and their statuses are in Table 228, while new mitigation action items and those carried 
forward from the previous plan are in Table 229. 

12.5.1. Previous Mitigation Actions 

Table 228: Previous Mitigation Actions 

Mitigation 
Action 

Description Status 

HB1 Replace dock float at Woodley Island Marina.  Deferred. No funding. 

HB2 Rebuild/retrofit Redwood Marine Terminal Berth 
1. 

Deferred. Part of the 
heavy-lift terminal. 

HB3 Rebuild dike in preparation for sea level rise. Deferred. No funding. 

HB4 Assess and enhance the Harbor District’s storm 
and tsunami warning capability by joining NOAA’s 
“Storm Ready” and “Tsunami Ready” programs. 

Completed. Working with 
NOAA. 

HB5 Retrofit breakwater at Woodley Island Marina. Deferred. No funding. 

HB6 Retrofit work dock at Woodley Island Marina. Deferred. Part of the 
heavy-lift terminal. 

Page 73 of 165



     HUMBOLDT BAY HARBOR, RECREATION, AND CONSERVATION DISTRICT  ANNEX 

 387 

Mitigation 
Action 

Description Status 

HB7 Retrofit breakwater at Shelter Cove. Deferred. No funding. 

HB8 Install floating breakwater on east end of Woodley 
Island Marina. 

Deferred. No funding. 

HB9 Develop standard specifications for levee 
repair/rehabilitation to minimize breaching and 
overtopping. 

Deferred. No funding. 

HB10 Develop Dredge Material Management Program to 
ensure adequate water depths necessary for safe 
navigation and emergency access. 

In progress, along with the 
Army Corps of Engineers. 

HB11 Fields Landing Terminal Berths. Deferred. No funding. 

HB12 Acquire and make available a floating emergency 
water delivery booster pump for fire protection. 

Deferred. No funding. 

HB13 Establish backup power sources for vulnerable 
infrastructure. 

Deferred. No funding. 

HB14 Establish a comprehensive dredging program to 
ensure that channels and marinas are maintained 
at safe depths for boating and shipping. 

In progress, along with the 
Army Corps of Engineers. 

HB15 Develop and implement protections for shoreline 
areas most vulnerable to tsunami and sea level rise 
impacts. 

Deferred. No funding. 

HB16 Improve fire suppression infrastructure (water 
pumps, generators, etc.) on the Humboldt Bay 
Samoa Peninsula. 

Deferred. Part of the 
heavy lift terminal. 
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12.5.2. Updated Mitigation Actions 

Table 229: 2025 Mitigation Actions 17F

18 

# Action Description 
Priority 
Score 

Lead 
Agency 

Hazards 
Mitigated 

Potential 
Funding 
Source(s) 

Estimated 
Cost 

Estimated 
Timeline  

New 
and/or 
Existing 
Asset 

Vulnerable 
Population 
Benefit? 

Community 
Lifelines 
Benefit? 

HB1 Replace dock float at Woodley Island Marina. Low HBHD Sea level rise, 
tsunami 

General fund High (over 
$500,000) 

Short-term 
(1–2 years ) 

Existing No No 

HB2 Rebuild/retrofit Redwood Marine Terminal Berth 
1. 

Medium HBHD Sea level rise, 
tsunami 

Heavy lift 
terminal funds 

High (over 
$500,000) 

Medium-
term (3–5 
years) 

Existing No No 

HB3 Rebuild dike in preparation for sea level rise. High HBHD Sea level rise, 
tsunami 

General fund, 
HMGP 

Medium 
($100,000-
$500,000) 

Medium-
term (3–5 
years) 

Existing Yes Yes 

HB4 Retrofit breakwater at Woodley Island Marina. Low HBHD Sea level rise, 
tsunami 

General fund, 
HMGP 

Medium 
($100,000-
$500,000) 

Short-term 
(1–2 years ) 

Existing No No 

HB5 Retrofit work dock at Woodley Island Marina. Low HBHD Sea level rise, 
tsunami 

General fund, 
HMGP 

Medium 
($100,000-
$500,000) 

Short-term 
(1–2 years ) 

Existing No No 

HB6 Retrofit breakwater at Shelter Cove. Medium HBHD Sea level rise, 
tsunami 

General fund, 
HMGP 

High (over 
$500,000) 

Short-term 
(1–2 years ) 

Existing No No 

HB7 Install floating breakwater on east end of 
Woodley Island Marina. 

Low HBHD Sea level rise, 
tsunami 

General fund, 
HMGP 

Medium 
($100,000-
$500,000) 

Short-term 
(1–2 years ) 

Existing No No 

 
18 HBHD: Humboldt Bay Harbor District, HMGP: Hazard Mitigation Grant Program 
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# Action Description 
Priority 
Score 

Lead 
Agency 

Hazards 
Mitigated 

Potential 
Funding 
Source(s) 

Estimated 
Cost 

Estimated 
Timeline  

New 
and/or 
Existing 
Asset 

Vulnerable 
Population 
Benefit? 

Community 
Lifelines 
Benefit? 

HB8 Develop standard specifications for levee 
repair/rehabilitation to minimize breaching and 
overtopping 

High HBHD Sea level rise, 
tsunami 

General fund, 
HMGP 

Medium 
($100,000-
$500,000) 

Medium-
term (3–5 
years) 

Existing Yes Yes 

HB9 Field Landing Terminal Berths. Low HBHD Sea level rise, 
tsunami 

Heavy lift 
terminal funds 

High (over 
$500,000) 

Medium-
term (3–5 
years) 

Existing No No 

HB10 Acquire and make available a floating emergency 
water delivery booster pump for fire protection. 

High HBHD Drought, 
wildfire 

General fund Low(less than 
$100,000) 

Short-term 
(1–2 years ) 

New No No 

HB11 Establish backup power sources for vulnerable 
infrastructure. 

Medium HBHD All hazards General fund, 
HMGP 

Medium 
($100,000-
$500,000) 

Medium-
term (3–5 
years) 

New No No 

HB12 Develop and implement protections for shoreline 
areas most vulnerable to tsunami and sea level 
rise impacts. 

High HBHD Sea level rise, 
tsunami 

General fund, 
HMGP 

Medium 
($100,000-
$500,000) 

Medium-
term (3–5 
years) 

New No No 

HB13 Improve fire suppression infrastructure (water 
pumps, generators, etc.) on the Humboldt Bay 
Samoa Peninsula. 

High HBHD Drought, 
wildfire 

General fund, 
HMGP 

High (over 
$500,000) 

Short-term 
(1–2 years ) 

Both No Water 
Systems, 
Safety and 
Security 

HB14 Rebuild/retrofit Redwood Marine Terminal Berth 
2. 

Medium HBHD Sea level rise, 
tsunami 

Heavy lift 
terminal funds 

High (over 
$500,000) 

Medium-
term (3–5 
years) 

Existing No No 

HB15 Retrofit the marine outfall line anchoring at the 
old pulp mill. 

Low HBHD Dam failure, 
earthquake, 
tsunami 

General fund, 
HMGP 

High (over 
$500,000) 

Short-term 
(1–2 years ) 

Existing No No 
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# Action Description 
Priority 
Score 

Lead 
Agency 

Hazards 
Mitigated 

Potential 
Funding 
Source(s) 

Estimated 
Cost 

Estimated 
Timeline  

New 
and/or 
Existing 
Asset 

Vulnerable 
Population 
Benefit? 

Community 
Lifelines 
Benefit? 

HB16 Adopt all countywide mitigation actions. High HBHD All hazards HMGP, general 
fund 

$150,000 Medium-
term (3–5 
years) 

Both Yes All 
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STAFF REPORT 
HARBOR DISTRICT MEETING 

June 11, 2026 

TO:  Honorable Board President and Harbor District Board Members 

FROM:  Vanessa Blodgett, District Planner 

DATE:  June 4, 2026 

TITLE:  Consider Approving Resolution 2026-08 Adopting an Initial Study/ Mitigated Negative 
Declaration, a Mitigation Monitoring and Reporting Program, and Establishing Findings Relative to 
and Approving Harbor District Permit 2023-04 with Conditions for the Humboldt Bay Oyster 
Company Shellfish Farm 

STAFF RECOMMENDATION: Staff recommends that the Board receive a staff report, receive public 
comment, and adopt Harbor District Resolution No. 2026-08 which includes: 

• Establishing Findings Relative to and Adopting an Initial Study/ Mitigated Negative
Declaration and Mitigation Monitoring and Reporting Program for the Humboldt Bay
Oyster Company Shellfish Farm

• Approving Harbor District Permit 2023-04 with conditions for the Humboldt Bay Oyster
Company Shellfish Farm

SUMMARY: Humboldt Bay Oyster Company (HBOC) currently farms Pacific oysters (Crassostrea 
gigas) and Kumamoto oysters (Magallana sikimea) to maturity as well as Manila clams (Venerupis 
philippinarum) for seed in Humboldt Bay, California. The farm was established in 1978 and HBOC 
purchased it from Kuiper Mariculture in 2002. The proposed project seeks approval for (1) its existing 
FLUPSY at Woodley Island Marina, raft culture in Mad River Slough, and rack and bag culture 
methods within existing 17.8 acre farming area in north Humboldt Bay, (2) farming within two 
proposed expansion areas (up to three (3) acres of culture within 13.9 acres total), and (3) the use of 
an additional intertidal culture method known as “Longline Culture” at existing and proposed 
expansion sites. 

DISCUSSION:  
Humboldt Bay Oyster Co. submitted a permit application to the Humboldt Bay Harbor, Recreation 
and Conservation District (District) for existing and proposed operations in Humboldt Bay. For 
California Environmental Quality Act (CEQA) documentation, an Initial Study / Mitigated Negative 

Agenda Item  11c.
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Declaration (IS/MND) has been prepared. The Harbor District Board of Commissioners will consider 
adopting the CEQA document and approving the Harbor District permit for the proposed project. 
The applicant is also pursuing permits from other regulatory agencies. Following is a description of 
the proposed project and key considerations.  

Project Description 
The proposed Project involves approval for the existing FLUPSY, raft culture, and rack and bag 
culture methods in existing culture areas as well as expand existing rack & bag culture and/or 
longline culture methods within two proposed expansion areas. The Project would culture Pacific 
oysters (Crassostrea gigas), Kumamoto oysters (Magallana sikimea), and Manila clams (Venerupis 
philippinarum). Manila clams will only be cultured as seed and not grown to adult/market size.  

Figure 1. Location of Humboldt Bay Oyster Company's existing culture rafts, bag culture, and 
FLUPSY. 

The FLUPSY is located at Woodley Island Marina, the raft nursery is in Mad River Slough, the existing 
rack and bag and proposed oyster culture expansion areas are in north Humboldt Bay. HBOC is 
seeking approval for the existing rack & bag culture method and/or the longline culture method 
within the Existing Rack and Bag Culture area (17.8 acres) and proposed Expansion Area 1 (3.1 acres) 
and Expansion Area 2 (10.8 acres). The total footprint of shellfish culture within the two expansion 
areas will not exceed three acres (i.e., 10.9 acres of the expansion areas will not be cultured). A 
detailed discussion about each of these areas and methods is in the application materials and 
IS/MND project description.   
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Figure 2. Existing and proposed expansion areas of rack & bag culture and boat landing 
sites. Longline culture is also proposed as a potential method within these areas.  

Mitigation measures and best management practices (BPMs) that are part of the project are 
summarized in Table 1 and discussed in more detail in the IS/MND individual resource category 
sections where applicable. 

Table 1. Proposed Mitigation Measures and Best Management Practices. 

# Topic Mitigation Measure / BMP 

Mitigation 
Measure – 1 

(BIO) 

Biological 
Resources: 

Eelgrass 
Protection 

To minimize and avoid impacts to eelgrass beds the following measures will be 
followed: 
• Vessel routes will avoid eelgrass beds by using channels or vessel transit will

occur at higher tides (with a minimum of two feet of water over eelgrass) to
avoid loss or damage of eelgrass vegetation due to propeller contact.

• Anchoring will not occur in areas with eelgrass.
• Prior to placing or installing shellfish cultivation equipment, eelgrass surveys

will be conducted within the most recent eelgrass growing season (May
through September) using the methods described in the National Marine
Fisheries Service’s October 2014 California Eelgrass Mitigation Policy (CEMP).
No installation or placement of shellfish cultivation equipment will occur on, in,
or over the mapped eelgrass habitat as defined by the CEMP. While installation
of shellfish cultivation equipment shall be prohibited within eelgrass habitat, if
eelgrass currently occurs, moves, or expands into areas with existing
cultivation, the areas may continue to be used for shellfish cultivation.
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# Topic Mitigation Measure / BMP 

• The areas within which shellfish culture expansion may occur are a total of 13.9
acres. However, within those 13.9 acres, the total expansion of HBOC’s
shellfish culture footprint shall not exceed three acres.

Mitigation 
Measure – 2 

(CUL) 

Cultural 
Resources 

The Project will comply with the Harbor District Protocol agreed upon between the 
Harbor District and the Blue Lake Rancheria, Bear River Band of Rohnerville Rancheria, 
and Wiyot Tribes regarding the inadvertent discovery of archaeological resources, cultural 
resources, or human remains or grave goods (Attachment A). In coordination with the 
Wiyot Tribe THPO, a qualified cultural resource monitor will be present if ground 
disturbing activities related to this Project occur in areas that are within 100 ft of a 
recorded site and/or involve ground disturbance beyond what is currently proposed. 

Mitigation 
Measure – 3 

(HYD) 

Vessel 
Maintenance 
and Fueling 

Project personnel will maintain all vessels used in culture activities to limit the likelihood of 
release of fuels, lubricants, or other potentially toxic materials associated with vessels due 
to accident, upset, or other unplanned events. 
Project personnel will use marine grade fuel cans that are refilled on land, and personnel 
will carry oil spill absorption pads for use in the event of a spill. 

Mitigation 
Measure – 4 

(TRANS) 

Debris 
Management 

During farming operations, loose equipment/debris will be surveyed for and immediately 
removed or secured. Additionally, as feasible, culture equipment will be marked with 
Humboldt Bay Oyster Company’s name and phone number to allow for tracking of the 
source of debris. 

BMP 1 Channel buffer 
For newly placed aquaculture equipment, a 10-foot buffer will be maintained between 
aquaculture equipment and subtidal channels. 

BMP 2 Pacific Herring 
avoidance 

As part of standard aquaculture operating practices in Humboldt Bay and to avoid 
disturbance of Pacific herring spawn if present, the following measures will be 
implemented: 

• During the herring spawning season (December through March), all employees
supervising work on tidelands shall be trained by a CDFW biologist to identify herring 
spawn. Trained personnel shall conduct pre-work surveys at each location where
planting, harvesting, or maintenance activities are scheduled. 

• If herring eggs are observed on eelgrass, culture materials, or substrates within or
immediately adjacent to the work area, the operator shall: (1) postpone planting,
harvesting, or disturbance in the affected area until trained personnel or CDFW staff 
confirm that eggs have hatched and spawn is no longer present (typically 2 weeks,
but may be longer due to successive spawns). 

BMP 3 
New 

equipment 
installation 

The installation of shellfish culture equipment in previously uncultured areas will occur 
between May 15 – June 30 to avoid relatively high Humboldt Bay use periods by black brant 
and other waterfowl. 

CALIFORNIA ENVIRONMENTAL QUALITY ACT: 
The Harbor District is the California Environmental Quality Act (CEQA) Lead Agency.  The project’s 
Draft Initial Study/Mitigated Negative Declaration (IS/MND) was circulated for public comment 
from February 9, 2026 to March 10, 2026. One comment letter was received from the California 
Department of Fish and Wildlife (CDFW) and is included as Attachment B to the IS/MND. The 
letter made recommendations to strengthen avoidance, minimization, and mitigation measures 
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across key resource areas, including eelgrass protection (enhanced surveys, buffers, vessel 
controls, and reduced gear density), wildlife safeguards (seasonal restrictions and spacing), 
species-specific protections (e.g., sturgeon buffers, herring monitoring), and expanded analysis 
and monitoring for mudflats, water quality, and cumulative impacts. The IS/MND was revised to 
address CDFW comments. Additionally, minor administrative revisions were made to update 
dates and revise the numbering of mitigation measures and BMPs. Revisions are shown in 
strikethrough and underline format in the Revised IS/MND. As documented throughout the 
IS/MND, the Project would result in less than significant environmental impacts with incorporation 
of the mitigation measures and BMPs outlined above.  

ATTACHMENTS: 
A. Resolution No. 2026-08 Adopting an Initial Study/ Mitigated Negative Declaration,

Adopting a Mitigation Monitoring and Reporting Program, and Establishing Findings
Relative to and Approving Harbor District Permit 2023-04 with Conditions for the
Humboldt Bay Oyster Company Shellfish Farm Project

B. Permit 2023-04 for the Humboldt Bay Oyster Company Shellfish Farm Project

C. Humboldt Bay Oyster Shellfish Farm Mitigation Monitoring and Reporting Program
(MMRP)

Documents incorporated here by reference are on file with the Harbor district and available online 
(https://humboldtbay.org/public-notices-announcements-information ): 

• Revised Initial Study and Mitigated Negative Declaration for Humboldt Bay Oyster
Company Shellfish Farm Project (May 2026)

• Initial Study and Proposed Mitigated Negative Declaration for Humboldt Bay Oyster
Company Shellfish Farm Project (February 2, 2026)

• Notice of Intent to Adopt a Mitigated Negative Declaration and Draft Initial Study for
Humboldt Bay Oyster Company Shellfish Farm (February 2, 2026)

• Application – Humboldt Bay Oyster Company Shellfish Farm Project (July 26, 2023)
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HUMBOLDT BAY HARBOR, RECREATION, 
AND CONSERVATION DISTRICT 

__________________________________________________________________ 

RESOLUTION NO. 2026-08 

A RESOLUTION ADOPTING AN INITIAL STUDY/ MITIGATED NEGATIVE DECLARATION, 
ADOPTING A MITIGATION MONITORING AND REPORTING PROGRAM, AND ESTABLISHING 

FINDINGS RELATIVE TO AND APPROVING HARBOR DISTRICT PERMIT 2023-04 WITH 
CONDITIONS FOR THE HUMBOLDT BAY OYSTER COMPANY SHELLFISH FARM PROJECT 

WHEREAS, the Board of Commissioners of the Humboldt Bay Harbor, Recreation, and 
Conservation District is empowered by Appendix II of the Harbors and Navigation Code, and its 
own ordinances and resolutions, to grant permits, leases, rights, and privileges; and,  

WHEREAS, no permits, rights, leases, and privileges may be granted without first having 
considered certain potential impacts and without first having made findings relative to said 
impacts; and,  

WHEREAS, Todd Van Herpe applied to the Humboldt Bay Harbor, Recreation, and 
Conservation District for the Humboldt Bay Oyster Company Shellfish Farm Project “Project”; and 

WHEREAS, consistent with Humboldt Bay Harbor, Recreation, and Conservation District 
Ordinances and the Harbors and Navigation Code, an application was filed and accepted by the 
Board on November 14, 2024 and a Notice of Application was published and sent to adjacent 
property owners and regulatory agencies; and 

WHEREAS, the Project was subject of an Initial Study / Mitigated Negative Declaration 
(IS/MND) (SCH# 2026020306) prepared for the Humboldt Bay Harbor, Recreation, and 
Conservation District as the lead agency under CEQA and circulated pursuant to CEQA Guidelines; 
and 

WHEREAS, the California Environmental Quality Act of 1970, as amended (CEQA) requires 
that in the approval of a project for which a Mitigated Negative Declaration (MND) has been 
prepared the decision making body shall review said MND and make findings regarding the 
significant effects on the environment identified in the MND; and 

WHEREAS, a notice of intent to adopt a Mitigated Negative Declaration was circulated for 
a 30-day public comment period commencing on February 9, 2026; and 

WHEREAS, at their June 11, 2026 meeting, the Board of Commissioners for the Humboldt 
Bay Harbor, Recreation and Conservation District heard public comment on the Initial Study/ 
Mitigated Negative Declaration; and 

Agenda Item  11c.
Attachment A
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WHEREAS, on June 11, 2026, the Board of Commissioners for the Humboldt Bay Harbor, 
Recreation and Conservation District, after due consideration of all evidence and reports offered 
for review, does find and determine the following: 

The Board of Commissioners for the Humboldt Bay Harbor, Recreation and Conservation 
District has considered the proposed Mitigated Negative Declaration together with any 
comments received during the public review process, and finds, on the basis of the whole 
record before it, that: 

(1) There is no substantial evidence the project will have a significant effect on the
environment, and

(2) The mitigated negative declaration reflects the lead agency’s independent judgment
and analysis; and

WHEREAS, the documents and materials on which this decision is based are on file at the 
office of the Humboldt Bay Harbor, Recreation and Conservation District at 601 Startare Drive, 
Eureka, CA.  

NOW, THEREFORE, THE BOARD OF COMMISSIONERS OF THE HUMBOLDT BAY 
HARBOR, RECREATION, AND CONSERVATION DISTRICT DOES HEREBY RESOLVE AS FOLLOWS: 

SECTION 1. That the above recitals are true and correct and are incorporated herein by this 
reference. 

SECTION 2. That after careful consideration of maps, facts, exhibits, correspondence, public and 
agency comments and testimony, and other evidence submitted in this matter, and, in 
consideration of the findings, the Board of Commissioners for the Humboldt Bay Harbor, 
Recreation and Conservation District hereby adopts the Initial Study / Mitigated Negative 
Declaration and adopts the Mitigation Monitoring and Reporting Program for the Humboldt Bay 
Oyster Company Shellfish Farm Project.  

SECTION 3. That the Board of Commissioners of the Humboldt Bay Harbor, Recreation and 
Conservation District has found the following to be true and adopts the following findings with 
respect to the proposed activities contemplated in the permit application for the Humboldt Bay 
Oyster Company Shellfish Farm Project (Permit 2023-04): 

a) The proposed uses are necessary to promote public safety, health, comfort, and
convenience;

b) The proposed uses are required by the public convenience and necessity;
c) The proposed uses, as conditioned by the adopted Mitigated Negative Declaration is

consistent with CEQA and there is no substantial evidence the project will have a
significant effect on the environment;

d) The proposed use is consistent with the Humboldt Bay Management Plan;
e) The permit, right, or privilege is reasonably required to promote growth, and to meet

area demands, and does not adversely affect the environment or ecology of the area to
any substantial degree; and
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f) The proposed use will not produce an unreasonable burden on the natural resources
and aesthetics of the area, on the public health and safety, and air and water quality in
the vicinity of Humboldt Bay, or on the parks, recreation and scenic area, historic sites
and buildings, or archeological sites in the area.

SECTION 4. That the Humboldt Bay Harbor, Recreation and Conservation District Board of 
Commissioners does hereby issue Permit 2023-04 approving the Humboldt Bay Oyster 
Company Shellfish Farm Project (Exhibit A-1) with conditions. 

PASSED AND ADOPTED by the Humboldt Bay Harbor, Recreation and Conservation 
District Board of Commissioners at a duly called meeting held on the 11th day of June 2026 by 
the following polled vote: 

AYES:  
NOES: 
ABSENT: 

ATTEST: 

_____________________________ 
Stephen Kullmann, President 
Board of Commissioners 

__________________________________ 
Aaron Newman, Secretary 
Board of Commissioners   
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CERTIFICATE OF SECRETARY 

The undersigned, duly qualified and acting Secretary of the HUMBOLDT BAY HARBOR, RECREATION AND 
CONSERVATION DISTRICT, does hereby certify that the attached Resolution is a true and correct copy 
of RESOLUTION NO. 2026-08 entitled, 

A RESOLUTION ADOPTING AN INITIAL STUDY/ MITIGATED NEGATIVE DECLARATION, 
ADOPTING A MITIGATION MONITORING AND REPORTING PROGRAM, AND ESTABLISHING 

FINDINGS RELATIVE TO AND APPROVING HARBOR DISTRICT PERMIT 2023-04 WITH 
CONDITIONS FOR THE HUMBOLDT BAY OYSTER COMPANY SHELLFISH FARM PROJECT  

as regularly adopted at a legally convened meeting of the Board of Commissioners of the HUMBOLDT 
BAY HARBOR, RECREATION AND CONSERVATION DISTRICT, duly held on the 11th day of June 2026; and 
further, that such Resolution has been fully recorded in the Journal of Proceedings in my office, and is 
in full force and effect. 

IN WITNESS WHEREOF, I have hereunto set my hand this 11th day of June 2026. 

__________________________________ 
Aaron Newman, Secretary 
Board of Commissioners   
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COMMISSIONERS 
1st Division: Aaron Newman 
2nd Division: Greg Dale 
3rd Division: Stephen Kullmann 
4th Division: Craig Benson 
5th Division: Jack Norton 

Humboldt Bay Harbor,  
Recreation and Conservation District 

(707) 443-0801 
P.O. Box 1030 

Eureka, California 95502-1030 

HUMBOLDT BAY HARBOR, RECREATION 
AND CONSERVATION DISTRICT 

PERMIT 

Permit No. 2023-04  601 Startare Drive 
Woodley Island Marina 
P.O. Box 1030 
Eureka, CA  95502-1030 

Permittee: 
Todd Van Herpe 
2797 O’Neil Lane, Eureka, CA 95503 
toddvanherpe@gmail.com; 
707-499-2388

The Board of Commissioners of the Humboldt Bay Harbor, Recreation and Conservation 
District hereinafter referred to as “District”, having considered the Application herein, number 
2023-04, filed by Todd Van Herpe hereinafter referred to as “Permittee”, and the Humboldt Bay 
Harbor, Recreation and Conservation District (HBHRCD) as the lead agency, pursuant to the 
California Environmental Quality Act of 1970, as amended, having made a determination adopting 
the Mitigated Negative Declaration (SCH# 2026020306) and the Board of Commissioners of the 
District having on June 11, 2026, passed Resolution No. 2026-08 establishing findings relative to 
the Application by Permittee for the Humboldt Bay Oyster Company Shellfish Farm Project as 
provided for in this Permit, the Permittee is hereby authorized to perform the work as more 
particularly described in the Application filed with the District and the mitigated negative 
declaration referred to above. 

You are hereby authorized to conduct that activity described in the Permit Application of 
Permittee consisting of: 

Culture of Pacific oysters (Crassostrea gigas) and Kumamoto oysters (Magallana sikimea) 
to maturity as well as Manila clams (Venerupis philippinarum) for seed in Humboldt Bay, 
California. The project includes (1) existing FLUPSY at Woodley Island Marina, raft culture 
in Mad River Slough, and rack and bag culture methods within existing 17.8 acre farming 
area in north Humboldt Bay, (2) farming within two proposed expansion areas (up to 3 
acres of culture within 13.9 acres total), and (3) the use of an additional intertidal culture 
method known as “Longline Culture” at existing and proposed expansion sites. Details are 
more particularly described in the Application filed by Permittee.  

Agenda Item  11c.
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SUBJECT TO THE FOLLOWING TERMS AND CONDITIONS: 

1. If the Permittee materially changes the activity plan and scope, it will be
necessary to request a permit revision.

2. That all work authorized by this Permit shall further be subject to the approval
of the following public agencies as applicable:

A. United States Army Corps of Engineers
B. North Coast Regional Water Quality Control Board
C. California Department of Fish and Wildlife
D. California Coastal Commission

and Permittee shall fully comply with all regulations and conditions affecting 
such work as imposed by the above agencies. 

3. That the mitigation measures and best management practices described in
the Initial Study / Mitigated Negative Declaration for the Humboldt Bay Oyster
Company Shellfish Farm (SCH# 2026020306) are made conditions of this
permit by reference.

4. That this Permit, if not previously revoked or specifically extended, shall
cease and be null and void and terminate on June 11, 2036. Two (2) five-
year extensions may be granted at the discretion of the District.

5. Any in-water work requires a Spill Prevention, Control and Countermeasure
(SPCC) plan. Spill kits with appropriate contents will be maintained at the
project site. Kits shall be equipped with enough material to provide
preliminary containment for a volume of material that can reasonably be
expected to spill.

6. All debris shall be removed from the site and disposed of only at an
authorized disposal site. Placement of any such material within Humboldt Bay
or any wetland area is prohibited.

7. If archeological or cultural features or materials are unearthed during any
phase of project activity, all work in the immediate vicinity of the find shall halt
until the Permittee has contacted the Wiyot Tribe’s Cultural Department, and
the significance of the resource has been evaluated, to the satisfaction of the
Wiyot Tribe.  Any mitigation measures that may be deemed necessary will be
provided to the Wiyot Cultural Director for review and input to ensure they are
consistent with the standards for cultural resource mitigation particularly in
cooperation with Native American tribal representatives and the California
State Native American Heritage Commission. Mitigation measures shall be
implemented by a qualified archeologist representing the Permittee prior to
resumption of construction activities. If human remains are exposed by
project related activity, the Permittee shall comply with California State

Page 89 of 165



Page 3 of 4 Permit 2023-04 Humboldt Bay Oyster Company Shellfish Farm Project 

Health and Safety Code, §7050.5, which states that no further disturbance 
shall occur until the County Coroner has made the necessary findings as to 
the origin and disposition pursuant to California Public Resources Code, 
§5097.98.

8. That there shall be no unreasonable interference with navigation by the work
herein authorized.

9. That no attempt shall be made by the Permittee to interfere or forbid the full
and free use by the public of all navigable waters at or adjacent to the work.

10. That the District, its Commissioners, or any officer or employee of the
District shall in no case be liable for any damages or injury of the work herein
authorized which may be caused by or result from future operations
undertaken by the District for the conservation or improvement of navigation,
or for other purposes, and no claim or right to compensation shall accrue from
any such damage.

11. That neither the District, nor its Board of Commissioners, nor any officer of
the District shall be liable to any extent for any such injury or damage to any
person or property or for the death of any person arising out of or connected
with the work authorized by this Permit.

12. That the Board of Commissioners of the District may revoke this Permit at
any time upon a finding by the District of a violation by the Permittee of any
condition of this Permit.

13. That the Permittee shall comply with any regulations, condition, or
instructions affecting the work hereby authorized if and when issued by the
Federal Water Pollution Control Administration and/or the State of California
Water Resources Control Agency having jurisdiction to abate or prevent water
pollution. Such regulations, conditions, or instruction in effect or prescribed by
Federal or State Agencies are hereby made a condition of this Permit.

14. That as a condition to the issuance of this Permit, Permittee agrees to
indemnify and hold harmless District from and against any and all liability,
loss, or damage District may suffer from claims and demands for attorneys’
fees, costs of suit, and costs of administrative records made against District
by any and all third parties as a result of third party environmental actions
against District arising out of the subject matter of this Permit, including, but
not limited to attorneys’ fees, costs of suit, and costs of administrative records
pursuant to the California Code of Civil Procedure §1021.5 or any other
applicable local, state or federal laws, whether such attorneys’ fees, costs of
suit, and costs of administrative records are direct or indirect, or incurred in
the compromise, attempted compromise, trial appeal or arbitration of claims
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for attorneys’ fees, costs of suit, and costs of administrative records in 
connection with the subject matter of this Permit. 

15. That this Permit is valid as of June 11, 2026 and is made subject to the
Permittee approving and agreeing to the conditions above set forth and
executing said approval as hereinafter provided.

EXECUTED on this 11th day of June 2026, by authority of the Board of 
Commissioners of the Humboldt Bay Harbor, Recreation and Conservation 
District. 

_____________________________ 
STEPHEN KULLMANN, Chair 
Board of Commissioners 
Humboldt Bay Harbor, Recreation and 
Conservation District 

 Todd Van Herpe, Permittee, in the above Permit, hereby accepts and agrees 
to all of the conditions hereinabove set forth. Permittee shall indemnify and hold 
harmless the District, its Board of Commissioners, officers and employees from any 
and all claims of any nature arising from the performance of and work of improvement 
contained in the Application for injury, death or damage to any person or property. 

 Todd Van Herpe, Permittee, in the above Permit, agrees to indemnify and hold 
harmless District, its Board of Commissioners, officers and employees from and against 
any and all liability, loss or damage District may suffer from claims and demands from 
attorneys’ fees; costs of suit and costs of administrative records made against District by 
any and all third parties as a result of third party environmental actions against District 
arising out of the subject matter of this Permit including, but not limited to, attorneys’ fees, 
costs of suit and costs of administrative records pursuant to the California Code of Civil 
Procedure §1021.5 or any other applicable local, state or federal laws, whether such 
attorney’s fees, costs of suit and costs of administrative records are direct or indirect, or 
incurred in the compromise, attempted compromise, trial, appeal or arbitration of claims for 
attorneys’ fees, costs of suit and costs of administrative records in connection with the 
subject matter of this Permit. 

Dated:  ____________________ 

___________________________ 
Todd Van Herpe 
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Mitigation Monitoring /  
Reporting Program (MMRP) 

HUMBOLDT BAY HARBOR, RECREATION AND CONSERVATION DISTRICT 

This Mitigation Monitoring/Reporting Program (MMRP) has been prepared for the project described 
below in conformance with California Environmental Quality Act (CEQA) Section 21081.6 and CEQA 
Guidelines Section 15097, which requires adoption of a MMRP for projects in which the lead agency has 
adopted mitigation to avoid environmental effects. Best management practices (BMPs) are also noted 
below. While BMPs have been made a part of the project, they do not constitute mitigation measures by 
definition, as they are not required to reduce potentially significant impacts to less than significant levels 
(see CEQA Guidelines § 15071(e)). 

PROJECT TITLE: Humboldt Bay Oyster Company (HBOC) Shellfish Farm SCH #: 2026020306 

LEAD AGENCY: Humboldt Bay Harbor, Recreation and Conservation District (HBHRCD) 601 Startare Drive, 
Eureka, CA 95502 

LEAD AGENCY CONTACT PERSON: Vanessa Blodgett, contract District Planner; phone: (707) 825-8260; e-mail: 
districtplanner@humboldtbay.org  

APPLICANT: Humboldt Bay Oyster Company, Todd Van Herpe, toddvanherpe@gmail.com. 

PROJECT LOCATION: Mad River Slough, Tidelands in Humboldt Bay (Arcata Bay), and Woodley Island 
Marina.  

GENERAL PLAN LAND USE DESIGNATION: County of Humboldt: Agriculture Exclusive / Natural Resources/ 
Water; City of Eureka: Woodley Island / Coastal 

ZONING: County of Humboldt: Agriculture Exclusive / Natural Resources/ Water; City of Eureka: Woodley 
Island / Coastal 

PROJECT DESCRIPTION: Humboldt Bay Oyster Company (HBOC) currently farms Pacific oysters (Crassostrea 
gigas) and Kumamoto oysters (Magallana sikimea) to maturity as well as Manila clams (Venerupis 
philippinarum) for seed in Humboldt Bay, California. The farm was established in 1978 and HBOC 
purchased it from Kuiper Mariculture in 2002. The proposed project includes (1) existing FLUPSY at 
Woodley Island Marina, raft culture in Mad River Slough, and rack and bag culture methods within 
existing 17.8 acre farming area in north Humboldt Bay, (2) farming within two proposed expansion areas 
(3.1-acre Expansion Area 1 and 10.8-acre Expansion Area 2), and (3) the use of an additional intertidal 
culture method known as “Longline Culture” at existing and proposed expansion sites. The total 
footprint of shellfish culture within the two expansion areas will not exceed three acres. Based on the 
findings of the Initial Study, it has been determined that all environmental impacts were found to be less 
than significant or result in impacts that could be mitigated to a less than significant level. 

INTRODUCTION: The purpose of this MMRP is to ensure that the mitigation measures adopted in 
connection with project approval are effectively implemented. The MMRP describes the procedures the 
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project applicant will use to implement the mitigation measures adopted in connection with the 
approval of the project, and the methods of monitoring and reporting on such actions. A MMRP is 
necessary only for impacts which would be significant if not mitigated.  
 
ENFORCEMENT: In accordance with CEQA, the primary responsibility for making a determination with 
respect to potential environmental effects rests with HBHRCD as the lead agency. As such, HBHRCD is 
identified as the primary enforcement agency for this MMRP.  
 
PROGRAM MODIFICATION: After adoption of this MMRP, minor changes to this MMRP are permitted but 
can only be made by the project applicant or its successor subject to the approval of the HBHRCD. The 
Harbor District Planner, after consultation with affected Departments or Agencies, may make minor 
modifications to this MMRP. If, for any reason, any mitigation measure or BMP specified in this MMRP 
cannot be implemented due to factors beyond the control of HBHRCD, at a noticed public hearing 
before the HBHRCD Board of Commissioners substitution of another mitigation measure may be 
approved. In no case shall deviations from this MMRP be permitted unless this MMRP continues to 
satisfy the requirements of CEQA Section 21081.6, as determined by HBHRCD.  
 
MMRP IMPLEMENTATION TABLE: To assure that this MMRP is effectively implemented the table on the 
following pages establishes the framework that HBHRCD and others will use to implement the adopted 
mitigation measures and the monitoring and/or reporting of such implementation.  
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Mitigation Measure/ Best Management Practices (BMP’s) 
Responsibility 

for 
Implementation 

Timing of 
Implementation 

Responsibility 
for Confirming 

Completion 

Mitigation Measures    

Mitigation Measure – 1 (BIO):  Eelgrass Protection. To minimize and avoid impacts to eelgrass beds the 
following measures will be followed: 

• Vessel routes will avoid eelgrass beds by using channels or vessel transit will occur at higher 
tides (with a minimum of two feet of water over eelgrass) to avoid loss or damage of eelgrass 
vegetation due to propeller contact. 

• Anchoring will not occur in areas with eelgrass. 
• Prior to placing or installing shellfish cultivation equipment, eelgrass surveys will be conducted 

within the most recent eelgrass growing season (May through September) using the methods 
described in the National Marine Fisheries Service’s October 2014 California Eelgrass Mitigation 
Policy (CEMP). No installation or placement of shellfish cultivation equipment will occur on, in, or 
over the mapped eelgrass habitat as defined by the CEMP. While installation of shellfish cultivation 
equipment shall be prohibited within eelgrass habitat, if eelgrass currently occurs, moves, or 
expands into areas with existing cultivation, the areas may continue to be used for shellfish 
cultivation. 

• The areas within which shellfish culture expansion may occur are a total of 13.9 acres. However, 
within those 13.9 acres, the total expansion of HBOC’s shellfish culture footprint shall not exceed 
three acres. 

HBOC Duration of 
project  HBHRCD 

Mitigation Measure – 2 (CUL): Cultural Resources. The Project will comply with the Harbor District 
Protocol agreed upon between the Harbor District and the Blue Lake Rancheria, Bear River Band of 
Rohnerville Rancheria, and Wiyot Tribes regarding the inadvertent discovery of archaeological resources, 
cultural resources, or human remains or grave goods. In coordination with the Wiyot Tribe THPO, a 
qualified cultural resource monitor will be present if ground disturbing activities related to this Project 
occur in areas that are within 100 ft of a recorded site and/or involve ground disturbance beyond what is 
currently proposed. 

HBOC Duration of 
project HBHRCD 

Mitigation Measure – 3 (HYD): Vessel Maintenance and Fueling. Project personnel will maintain all 
vessels used in culture activities to limit the likelihood of release of fuels, lubricants, or other potentially 
toxic materials associated with vessels due to accident, upset, or other unplanned events. Project 
personnel will use marine grade fuel cans that are refilled on land, and personnel will carry oil spill 
absorption pads for use in the event of a spill. 

HBOC Duration of 
project HBHRCD 
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Mitigation Measure/ Best Management Practices (BMP’s) 
Responsibility 

for 
Implementation 

Timing of 
Implementation 

Responsibility 
for Confirming 

Completion 

Mitigation Measure – 4 (TRANS): Debris Management. During farming operations, loose 
equipment/debris will be surveyed for and immediately removed or secured. Additionally, as feasible, 
culture equipment will be marked with Humboldt Bay Oyster Company’s name and phone number to 
allow for tracking of the source of debris. 

HBOC Duration of 
project HBHRCD 

Best Management Practices    

BMP 1 – Channel buffer. For newly placed aquaculture equipment, a 10-foot buffer will be maintained 
between aquaculture equipment and subtidal channels. HBOC 

Duration of 
project until all 
aquaculture gear 
is installed 

HBHRCD 

BMP 2 - Pacific Herring avoidance. As part of standard aquaculture operating practices in Humboldt Bay 
and to avoid disturbance of Pacific herring spawn if present, the following measures will be implemented: 

•   During the herring spawning season (December through March), all employees supervising work 
on tidelands shall be trained by a CDFW biologist to identify herring spawn. Trained personnel 
shall conduct pre-work surveys at each location where planting, harvesting, or maintenance 
activities are scheduled. 

•   If herring eggs are observed on eelgrass, culture materials, or substrates within or immediately 
adjacent to the work area, the operator shall: (1) postpone planting, harvesting, or disturbance in 
the affected area until trained personnel or CDFW staff confirm that eggs have hatched and 
spawn is no longer present (typically 2 weeks, but may be longer due to successive spawns). 

HBOC Duration of 
project HBHRCD 

BMP 3 – New equipment installation. The installation of shellfish culture equipment in previously 
uncultured areas will occur between May 15 – June 30 to avoid relatively high Humboldt Bay use periods 
by black brant and other waterfowl. 

HBOC 

Duration of 
project until all 
aquaculture gear 
is installed 

HBHRCD 
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Humboldt Bay  
Harbor, Recreation and Conservation District 

(707) 443-0801
P.O. Box 1030

Eureka, California 95502-1030 
 

 
 

STAFF REPORT – HARBOR DISTRICT MEETING 
June 11, 2026 

TO: Honorable Board President and Harbor District Board Members 

FROM: Chris Mikkelsen, Executive Director 

DATE: June 1, 2026 

TITLE: Authorize the Release of an RFP for the Construction and Installation of Certain 
Components of a Stormwater Pretreatment System to be Installed at the Fields 
Landing Boat Yard 

_________________________________________________________________________________ 

STAFF RECOMMENDATION:  Staff recommends that the Board authorize the Release of an RFP for 
the construction and installation of certain components of a Stormwater Pretreatment System to be 
installed at the Fields Landing Boat Yard. 

DISCUSSION: The Fields Landing Boat Yard's regulated stormwater has been in exceedance status of 
annual volumes resulting from the vessel repair and maintenance activities that occur on site. While 
additional best management practices and pretreatment systems have been deployed, the actions 
are not bringing the site into full compliance with the Industrial General Permit, and construction of 
a pretreatment system is necessary. Due to District financial constraints, this project, which was 
proposed for the 2025-26 Fiscal Year, will now be performed through a mix of outside services and 
self-performance by qualified District staff. 

Attachments: 

A. Draft Bid Package
B. Site Construction Drawings
C. Insurance Requirements

Agenda Item 11e.
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Bid Package 
Fields Landing Boat Yard, Stormwater Treatment System 

Fields Landing, California  

Including:  

Notice to Contractors,  
Proposal and Agreement,  
Supplemental Conditions, 
Notice to Proceed, 
Notice of Award, 
Plans 

Bid Opening: 

[TIME], [DATE], 2026  
Humboldt Bay Harbor, Recreation & Conservation District 
601 Startare Drive  
Eureka, CA 95501  

[Optional/Mandatory] Pre-Bid Meeting: 

[TIME], [DATE], 2026 

Approved: 

_____________________________ 

Chris Mikkelsen 
Executive Director 

Humboldt Bay Harbor, Recreation and Conservation District 

601 Startare Drive 
Eureka, CA 95501  
June ___, 2026 

Fields Landing Boat Yard
1 Yard Road, Fields Landing, CA 95537

Agenda Item 11e.
Attachment A
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Fields Landing Boat Yard, Stormwater Treatment System 

Index To Bid Proposal and Contract Documents  

Section    Page No 
NOTICE TO CONTRACTORS …………………………………………………………………………………………….C-3 
PROPOSAL REQUIREMENTS AND CONDITIONS …………………………………………………………………C-6 
1. Bid Proposal Forms ..………………………………………………………………………………………………….C-6 
2. Approximate Estimate………………………………………………………………………………………………… C-6 
3. Examination of Plans, Specifications, Supplemental Conditions and Site of Work….……………. C-6 
4. Designation of Subcontractors ……………………………………………………………………………………. C-7 
5. Rejection of Proposals ……………………………………………………………………………………………….. C-7 
6. Withdrawal of Proposals ………………………..…………………………………………………………………… C-7 
7. Disqualification of Bidders …………………….…………………………………………………………………… C-7 
8. Competency of Bidders ……………………….…………………………………………………………………….. C-7 
9. Materials Guaranty …………………………….……………………………………………………………………. C-7 
10. Addenda …………………………………………..……………………………………………………………………. C-7 
11. Waste Reduction and Recycling Program …….……………………………………………………………… C-8 
AWARD AND EXECUTION OF CONTRACT ……..………………………………………………………………… C-9 
1. Award of Contract ………………………………..………………………………………………………………… C-9
2. Contract Bonds ……………………………………………………………………………………………………… C-9
3. Execution and Return of the Contract Agreement Package …………………………………………… C-9
4. Failure to Execute Contract Agreement or Provided Acceptable Bonds or Insurance ………… C-9
5. Insurance …………………………………………………………………..……………………………………………C-10 
DESIGNATION OF SUBCONTRACTORS ……………………………..…………………………………………… C-11 
MATERIAL RECYCLING INFORMATION FORM ……………………..……………………………………….….. C-12 
NONCOLLUSION DECLARATION ……………………………………..……………………………………………. C-13 
DRUG-FREE WORKPLACE CERTIFICATION……………………..………………………………………………. C-14 
PROPOSAL ………………………………………………………………………………………………………………… C-15 
BID SCHEDULE ………………………………………………………………………………………………………….. C-16 
CONTRACT AGREEMENT ………………………………………………….…………………………………………. C-19 
CERTIFICATE OF INSURANCE …………………………………………..…………………………………………… C-37 
COMMERICAL GENERAL LIABILITY INSURANCE ………………….………………………………………….. C-38 
AUTOMOBILE LIABILITY SPECIAL ENDORSMENT ………………………………………………………………C-39 
WORKERS COMPENSATION AND EMPLOYERS LIABILITY SPECIAL ENDORSEMENT ……………… C-40 
PERFORMANCE BOND ………………………………………………………………………………………………… C-41 
LABOR AND MATERIAL BOND ………………………………………….…………………………………………… C-43 
NOTICE OF AWARD……………………………………………………………………………………………………..  C-45 
NOTICE TO PROCEED……………………………………………………………………………………………………C-46 
PLANS ………………………………………………………………………….………………………………….……….. C-47 
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NOTICE TO CONTRACTORS 

Sealed proposals will be received by the Humboldt Bay Harbor, Recreation & Conservation District  
(DISTRICT), 601 Startare Drive, Eureka, CA 95501, until [TIME] on [DATE] 2026, at which time they 
will be publicly opened and read, for performing work in accordance with the Plans and 
Specifications, therefore, as follows:  
  
Fields Landing Boat Yard, Stormwater Treatment System 
 
There will be a pre-bid meeting at the site, on [TIME] on [DATE] 2026 Attendance is 
[optional/mandatory].  
  
Bids are required for the entire work as described herein. 
  
General Scope of Work: The base bid work consists of, but is not limited to, fu rn ish in g a ll 
la b or , e q u ip m e n t , a n d  m a t e r ia ls  to complete the work described below. 
 

1. Mobilization- Establish and maintain a physical presence at the project site for the duration 
of the work, including but not limited to, attendance at periodic project meetings, 
compliance with applicable project reporting, invoicing, and progress payment processes, 
mobilization, temporary shelters, temporary office space and utilities for construction 
management personnel, temporary fencing as required, potholing to locate utility conflicts, 
preparation of submittals, and demobilization. 

 
2. Erosion Control- Construction and maintenance of the best management practice (BMP) 

measures described in the erosion site control plan (ESCP), including but not limited to, 
drainage inlet protection; stockpile covers; fiber rolls; monitoring BMP installations on a 
regular basis, and before and after precipitation events; removal and disposal of 
accumulated onsite sediment, such as daily street sweeping and daily dust control; and 
equipment and waste management. 

3. Clearing and Grubbing- Removal and disposal of debris, grass, roots, and other woody 
material and vegetation within the limits of construction where shown on the Plans; 
disposal of these materials at an approved disposal site; and related site cleanup. 

 
4. Demolition- Saw-cutting existing AC pavement along existing culvert pipe; removal and 

disposal of AC pavement; excavation, removal, and disposal of existing trench fill and 
culvert pipe; salvage existing tide flex valve to owner; all to the lines and grades shown on 
the Plans. 

 
5. Hydraulic Structures- Furnishment and installation of hydraulic structures including 1,500-

gallon storage tank, pump wet well, and sample vault including, but not limited to:  
excavation, grading, and preparation of subgrade, including reinforcement where required; 
removal and disposal of spoils; placement, moisture conditioning, compaction, and 
facilitation of testing of Class 2 aggregate base and excavation backfill; placement and 
sealing of structures, risers, and access covers; concrete grade ring forming, placement, 
curing, and finishing; all to the lines and grades shown on the Plans. 
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6. Piping, Valving, Trenching, Backfill, and Paving- Trench excavation and spoils disposal; 

loading and hauling, moisture conditioning, placement, grading, compaction, and the 
facilitation of testing pipe bedding and trench backfill; furnishment, placement, and testing 
of piping and valves; connection and sealing of piping to structures; furnishment, 
placement, and compaction of new asphalt concrete; application of binder (tack coat) 
where required; cleaning and removal of all debris; all to the lines and grades shown on the 
Plans. 

 
7. Pump Station- Furnishment and installation of submersible pump and electrical including, 

but not limited to: install pump station vault and hatch cover; submersible pump guide rail 
system; install submersible pump; install pump floats; install local exterior control panel; 
connect pump power supply and float control cables to control panel; saw-cutting AC 
pavement along new electrical conduit alignment; trench excavation and spoils disposal; 
loading and hauling, moisture conditioning, placement, grading, compaction, and the 
facilitation of testing conduit bedding and trench backfill; furnishment, placement, and 
testing of conduit; furnishment, placement, and compaction of new asphalt concrete; 
application of binder (tack coat) where required; cleaning and removal of all debris; testing 
of submersible pump; facilitation of inspections as needed; all to the lines and grades 
shown on the Plans. 
 

 
Work includes submittal requirements.  
 
The Work of this Contract may include work covered by lump sum and unit prices.   
  
The foregoing quantities are approximate only, being given as a basis for the comparison of bids, 
and the DISTRICT does not, expressly or by implication, agree that the actual amount of work will 
correspond therewith, but reserves the right to increase or decrease the amount of any class or 
portion of the work in accordance with the Contract Documents, or to omit portions of the work, as 
may be deemed necessary or expedient.  
  
Plans and Contract Documents, including this Notice to Contractors, Proposal Forms for bidding 
this project and Agreement can be reviewed at the DISTRICT, 601 Startare Drive, Eureka, CA 95501; 
Telephone No. 707-443-0801. 
 
The aforementioned documents, as stated above, may also be reviewed at the DISTRICT website  
<humboldtbay.org> or at the [Humboldt Builders' Exchange in Northern California]. 
 
No bid will be considered unless it is made on the blank Bid Proposal forms included in this volume 
(page C-11 through C-17). Bidders shall remove or copy the Bid Proposal form and submit the 
completed Bid Proposal forms as part of the bid proposal package.  
 
Each bidder and subcontractor must be licensed as required by law, and each is required to obtain 
a Business License from the agency having jurisdiction over the area where the work is to be 
performed, and to submit a copy of the license to the DISTRICT prior to performing any work on the 
project.  
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All Contractors shall possess appropriate Contractor's Licenses for their trade at the time the 
contract is awarded.  

Each Bid Proposal, along with any required supporting bid materials shall be submitted in a sealed 
envelope bearing the title of the work – Fields Landing Boat Yard, Stormwater Treatment System 
– and the name of the bidder.

The DISTRICT reserves the right to reject any or all bids. 

This is a prevailing wage contract.  

The minimum wage rate to be paid under this contract shall be the current prevailing wage for each 
classification as determined by the Director of the California Department of Industrial Relations, 
pursuant to California Labor Code Part 7, Chapter 1, Article 2, Sections 1770, 1773 and 1773.1.  

Copies of the current prevailing wage rates are available on the internet at the following URL: 

http://www.dir.ca.gov/DLSR/PWD/  

Out of State bidders shall note that, in accordance with California Revenue and Taxation Code 
(RT&C) Section 18662 and the related regulations requiring withholding of income or franchise tax 
on certain payments made to nonresidents of California for personal services performed in 
California, the Humboldt Bay Harbor, Recreation and Conservation District is required to withhold 
and send to the State seven percent (0.07) of all payments exceeding $1,500. These provisions 
apply to payments for this project.  

Dated:   _________________________________ 

_________________________________________ 
Chris Mikkelsen  
Executive Director 
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PROPOSAL REQUIREMENTS AND CONDITIONS  
  
1.         Bid Proposal Forms  

All bid proposals shall be made upon the blank Bid Proposal forms included in this volume, 
which shall be copied or detached and submitted as part of the bid proposal package.  

  
Please note that additional materials may be required to be submitted for a complete bid 
proposal package. Bidders are directed to read the contract provisions thoroughly to 
understand any additional funding agency or other project or bid requirements. Proposals 
submitted on forms other than those included in this volume will be disregarded. All 
proposals must give the proposed unit prices, both in writing and in figures, and shall 
contain original signatures in ink by the bidder, with bidder's address. Where required on the 
bid form, bidders must quote on all items, and they are hereby warned that failure to do so 
may disqualify the bid. When quotations on all items are not required, bidders shall insert 
the words "No Bid" in the space provided for any item on which no quotation is made. If the 
proposal is made by an individual, that individual's name and Post Office address shall be 
shown; if made by a firm or partnership, the name and Post Office address of each member 
of the firm or partnership shall be shown; or if made by a corporation, the proposal shall 
show the name of the State under the laws of which the corporation was chartered and the 
names, titles, and business addresses of the President, Secretary, and Treasurer.  

  
Bids shall be delivered to the Humboldt Bay Harbor, Recreation and Conservation District 
(DISTRICT), on or before the day and hour set for the opening of bids in the advertised 
"Notice to Contractors.” The bids shall be submitted in a sealed envelope and shall bear the 
title of the work and the name of the bidder. It is the sole responsibility of the bidder to see 
that their bid is received by the proper time. All bids received after the scheduled closing 
time for receipt of bids shall be returned to the bidder unopened.  

  
2.         Approximate Estimate  

The quantities given in the proposal and contract forms are approximate only, being given as 
a basis for any comparison of bids, and the Board of Commissioners does not, expressly or 
by implication, agree that the actual amount of work will correspond therewith, but reserves 
the right to increase or decrease the amount of any class or portion of the work in 
accordance with the Contract Documents, or to omit portions of the work, as may be 
deemed necessary or expedient.  
 

3. Examination of Plans, Specifications, Site of the Work  
The bidder shall carefully examine the site of the work contemplated and the proposal, 
plans, specifications, and contract forms, therefore. It will be assumed that the bidder has 
investigated and is satisfied as to the conditions to be encountered regarding character, 
quality, and quantities of work to be performed and the materials to be furnished and as to 
the requirements of these Contract Documents, including Plans, Specifications, Contract 
Agreement and Supplemental Conditions. It is mutually agreed that submission of a 
proposal shall be considered "prima facie" evidence that the bidder has made such 
examination. 
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4.         Designation of Subcontractors  
All subcontractors doing work in excess of one-half of one percent (0.50%) of the total bid 
amount shall be designated on page C-11 of the Bid Proposal.  

  
5.         Rejection of Proposals  

Proposals may be rejected if they show any alterations of form, additions not called for, 
conditional bids, incomplete bids, erasures, or irregularities of any kind. The DISTRICT 
reserves the right to reject any and/or all proposals.  

  
6.         Withdrawal of Proposals  

Any bid may be withdrawn at any time prior to the hour fixed in the Notice to Contractors for   
the opening of bids provided that a request in writing, executed by the bidder or his duly 
authorized representative, for the withdrawal of such bid is filed with the DISTRICT. The 
withdrawal of a bid will not prejudice the right of the bidder to file a new bid. Whether or not 
bids are opened exactly at the time fixed in the advertised "Notice to Contractors,” a bid will 
not be received after that time, nor may a bid be withdrawn after the time fixed in such 
notice.  

  
7.        Disqualification of Bidders  

More than one proposal from an individual, firm, partnership, or corporation, or 
combination thereof under the same or different names will not be considered. Reasonable 
grounds for believing that any bidder is interested in more than one proposal for the work 
contemplated will cause the rejection of all proposals in which such bidder is interested. If 
there is reason for believing that collusion exists among bidders, none of the participants in 
such collusion will be considered in future proposals. Proposals in which the prices 
obviously are unbalanced may be rejected.  

  
8.         Competency of Bidders  

Bidders must be capable of performing the various items of work bid upon. If requested, the 
lowest bidder shall furnish, prior to the award of the contract, a satisfactory statement of 
their financial responsibility, technical ability, project references, and experience. The 
DISTRICT reserves the right to disqualify bidders who do not exhibit proof of competency, or 
whose performance on past projects has not been satisfactory. 

 
9.         Materials Guaranty  

Before any contract is awarded, the bidder may be required to furnish a complete statement 
of the origin, composition, and manufacture of any and all materials to be used in the 
construction of the work, together with samples, which may be subjected to tests provided 
for in these Specifications, to determine the quality and fitness of said materials for the 
work.  
 

10.        Addenda  
If any person contemplating submitting a bid for the proposed contract is in doubt as to the 
true meaning of any part of the Plans and Specifications or other proposed Contract 
Documents or finds discrepancies in or omissions from the drawings or Specifications, they 
may submit to the DISTRICT a written request for an interpretation or correction thereof. The 
person submitting the request shall deliver said request at least ten (10) days prior to the 
bid opening date. Any interpretation or correction of the proposed documents will be made 
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only by an Addendum duly issued; and a copy of such Addendum will be mailed or delivered 
to each person receiving a set of such documents. The Board of Commissioners will not be 
responsible for any other explanations or interpretations of the proposed documents.  

  
11.        Waste Reduction and Recycling Program  

The California legislation AB 939 (1989 CA Integrated Waste Management Act) requires all 
cities and counties in California to divert 50% of their waste streams away from landfills 
through recycling, reuse, and reduction programs. The DISTRICT strongly recommends that 
applicable construction/demolition debris be diverted out of landfills whenever possible. To 
help facilitate the tracking of material diverted out of landfills for this project, a "MATERIAL 
RECYCLING INFORMATION FORM" is included in this contract on page C-12, which the 
Bidder shall fill out and submit as part of these bid documents. 
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AWARD AND EXECUTION OF CONTRACT  

  
1. Award of Contract  

The Humboldt Bay Harbor, Recreation and Conservation District (DISTRICT), in accordance 
with the provisions of Title VI of the Civil Rights Act of 1964 (78 Stat. 252) and the 
Regulations of the Department of Commerce (15 C.F.R., Part 8), issued pursuant to such 
Act, hereby notifies all bidders that it will affirmatively ensure that the contract entered into 
pursuant to this advertisement will be awarded to the lowest responsible bidder without 
discrimination on the grounds of race, color, or national origin.  

  
The DISTRICT Board of Commissioners, however, reserves the right to reject any or all bids 
and to waive any informality or irregularity in bids received. The Board of Commissioners 
also reserves the right to reject the bid of any bidder who has previously failed to perform 
properly or did not complete on time contracts with the DISTRICT of a nature similar to this 
project.  

  
Such award, if made, will be made within fifteen (15) days after the opening of the 
proposals, and a Notice of Award will be sent to the successful bidder. All bids will be 
compared on the basis of the Engineer's Estimate of the quantities of work to be done.  

  
For Fields Landing Boat Yard, Stormwater Treatment System, the base bid includes items 1-
8 as listed on the Bid Schedule (page C-16). The award of the contract, if it is awarded, will 
be to the bidder that will conduct base bid items for the lowest total cost, and whose 
proposal complies with all prescribed requirements.    

  
2. Contract Bonds  

See “Item 6: Bonds and Surety Qualifications” of the Contract Agreement on page C-19.  
  

3.  Execution and Return of Contract Agreement Package  
The following documents shall constitute the Contract Agreement Package:  
A.  Contract Agreement  
B.  Insurance Documentation (on forms acceptable to the DISTRICT)  
C.  Performance Bond  
D.   Labor and Material Bond  

  
The Contract Agreement shall be executed, and the Contract Agreement Package shall be 
returned to the DISTRICT within ten (10) days (not including Sundays) after the bidder has 
received the Notice of Award.  

   
The Contract Agreement will not be executed by the DISTRICT until the required insurance  
certificates and all endorsements, or other sufficient proof that the Contract insurance 
provisions have been complied with, are submitted, approved, and filed with the DISTRICT. 
No proposal shall be considered binding upon the DISTRICT until the execution of the 
Contract Agreement by the DISTRICT. 

 
4. Failure to Execute Contract Agreement or Provide Acceptable Bonds or  

Insurance  
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Failure to execute and submit the Contract Agreement within ten (10) days (not including 
Sundays) after the successful bidder has received the Notice of Award shall be just cause 
for the annulment of the award. Failure of the successful bidder to provide acceptable 
bonds or insurance documents within 14 days (not including Sundays) after the bidder has 
executed and returned the Contract Agreement Package to the District shall also be just 
cause for the annulment of the award.  

If the successful bidder refuses or fails to execute the Contract Agreement, the Board of  
Commissioners may award the contract to the second lowest responsible bidder. If the 
second lowest responsible bidder refuses or fails to execute the Contract Agreement, the 
Board of Commissioners may award the contract to the third lowest responsible bidder. On 
the failure or refusal of the second or third lowest responsible bidder to whom any such 
contract is so awarded to execute the Contract Agreement, the work may then be re-
advertised or may be constructed by day labor, as the Board of Commissioners may decide. 

5. Insurance
See “Item 8: Insurance” of the Contract Agreement on page C-19.

6. Schedule of Values
A. Immediately after award of the Contract and prior to approval of initial payment

request, the Contractor shall submit a cost breakdown list (Schedule of Values) to
the Engineer for all lump-sum bid items. This list shall consist of the major
components of work that make up the lump sum bid items and shall be used for
determining progress pay estimates. The Contractor shall fill in the amounts for
each component, prorating general costs (such as setup, overhead, and profit) in
each component. The total of all components of each lump sum bid item shall
equal the total of that lump sum bid item. If the amount indicated in the
Contractor’s Schedule of Values for any item on the list appears unbalanced, the
Engineer may request that the Contractor revise the item as deemed necessary by
the Engineer, unless the Contractor can substantiate these costs.

B. Only work items of value to the Owner shall be included in the list. An item for
cleanup shall be listed in the breakdown, in the amount of at least one quarter of
one percent (0.25%) of the total bid item. If cleanup proceeds as the Project
progresses, then partial payments of these amounts will be made accordingly.
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(BID PROPOSAL) 
 

DESIGNATION OF SUBCONTRACTORS 
  

Fields Landing Boat Yard, Stormwater Treatment System 
 
  
The Contractor must list all subcontractors doing work in excess of 0.50% of total bid 
amount.  The undersigned certifies that he has used the sub-bids of the following listed 
subcontractors in making up his bid and that the subcontractors listed will be used for the 
work for which they bid, subject to the approval of the DISTRICT, and in accordance with 
applicable provisions of these Specifications and Plans. 
 

Bid Item 
No.  Subcontractor  Address and Tel No.  State License No. 

       
       
    
       
       
       
       
       
       
       
       
       
       
       
       

 
 
_______________________________ 
Date  
_______________________________ 
Address 
 
_______________________________ 
 
_______________________________ 
Telephone Number  

_______________________________ 
Bidder’s Name  
_______________________________ 
Authorized Signature 
 
_______________________________ 
Type of Organization 
_______________________________ 
State Contractors Lic. No & Exp Date 
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(BID PROPOSAL) 
 

MATERIAL RECYCLING INFORMATION FORM 
 

Fields Landing Boat Yard, Stormwater Treatment System 
 
  

(Note: Recycling information requested and listed on this page is being collected for audit 
use only. It will not be used in any way related to the award of the project.) 

 
Bid Item No. Description of item 

to be replaced 
Estimated Tonnage 

of item to be 
recycled 

Name & address of 
recycling facility 

    

    

    

 
 

_______________________________ 

Date  

_______________________________ 

Address 

 

_______________________________ 

 

_______________________________ 

Telephone Number  

_______________________________ 

Bidder’s Name  

_______________________________ 

Authorized Signature 

 

_______________________________ 

Type of Organization 

_______________________________ 

State Contractors Lic. No & Exp Date 
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(BID PROPOSAL) 
 

NONCOLLUSION DECLARATION TO BE EXECUTED BY BIDDER 
AND SUBMITTED WITH BID 

 
Fields Landing Boat Yard, Stormwater Treatment System 

 
  
The undersigned declares:  
  
I am the _____________________________  of  , ______________________________the  
party making the foregoing bid. The bid is not made in the interest of, or on behalf of, an 
undisclosed person, partnership, company, association, organization, or corporation. The 
bid is genuine and not collusive or sham. The bidder has not directly or indirectly induced or 
solicited any other bidder to put in a false or sham bid. The bidder has not directly or 
indirectly colluded, conspired, connived, or agreed with any bidder or anyone else  
to put in a sham bid, or to refrain from bidding. The bidder has not in any manner, directly or 
indirectly, sought by agreement, communication, or conference with anyone to fix the bid 
price of the bidder or any other bidder, or to fix any overhead, profit, or cost element of the 
bid price, or of that of any other bidder. All statements contained in the bid are true. The 
bidder has not, directly or indirectly, submitted his or her bid price or any breakdown 
thereof, or the contents thereof, or divulged information or data relative thereto, to any  
corporation, partnership, company, association, organization, bid depository, or to any 
member or agent thereof, to effectuate a collusive or sham bid, and has not paid, and will 
not pay, any person or entity for such purpose. Any person executing this declaration on 
behalf of a bidder that is a corporation, partnership, joint venture, limited liability company, 
limited liability partnership, or any other entity, hereby represents that he or she has full 
power to execute, and does execute, this declaration on behalf of the bidder.  
  
I declare under penalty of perjury under the laws of the State of California that the foregoing 
is true and correct and that this declaration is executed on _______________________ (DATE),  
  
at  ____________________________(DISTRICT), ___________________________ (STATE). 
 
 
_______________________________ 

Bidder’ Name 

_______________________________ 

Address 1 

_______________________________ 

Telephone Number  

_______________________________ 

Address 2 

_______________________________ 

Authorized Signature 

 

 

_______________________________ 

Type of Organization 

_______________________________ 

State Contractors Lic. No & Exp Date 
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(Bid Proposal) 

Fields Landing Boat Yard, Stormwater Treatment System 

Drug-Free Workplace Certification 

The Contractor named below hereby certifies compliance with Government Code Section 8355 in 
matters related to providing a drug-free workplace. The Contractor named below will:  

1. Publish a statement notifying employees that unlawful manufacture, distribution,
dispensation, possession or use of a controlled substance is prohibited and specifying
actions to be taken against employees for violations, as required by Government Code
Section 8355(a)

2. Establish a Drug-Free awareness program as required by Government Code Section
8355(a)(2), to inform about all of the following:

a. The dangers of drug abuse in the workplace.
b. The persons or organizations policy of maintaining a drug-free workplace
c. Any available counseling, rehabilitation, and employee assistance programs, and
d. Penalties that may be imposed upon employees for drug abuse violations.

3. Provide as required by Government Code Section 8355(a)(3) that every employee who
works on the proposed contract or grant:

a. Will receive a copy of the company’s drug free policy statement, and
b. Will agree to abide by the terms of the companies statement as a condition of

employment on the contact or grant.

Certification: 

I, the official named below, herby swear that I am duly authorized legally to bind the Contractor to 
the certification described above. I am fully aware that this certification, executed on the date 
below, is made under penalty of perjury under the laws of the State of California.  

Contractor/Bidders Firm Name:_______________________________________________________ 

Date Executed:______________________________________________________________________ 

Executed in County of:_______________________________________________________________ 

Contractor Signature:________________________________________________________________ 

Title:________________________________________________________________________________ 

Contractor/Bidder’s Firm Mailing Address:_____________________________________________ 

Contractor/Bidder’s Telephone Number:_______________________________________________ 
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(BID PROPOSAL) 
 

PROPOSAL TO THE BOARD OF COMMISSIONERS 
OF THE HUMBOLDT BAY HARBOR, RECREATION & CONSERVATION DISTRICT 

 
FOR 

 
Fields Landing Boat Yard, Stormwater Treatment System 

 
To the Board of Commissioners of the Humboldt Bay Harbor, Recreation and Conservation 
District:  
  
The undersigned, as Bidder, declares that the only persons or parties interested in this 
proposal as principals are those named herein; that this proposal is made without collusion 
with any other person, firm, or corporation; that Bidder has carefully examined the 
location(s) of the proposed work and the proposed form of the contract and the plans and 
specifications; and Bidder agrees if this proposal is accepted, that Bidder will contract with 
the Humboldt Bay Harbor, Recreation and Conservation District, in the form of the contract 
annexed hereto, to provide all necessary machinery, tools, apparatus, and other means of 
construction and to do all the work and furnish all the materials specified in the contract in 
the manner and time prescribed and according to the requirements of the Engineer; that 
Bidder will provide the bonds as required herein at the time Bidder executes the contract; 
that Bidder will provide proof of insurance as provided herein; that Bidder will begin the 
work on the project within TEN (10) CALENDAR DAYS after receiving notice from the District 
to proceed and diligently prosecute the same to completion before the expiration of [DATE] 
(unless extension is granted) from the date of commencement of the work; and that as 
provided for in the Contract Documents, the liquidated damage shall be in the sum of five 
hundred ($500.00) per day for each and every calendar day delay in finishing the work 
beyond the time described herein; and that Bidder will take in full payment therefore the 
following unit or lump sum prices, as the case may be, to wit:  
  
  

SEE BID SCHEDULE ON FOLLOWING PAGE 
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(BID PROPOSAL) 
 

Base Bid Schedule  
Humboldt Bay Harbor, Recreation, and Conservation District 

Fields Landing Boat Yard, Stormwater Treatment System 
 

Item No Description Unit Quantity Unit Cost Total Cost 
1 Mobilization LS 1   
2 Erosion Control LS 1   
3 Clearing and Grubbing LS 1   

4 
Demolition of Existing 
Storm Drain LS 1   

5 Hydraulic Structures LS 1   

6 
Piping, Valving, Trenching, 
Backfilling, and Paving LS 1   

7 Pump Station LS 1   
8 Landscape Restoration LS 1   

 
TOTAL BASE BID AMOUNT IN NUMBERS:   
 
 $____________________________________________________  
  
TOTAL BASE BID AMOUNT IN WORDS: 
 
__________________________________________________________________________________ 
 

  

Page 112 of 165

Chuck Swanson
Confirm if by District.



C-17 
 

(BID PROPOSAL) 
 

 
 

The Owner intends to award the Contract to the lowest qualified Bidder. The low bidder 
shall be determined based on the sum of the Base Project Bid.  

 
 
Bidder acknowledges receipt of the following Addendum:  
  
ADDENDUM NUMBER:__________________________  DATE:__________________________   
 
ADDENDUM NUMBER:__________________________  DATE:__________________________   
 
ADDENDUM NUMBER:__________________________  DATE:__________________________   
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It is further understood and agreed that: 

A. In case of a discrepancy between words and figures, the words shall prevail, and in
case of a discrepancy between unit prices and totals, the unit price shall prevail.

B. The DISTRICT reserves the right to eliminate any section of this proposal from the
contract without claim of the Contractor for profits lost.

C. No verbal agreement or conversation with any officer, agent, or employee of the
DISTRICT, either before or after the execution of the Agreement, shall affect or
modify any of the terms or obligations of this proposal.

D. The DISTRICT will not be responsible for any errors or omissions on the part of the
undersigned in making up their bid, nor will the bidder be released on account of
errors.

E. The undersigned bidder is properly licensed in accordance with the State of
California Contractors' State License Law providing for the registration of
Contractors.

F. If the proposal is accepted and the undersigned shall fail to contract as aforesaid
and to give the two bonds in the sums to be determined as aforesaid, with surety
satisfactory to the Board of Commissioners, within EIGHT (8) CALENDAR DAYS (not
including Sundays) after the bidder has received the Notice of Award, the District
may, at its option, determine that the bidder has abandoned the contract, and
thereafter this proposal and the acceptance thereof shall be null and void.

G. The undersigned bidder certifies that he has confirmed that the proposed form of
contract and the Plans are complete.

_______________________________ 

Date 

_______________________________ 

Address  

_______________________________ 

_______________________________ 

Telephone Number  

_______________________________ 

Bidder’s Name 

_______________________________ 

Authorized Signature 

_______________________________ 

Type of Organization 

_______________________________ 

State Contractor’s Lic. No & Exp Date 

THE ABOVE SIGNED ACKNOWLEDGES THAT THESE REPRESENTATIONS ARE MADE 
UNDER PENALTY OF PERJURY. 

Purchase Order#_______________ 
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CONTRACT AGREEMENT 
  

HUMBOLDT BAY HARBOR, RECREATION, AND CONSERVATION DISTRICT 
 

Fields Landing Boat Yard, Stormwater Treatment System 
  
    This Contract is made and entered into this _______ (     ) day of __________ 2026, by and 
between the Humboldt Bay Harbor, Recreation, and Conservation District, a California 
public entity (“DISTRICT”), and  
________________________________________________________as (“CONTRACTOR”).  
  
The parties agree as follows:  
  

1. Scope of Services: CONTRACTOR agrees to complete all work as shown on the Plans, 
attached hereto and incorporated herein (“Work”).  All work shall be completed in 
accordance with the Contract Documents.  
  

2. Contract Documents Include:  The contract documents include this Contract, all Plans, the 
Certificates of Insurance, Workers’ Compensation Certificate, and Bonds (if any), and 
Supplemental Conditions (“Contract Documents”).  All of the provisions of the Contract 
Documents are hereby incorporated in and made a part of this Contract as if fully set forth 
herein.  
  

3. Compensation:  The DISTRICT shall pay CONTRACTOR for the price set forth by him/her in 
the accepted Bid.  The total compensation to be paid will be computed on the basis of the 
quantity of work actually performed in accordance with the Contract Documents and paid 
for at the stipulated contract unit or lump sum prices, as the case may be. Total 
compensation shall not exceed the Base Bid total and any amount of Additive Alternate Bid 
that the DISTRICT awards.  
  

4. Payment: CONTRACTOR shall submit monthly invoices for completed tasks as outlined in 
the submitted Bid Schedule.  All invoices must include the Purchase Order Number that will 
be issued with the award of contract. Invoices received without reference to correct 
Purchase Order Number will be returned to CONTRACTOR without processing.  The 
DISTRICT agrees to pay invoices within 90 days upon receipt of invoice less 10% until 
approval and acceptance of completed project.  The final invoice will be paid within  
90 days from the DISTRICT’s acceptance and approval of completed project. All payments 
are subject to final audit upon completion of services or other termination of this Contract.  
  

5. Commencement of Work, Time for Completion: No work shall be performed or furnished 
under this Contract until the DISTRICT has delivered a signed Contract and Notice to 
Proceed to the CONTRACTOR. The CONTRACTOR shall complete the Work by October 31st 
of the contract year, (the “Completion Date”).  An extension to the Completion Date may be 
allowed in accordance with Section 37, Uncontrollable Circumstances. However, extension 
would need to be approved by regulatory agencies in addition to the DISTRICT.  The 
CONTRACTOR shall at all times employ such force, plant, materials, and tools as will be 
sufficient, in the opinion of the DISTRICT Representative, to perform required activities at a 
pace sufficient to complete the Work by the Completion Date.  If in the opinion of the 
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DISTRICT Representative, the CONTRACTOR has failed or is failing to employ sufficient 
force, materials, and tools, or, to maintain adequate progress, the DISTRICT Representative 
may, at no additional cost to the DISTRICT, require the CONTRACTOR to increase progress 
of work.  The CONTRACTOR shall implement action required to increase progress and 
report the action or actions to be taken to the DISTRICT Representative within two workdays 
following the DISTRICT Representative’s order to increase progress. 
 

6. Bonds and Surety Qualifications: If indicated below, the successful CONTRACTOR shall, 
within 15 days of contract award and before execution of the contract, furnish a Bond for 
Faithful Performance and/or a Payment Bond (also called Labor and Materials Bond) on 
forms provided by the DISTRICT, each in the amount of 100 percent of the contract price.  
The Bond for Faithful Performance shall remain in effect during the performance of the 
work, and for 365 days after recordation of a Notice of Completion, or if a Notice of 
Completion is not recorded by the DISTRICT, within thirty days of completion of the Work.  
The Payment Bond shall remain in effect until recordation of the Notice of Completion, or if 
a Notice of Completion is not recorded by the DISTRICT, for 60 days after completion of the 
Work. All Bonds shall be furnished by the CONTRACTOR at its own cost and expense.  All 
bonds shall be executed by such sureties as are admitted to transact surety insurance in 
the State of California.  Should an objection as to the sufficiency of an admitted surety on a 
bond be made, California Code of Civil Procedure Section 995.660  
shall apply.  
  
Performance Bond Required:  ☑    Payment Bond Required:   ☑       [check.only.if.required] 
 

7. Independent Contractor:  Parties intend that the successful CONTRACTOR, in performing 
Work, shall act as an independent contractor and shall have control of his work and the 
manner in which it is performed.  CONTRACTOR shall be free to contract for similar services 
to be performed for others while under contract with DISTRICT, provided no conflict of 
interest is created.  CONTRACTOR is not to be considered an agent or employee of the 
DISTRICT. 
 

8. Insurance:  All Work shall be performed entirely at the CONTRACTOR’s risk. Prior to the 
beginning of and throughout the duration of the Work, CONTRACTOR shall procure and 
maintain for the duration of the contract, and for a minimum of five (5) years after 
completion of all Work, insurance against claims for injuries to persons or damages to 
property which may arise from or in connection with the performance of the Work 
hereunder by the CONTRACTOR, his agents, representatives, employees, or 
subcontractors. All insurance carriers shall be admitted in the state of California and have 
an A.M. Best’s rating of A- or better and minimum financial size VII. Coverage shall be at 
least as broad as the following minimum limits: 
 
a. Commercial.General.Liability: Insurance Services Office (ISO) “Commercial General 

Liability” policy form CG 00 01 or the exact equivalent on an “occurrence” basis, 
including products and completed operations, property damage, bodily injury and 
personal and advertising injury with limits no less than $2,000,000 per occurrence for all 
covered losses.  If a general aggregate limit applies, either the general aggregate limit 
shall apply separately to this project/location, or the general aggregate limit shall be 
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twice the required occurrence limit. Additional insured coverage for the DISTRICT shall 
not be limited to its vicarious liability.  Defense costs must be paid in addition to limits. 

b. Automobile.Insurance:  ISO Auto Coverage Form CA 00 01 including symbol 1 (Any Auto)
or the exact equivalent.  Limits are subject to review, but in no event to be less than
$1,000,000 per accident for bodily injury and property damage.  If CONTRACTOR or
CONTRACTOR’s employees will use personal autos on this project, CONTRACTOR shall
provide evidence of personal auto liability coverage for each such person.

c. Workers.Compensation.Insurance: Covering all employees and volunteers as required
by the State of California on a state-approved policy form, and Employer’s Liability
insurance with a limit of no less than $1,000,000 per accident for bodily injury or
disease.

d. Excess.or.Umbrella.Liability.Insurance.(Over.Primary):  If used to meet limit
requirements, shall provide coverage at least as broad as specified for the underlying
coverage.  Such policy or policies shall include a drop-down provision providing
coverage above a maximum $25,000 self-insured retention for liability not covered by
primary but covered by the umbrella.  Coverage shall be provided on a “pay on behalf
of” basis, with defense costs payable in addition to policy limits.  Such insurance shall
contain or be endorsed to contain a provision that such coverage shall also apply on
a primary and non-contributory basis for the benefit of the DISTRICT before the
DISTRICT’s insurance or self-insurance shall be called upon to protect it as a named
insured. There shall be no cross-liability exclusion precluding coverage for claims or
suits by one insured against another.  Coverage shall be applicable to DISTRICT for
injury to employees of CONTRACTOR, sub-CONTRACTORs or others involved in
performing Work under this Contract.  The scope of coverage provided is subject to
approval of DISTRICT following receipt of proof of insurance as required herein.

e. General.Conditions.Pertaining.to.Insurance:

1. CONTRACTOR shall have its insurer endorse the third party general liability coverage
to include as additional insureds the DISTRICT, its officials, employees, volunteers
and agents, using standard ISO endorsement CG 20 10. The additional insured
coverage under CONTRACTOR’s policy shall be provided on a primary, non-
contributing basis in relation to any other insurance or self- insurance available to
the DISTRICT. CONTRACTOR’s policy shall not seek contribution from the
DISTRICT’s insurance or self-insurance and shall be at least as broad as ISO form
CG 20 01 04 13.

2. It is a requirement under this Contract that any available insurance proceeds
broader than or in excess of the specified minimum insurance coverage and/or
limits required in this Section 8 shall be available to the DISTRICT as an additional
insured. Furthermore, the requirements for coverage and limits shall be (1) the
minimum coverage and limits specified in this Contract, or (2) the broader coverage
and maximum limits of coverage of any insurance policy or proceeds available to
the named insured, whichever is greater.
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3. All self-insured retentions (SIR) must be disclosed to the DISTRICT for approval and 
shall not reduce the limits of liability. Policies containing any SIR shall provide or be 
endorsed to provide that the SIR may be satisfied by either the named insured or the 
DISTRICT. 

 
4. The DISTRICT reserves the right to obtain a full certified copy of any insurance policy 

and any endorsement. Failure to exercise this right shall not constitute a waiver of 
the DISTRICT’s right. 

 
5. Certificates shall contain a statement that the policy will not be cancelled except 

after thirty (30) days prior written notice to the DISTRICT. 
 

6. CONTRACTOR agrees to waive subrogation rights against the DISTRICT regardless of 
the applicability of any insurance proceeds, and to require that all subcontractors 
and sub-subcontractors do likewise. 

 
7. Proof of compliance with these insurance requirements, consisting of certificates of 

insurance evidencing all required coverages and an additional insured endorsement 
to CONTRACTOR’s general liability policy, shall be delivered to the DISTRICT at or 
prior to the execution of the Contract. 

 
8. All coverage types and limits required are subject to approval, modification and 

additional requirements by the DISTRICT, as the need arises.  CONTRACTOR shall 
not make any reductions in scope of coverage (e.g. elimination of contractual 
liability or reduction of discovery period) that may affect the DISTRICT’s protection 
without the DISTRICT’s prior written consent. 

 
9. The DISTRICT reserves the right at any time during the term of the Contract to 

change the amounts and types of insurance required by giving the CONTRACTOR 
ninety (90) days advance written notice of such change.  If such change results in 
substantial additional cost to the CONTRACTOR, the DISTRICT will negotiate 
additional compensation proportional to the increased benefit to the DISTRICT. 

 
10. In the event CONTRACTOR fails to obtain or maintain completed operations 

coverage as required by this Contract, the DISTRICT at its sole discretion may 
purchase the coverage required and the cost will be paid by CONTRACTOR. 

 
 

f¡ Maritime. 
CONTRACTOR shall provide and maintain insurance under the United States Longshore and 
Harbor Workers' Compensation Act if the work covered by the Contract Agreement includes 
activities subject to that Act (work whole or in part upon the navigable waters of the United 
States, including any adjoining pier, wharf, dry dock, terminal, building way, marine railway, 
or adjoining areas) throughout the duration of the Contract Agreement.  
 
CONTRACTOR shall provide and maintain insurance under the Jones Act in the event that 
the work covered by the Contract Agreement includes activities covered by the Jones Act 
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(including, but not limited to, work from ships, vessels, barges, or dredges) throughout the 
duration of the Contract Agreement.  It is understood that the coverage may not specifically 
be named United States Longshore and Harbor Workers' Compensation Act insurance and/ 
or Jones Act Insurance.  In order to insure compliance, CONTRACTOR shall supply 
documentation from the insurance carrier that the coverage is in compliance with the 
United States Longshore and Harbor Workers' Compensation Act and Jones Act. 

9. Indemnity:
a. To the fullest extent allowed by law, CONTRACTOR shall indemnify, defend and hold

harmless the DISTRICT and its officers, officials, employees,  and volunteers
through legal counsel reasonably acceptable to the DISTRICT, from and against any
and all claims, damages and expenses, including attorney fees and costs of
litigation, caused in whole or in part by any negligent act or omission of the
CONTRACTOR, any subcontractor, anyone directly or indirectly employed by any of
them, or anyone for whose acts any of them may be liable, except where caused by
the active negligence, sole negligence, or willful misconduct of the DISTRICT.

b. CONTRACTOR further agrees to investigate, handle, respond to, provide defense for
and defend any such claims, etc., at his/her/its sole expense and agrees to bear all
other costs and expenses related thereto.

c. CONTRACTOR’s responsibility for defense and indemnity obligations shall survive
the termination or completion of this Contract for the full period of time allowed by
law.

d. The defense and indemnification obligations of the Contract are undertaken in
addition to, and shall not in any way be limited by, the insurance obligations
contained in this Contract.

10. Subcontracting:
a. CONTRACTOR shall comply with the Subletting and Subcontracting Fair Practices

Act of Public Contracts Code Sections 4100 et seq.

b. CONTRACTOR shall submit to the DISTRICT the following information as part of its
bid proposal:

1. The name and location of the place of business of each subcontractor
performing work, labor or rendering construction services and each
subcontractor licensed by the State of California specially fabricating and
installing improvements according to detailed drawings or the plans and
specifications, in an amount in excess of one-half of one percent of the
CONTRACTOR’s total bid.

2. The portion of the Work to be done by each subcontractor.

c. CONTRACTOR shall list only one subcontractor for each portion of the Work
identified in the bid.
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d.  CONTRACTOR shall include in all subcontracts and require of all subcontractors all 

insurance and indemnity requirements and provisions of the Contract that are 
applicable to any subcontractor’s scope of work. Subcontractor’s responsibility for 
defense and indemnity obligations shall survive the termination or completion of 
this Contract for the full period of time allowed by law.  
 

e. Each subcontractor shall be obligated to CONTRACTOR and the DISTRICT in the 
same manner and to the same extent as CONTRACTOR is obligated to the DISTRICT 
under the Contract Documents. If hiring a sub-subcontractor to perform any Work, 
the subcontractor shall include in the sub-subcontract all provisions of the Contract 
Documents including all insurance and indemnity provisions that are applicable to 
said sub-subcontractor’s scope of work. 

 
f. CONTRACTOR shall furnish a copy of the Contract insurance and indemnity 

provisions to any subcontractor upon request. Upon request from the DISTRICT, 
CONTRACTOR shall provide insurance certificates and endorsements of its 
subcontractors. 

 
11. Registration with Department of Industrial Relations: CONTRACTOR and all subcontractors 

shall be currently registered with the Department of Industrial Relations pursuant to Labor 
Code section 1725.5. 
 

12. Prevailing Wages: This project is subject to compliance monitoring and enforcement by the 
Department of Industrial Relations. A determination of the general prevailing rates of per 
diem wages and holiday and overtime work where the work is to be performed is available 
for review upon request at DISTRICT’s Main office, 601 Startare Drive Eureka Ca 95501. 
CONTRACTOR and subcontractors will not pay less than the prevailing rates of wages.  
CONTRACTOR will post one copy of the prevailing rates of wages at the job site. The 
statutory provisions for penalties for failure to comply with state’s wage and hour laws will 
be enforced (Labor Code § 1813). CONTRACTOR shall forfeit as penalty to the DISTRICT the 
sum of up to two hundred dollars ($200.00) for each calendar day or portion thereof, and for 
each worker paid less than the prevailing rates under the contract. 
 

13. Payroll Records:    
a.  Pursuant to California Labor Code Section 1776, CONTRACTOR and each 

subcontractor shall keep accurate payroll records, showing the name, address, social 
security number, work classification, straight time and overtime hours worked each day 
and week, and the actual per diem wages paid to each journeyman, apprentice, worker, 
or other employee employed by him or her in connection with the work.  Each payroll 
record shall contain or be verified by a written declaration that it is made under penalty 
of perjury, stating both of the following:  
 

1. The information contained in the payroll record is true and correct.  
 

2. The employer has complied with the requirements of Labor Code Sections 
1771, 1811, and 1815 for any work performed by his or her employees on the 
public work project.  
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b. The payroll records enumerated under paragraph (a) shall be certified and shall be 

available for inspection at all reasonable hours at the principal office of the 
CONTRACTOR on the following basis:  

 
1. A certified copy of an employee’s payroll record shall be made available for 

inspection or furnished to the employee or his or her authorized representative 
on request.  
 

2. A certified copy of all payroll records enumerated on paragraph (a) shall be 
made available for inspection or furnished upon request to the DISTRICT, the 
Division of Labor Standards Enforcement, and the Division of Apprenticeship 
Standards of the Department of Industrial Relations.  
 

3. A certified copy of all payroll records enumerated in paragraph (a) shall be made 
available upon request by the public for inspection or for copies thereof.  
However, a request by the public shall be made through either the DISTRICT, the 
Division of Apprenticeship Standards, or the Division of Labor Standards 
Enforcement.  If the requested payroll records have not been provided pursuant 
to paragraph (b)(2), the requesting party shall, prior to being provided the 
records, reimburse the costs of preparation by the CONTRACTOR, 
subcontractors, and the entity through which the request was made.  The public 
shall not be given access to the records at the principal office of the 
CONTRACTOR. 

 
c. The certified payroll records shall be on forms provided by the Division of Labor 

Standards Enforcement or shall contain the same information as provided by the 
division.  

 
d. The CONTRACTOR or subcontractor shall file a certified copy of the records enumerated 

in paragraph (a) with the entity that requested the records within ten days after receipt 
of a written request.  

 
e. Any copy of records made available for inspection as copies and furnished upon 

request to the public or any public agency by the DISTRICT, the Division of 
Apprenticeship Standards, or the Division of Labor Standards Enforcement shall be 
marked or obliterated in such a manner as to prevent disclosure of an individual’s name, 
address, and social security number.  The name and address of the CONTRACTOR 
awarded the contract or the subcontractor performing the contract shall not be marked 
or obliterated.  

  
f. Agencies included in the Joint Enforcement Strike Force on the Underground Economy 

and other law enforcement agencies investigating violations of law shall, upon request, 
be provided nonredacted copies of certified payroll records. The CONTRACTOR shall 
not be liable for damages due to good faith compliance with this subdivision.  
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g. CONTRACTOR shall inform the DISTRICT of the location of the records enumerated
under paragraph (a), including the street address, DISTRICT and county, and shall,
within five working days, provide a notice of change of location and address.

h. The CONTRACTOR or subcontractor shall have ten days in which to comply subsequent
to receipt of written notice requesting the records enumerated in paragraph (a).  In the
event that the CONTRACTOR or subcontractor fails to comply within the 10-day period,
he or she shall, as a penalty to the DISTRICT, forfeit $100 for each calendar day, or
portion thereof, for each worker until strict compliance is effectuated.  Upon the
request of the Division of Labor Standards Enforcement, these penalties shall be
withheld from progress payments then due. CONTRACTOR is not subject to a penalty
assessment pursuant to this section due to a failure of a subcontractor to comply with
this section.

i. The CONTRACTOR and each subcontractor shall furnish all personnel records specified
in Labor Code section 1776, as described in this section 13, directly to the Labor
Commissioner at least monthly, or more frequently if specified in this contract, and in a
format prescribed by the Labor Commissioner.

14. Audit of Records: CONTRACTOR shall maintain complete and accurate records of all
payrolls, expenditures, disbursements and other cost items charged to the DISTRICT or
establishing the basis for an invoice, for a minimum of three years from the date of final
payment to CONTRACTOR.  All such records shall be clearly identifiable. CONTRACTOR
shall allow DISTRICT representatives to inspect, examine, copy and audit such records
during regular business hours upon 24 hours’ notice.

15. Hours of Work:
a. Eight hours labor constitutes a legal day’s work.  Workers shall be paid at a rate

of one and one-half times the basic rate of pay for work in excess of eight hours
during a calendar day or 40 hours during a calendar week of the foregoing hours.

b. CONTRACTOR shall keep and make available an accurate record showing the 
name each worker and hours worked each day and each week by each worker.

c. As a penalty, CONTRACTOR shall forfeit twenty-five dollars ($25.00) for each
worker, including subcontractors’ workers, for each calendar day during which
the worker is required or permitted to work more than eight hours in any one
calendar day and 40 hours in any one calendar week in violation of Labor Code
Sections 1810 through 1815.

16. Document Submission and Title to Documents:  All documents, reports, plans,
specifications, maps, estimates, manuscripts, drawings, descriptions and other final work
products compiled under this Contract must be submitted electronically in MS Word and
PDF formats and in hard copy format.  Additionally, upon payment of fees and expenses
due, title to all such documents shall be vested in the DISTRICT.
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17. Materials and Equipment:  
 

a. Unless otherwise specified, shown, or permitted by the DISTRICT, materials and 
equipment incorporated in the Work shall be new.  The DISTRICT may request the 
CONTRACTOR to furnish manufacturer’s certificates to this effect.  
 

b. The CONTRACTOR must furnish adequate equipment and facilities to properly 
perform the Work in a workmanlike manner in accordance with specifications set 
forth in this Contract.  Such equipment and facilities must be in a good state of 
repair and maintained in such state during the progress of the Work and shall meet 
requirements of applicable ordinances and laws. No worn or obsolete equipment 
shall be used, and in no case shall the manufacturer’s rating for equipment be 
exceeded.  
 

c. Materials furnished and Work performed shall be subject to inspection and testing 
by DISTRICT’s authorized agents at DISTRICT’s expense.  If such inspection and 
testing reveals non-compliance with the requirements of this contract, the 
CONTRACTOR shall bear the cost of necessary corrective measures and the cost of 
subsequent inspecting and testing.    
 

d. The inspection of the Work shall not relieve the CONTRACTOR of the obligations 
under the contract.  Even though equipment, materials, or Work required under the 
Contract have been inspected, accepted, and estimated for payment, the 
CONTRACTOR shall replace or repair such equipment, materials, or Work found to 
be defective or otherwise not to comply with the requirements of the contract up to 
the end of the maintenance and guarantee period. 

 
e. Materials for use in the Work shall be stored by CONTRACTOR to prevent damage 

from exposure to the elements, admixture of foreign materials or from any other 
cause. CONTRACTOR is responsible for damage to or loss of materials by weather 
or other causes. 

 
18. Permits and Licenses:  Prior to execution of the Contract, CONTRACTOR shall obtain and 

maintain throughout the contract period a valid business license. CONTRACTOR shall apply 
for and procure permits and licenses necessary for the Work. CONTRACTOR shall give 
notices necessary and incidental to the due and lawful prosecution of the Work and shall 
comply duly with the terms and conditions of permits and licenses. CONTRACTOR shall pay 
charges and fees in connection with permits and licenses. 
 

19. Contractor Qualifications and Standard of Work: CONTRACTOR warrants that it is fully 
qualified to perform the Work, and holds all applicable licenses, permits, and other 
necessary qualifications.  CONTRACTOR shall perform and complete in a good and 
workmanlike manner all the Work described in the Contract Documents, to furnish at its 
cost and expense all tools, equipment, labor and materials necessary therefor, except such 
materials as are specifically stipulated in the Contract Documents to be furnished by 
DISTRICT, and to do everything required by this Contract and other contract documents. 
CONTRACTOR shall possess a valid Class “A” (contractor license), or the appropriate 
special California contractor’s license at the time of bid submission and for the duration of 
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the Contract. CONTRACTOR shall be responsible for complying with all applicable local, 
state, and federal laws and regulations whether or not expressly stated or referred to herein. 
Only competent workers shall be employed on the Work.  Workers who are incompetent, 
intemperate, troublesome, disorderly or otherwise objectionable, or who fail to perform 
Work properly and acceptably, shall be immediately removed from the Work by the 
CONTRACTOR and not re-employed. 

20. Apprentices:  CONTRACTOR shall comply with the Labor Code concerning the employment
of apprentices.

21. Supervision of Work by Contractor: Before starting the Work, CONTRACTOR shall designate,
in writing, a representative having authority to act for CONTRACTOR, and may designate an
alternate representative.  The representative or alternate shall be present at the work site
when Work is in progress. Orders or communications given to this representative shall be
deemed delivered to the CONTRACTOR. In the absence of the CONTRACTOR or designated
representative, directions or instructions may be given by the DISTRICT Representative to
the superintendent or foreman having charge of the specific work to which the order
applies. Such order shall be complied with promptly and referred to the CONTRACTOR or
the representative.

22. District Representative: The DISTRICT Representative, as designated by the DISTRICT
Executive Director for the DISTRICT (“DISTRICT Representative”), shall decide questions
about the quality of materials furnished and Work performed, manner of performance, rate
of progress of the Work, interpretation of the plans and specifications, and the fulfillment of
the Contract by the CONTRACTOR.

23. Inspection:

a. The DISTRICT Representative shall have access to the Work during construction and
shall be furnished with reasonable facility for gaining knowledge of the progress,
workmanship and character of materials used and employed in the work.

b. When the CONTRACTOR varies the period during which Work is carried on each day,
CONTRACTOR shall give notice to the DISTRICT Representative so proper inspection
may be provided. Work done in the absence of the DISTRICT Representative is
subject to rejection.

c. No materials shall be installed until approved by the DISTRICT Representative.
Installations to be backfilled shall be inspected and approved by the DISTRICT
Representative prior to backfilling. The CONTRACTOR shall give notice in advance of
backfilling to the DISTRICT Representative so proper inspection may be provided.

d. The inspection of the Work shall not relieve the CONTRACTOR of obligations to fulfill
the contract. Defective Work shall be made good, and unsuitable materials may be
rejected notwithstanding the fact such defective Work and unsuitable materials
have been previously overlooked by the DISTRICT Representative and accepted.

Page 124 of 165



C-29 
 

24. Removal of Defective and Unauthorized Work:  
 

a. Rejected Work shall be removed and replaced by CONTRACTOR in an acceptable 
manner and no compensation will be allowed for such removal or replacement.  
Work done beyond the lines and grades shown on the plans or established by the 
DISTRICT Representative, or Work done without written authority will be considered 
as unauthorized and not be paid for. Such Work may be ordered removed at 
CONTRACTOR’s expense.  
 

b.  Upon failure on the part of CONTRACTOR to comply promptly with an order of the 
DISTRICT Representative under this section, the DISTRICT Representative shall have 
authority to cause defective Work to be removed and replaced, and unauthorized 
Work to be removed, and to deduct the costs from monies due CONTRACTOR. 

 
25. Errors Or Discrepancies Noted By Contractor:  

 
a.  If the CONTRACTOR finds discrepancy between the specifications and the 

drawings, and the physical conditions at the site of the Work or finds errors or 
omissions in the drawings or in any survey, CONTRACTOR shall promptly notify the 
DISTRICT in writing of such discrepancy, error or omission. If the CONTRACTOR 
observes drawings or specifications at variance with applicable law, ordinance, 
regulation, order or decree, CONTRACTOR shall promptly notify the DISTRICT in 
writing of such conflict.   
 

b. On receipt of any such notice, the DISTRICT shall promptly investigate the 
circumstances and give appropriate instructions to the CONTRACTOR.  Until such 
instructions are given, Work done by the CONTRACTOR, after CONTRACTOR’s 
discovery of such error, discrepancy or conflict will be at CONTRACTOR’s own risk 
and CONTRACTOR shall bear costs arising therefrom. 

 
26. Cleanup:  

On completion of the Work, CONTRACTOR shall remove debris and surplus materials 
from the work site. 

 
27. Guarantees:   

CONTRACTOR guarantees Work from defect in workmanship for the period of one year 
from the date of acceptance by the DISTRICT and shall repair and replace such Work, 
together with other displaced work, without expense to the DISTRICT, ordinary wear and 
tear, usual abuse or neglect excepted. DISTRICT may have the defects repaired and 
made good at the expense of the CONTRACTOR, if CONTRACTOR fails to comply with 
the above-mentioned conditions within a week after being notified in writing. 

 
28. Safety:   

CONTRACTOR and subcontractors shall comply with the provisions of the Safety and 
Health Regulations for Construction, promulgated by the Secretary of Labor under the 
Contract Work Hours and Safety Standards Act, as set forth in Title 29, C.F.R. and by the 
California Division of Industrial Safety. CONTRACTOR shall take all precautions 
necessary for the safety and prevention of damage to property on/or adjacent to the 
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work site, and for the safety of and prevention of injury to persons, including DISTRICT’s 
employees, CONTRACTOR’s employees, and third persons, on/or adjacent to the work 
site. 

 
29. Termination: Contractor at Fault:  

  
a. The DISTRICT shall have the right to terminate the CONTRACTOR for cause under any 

one or more of the following circumstances:  
  

1. CONTRACTOR’s persistent failure to perform the Work in accordance with the 
Contract Documents (including, but not limited to, failure to supply sufficient 
skilled workers or suitable materials or equipment, failure to adhere to the 
progress schedule as approved from time-to-time by the DISTRICT 
Representative, failure to adhere to the schedule of values as approved from 
time-to-time by the DISTRICT Representative);  
 

2. CONTRACTOR’s disregard of applicable laws and regulations;  
 

3. CONTRACTOR’s repeated disregard of the authority or orders of the DISTRICT 
Representative;  

 
4. CONTRACTOR’s repeated or persistent default of any of the provisions of the 

Contract Documents;  
 

5. CONTRACTOR’s material breach of any provision of the Contract Documents; 
 

6. CONTRACTOR’s failure to perform Work for a period of five consecutive work 
days unless such failure is excused because of inclement weather or 
Uncontrollable Circumstance.  

  
b. If one or more of the grounds for termination exist, the DISTRICT, after giving the 

CONTRACTOR and the performance surety five days written notice, may at its sole 
discretion, without liability for trespass or conversion, take any of the following actions: 
terminate the service of the CONTRACTOR; exclude the CONTRACTOR from the site; 
take possession of the site and Work; take possession of all of CONTRACTOR’s tools, 
appliances, construction equipment, and machinery at the site; take possession of all 
materials and component parts, equipment, or machinery stored at the site or for 
which the CONTRACTOR has paid but which are stored elsewhere; use the site,  tools, 
appliances, construction equipment, machinery, parts, and materials to the full extent 
they could be used by CONTRACTOR; finish the Work as the DISTRICT may deem 
expedient; or make demand on the performance bond surety to complete the Work.  
When the DISTRICT terminates CONTRACTOR’s services under this Section, 
CONTRACTOR shall not be entitled to receive further payments until the Work is 
completed.  If the unpaid balance of the Contract Price is greater than all claims, costs, 
losses, offsets and damages (including without limitation all fees and charges of 
engineers, architects, land surveyors, contractors and other providers of professional 
services) sustained by the DISTRICT arising out of or relating to completing the Work or 
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exercising its rights under this Section, the excess will be paid to CONTRACTOR or the 
performance bond surety.  If the unpaid balance of the Contract Price is less than all 
claims, costs, losses, offsets and damages (including without limitation all fees and 
charges of engineers, architects, land surveyors, contractors and other providers of 
professional services) sustained by the DISTRICT arising out of or relating to completing 
the Work or exercising its rights under this Section, CONTRACTOR will pay the 
difference to the DISTRICT.  When exercising any rights or remedies under this Section, 
the DISTRICT shall not be required to obtain the lowest price for the Work performed. 

c. The termination of CONTRACTOR’s services under this paragraph will not affect any
rights or remedies the DISTRICT may have against CONTRACTOR existing at the time of
termination or which may later accrue.  Any release of retention or payment by the
DISTRICT will not release CONTRACTOR from liability.

30. Termination: Contractor Not at Fault:

a. Upon five days’ written notice to CONTRACTOR, the DISTRICT may, without cause
and without prejudice to any other of the DISTRICT’s rights or remedies, terminate
the Contract.

b. Upon the service of a notice of contract termination, CONTRACTOR shall
discontinue the Work in the manner, sequence, and at such times as directed by the
DISTRICT Representative. CONTRACTOR shall remain responsible for the quality
and fitness of the Work performed by CONTRACTOR before termination of the
Contract.  All requirements of the Contract pertaining to Work completed or to be
completed as directed by the DISTRICT Representative as of the time of termination
shall survive the termination, including without limitation, all indemnities,
warranties, requirements for preparation of record drawings and completion of any
“punch-list” items directed by the DISTRICT Representative. CONTRACTOR shall
cooperate with DISTRICT with respect to providing information about the work in
progress at the time of termination, as requested by the DISTRICT Representative.

c. Upon termination of the Contract, DISTRICT shall use reasonable efforts to
determine and pay to CONTRACTOR within 90 days, without duplication, for the
following items:

1. For completed and acceptable Work executed in accordance with the
contract Documents before the effective date of termination, including a
fair and reasonable amount for overhead and profit on such Work, less any
prior payments for the Work.   The determined value of the Work, including
overhead and profit, shall be consistent with the Contract Documents,
including any schedule of payments or schedule of values.

2. For documented direct expenses sustained before the effective date of
termination in performing services or furnishing labor, materials, or
equipment as required by the Contract Documents necessary for the
execution of the uncompleted Work. The determined value of the
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documented direct expenses, including overhead and profit, shall be 
consistent with the Contract Documents, including any schedule of 
payments or schedule of values.  

 
3. For reasonable and documented direct expenses, including damages, 

incurred in settlement or as a consequence of terminated subcontracts;  
 

4. For other actual expenses reasonably incurred as a direct consequence of 
the termination 

 
d. Notwithstanding the foregoing, CONTRACTOR shall not be entitled to recover 

any loss of anticipated profit or revenue or other economic loss arising out of or 
resulting from the termination, including without limitation any claim for 
anticipated profits on the Work not performed or lost business opportunity.   

 
e. If the CONTRACTOR is terminated under this Section, the DISTRICT may 

purchase from the CONTRACTOR all consumable supplies of the CONTRACTOR 
on hand, or in transit, or on definite commitment, including fuel, lubricants, and 
materials of construction not incorporated in the Work which, in the opinion of 
the DISTRICT Representative, are suitable and required to complete the Work; 
and the DISTRICT shall pay to the CONTRACTOR for such consumable supplies 
the prices paid therefore by the CONTRACTOR.  

 
f.  If the CONTRACTOR is terminated under this Section, upon request by the 

DISTRICT Representative, the CONTRACTOR shall provide the DISTRICT 
Representative with an itemized inventory and cost account of all plant, tools, 
equipment, labor and consumable supplies that have been used, are then in 
use, and were planned to be used on the Work.  Further, upon request, the 
DISTRICT shall have the right to audit all of the CONTRACTOR’s records relating 
to costs incurred or planned to be incurred in performing the Work. 

 
31.  Authority to Execute this Contract:  The person or persons executing this Contract on behalf 

of CONTRACTOR warrants and represents that he/she has the authority to execute this 
Contract on behalf of CONTRACTOR and has the authority to bind CONTRACTOR to the 
performance of its obligations hereunder. 
 

32. Representations: The parties acknowledge and agree that neither of them has made any 
representation with respect to the subject matter of this Contract or any representations 
inducing the execution and delivery hereof except such representations as are specifically 
set forth herein; and each party acknowledges that it has relied on its own judgment in 
entering into this Contract.  The parties further acknowledge that any statements or 
representations that may have heretofore been made by either of them to the other are void 
and of no effect and that neither of them has relied thereon in connection with its dealings 
with the other.   
 

33. Notices: Any notice or instrument required to be given or delivered by this contract may be 
given by depositing the same in any United States Post Office, registered or certified, 
postage prepaid, address to:  
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To: Humboldt Bay Harbor, Recreation, and Conservation District 
Attn: Executive Director  
PO Box 1030  
Eureka Ca 95502  

To Contractor:  _________________________ 

34. Assignment: CONTRACTOR shall not assign this contract or payments under this contract.
CONTRACTOR and each subcontractor hereby assign to the DISTRICT rights, title, and
interest in and to causes of action under Section 4 of the Clayton Act (15 U.S.C.A. Sec. 15)
or under the Cartwright Act (Chapter 2 commencing with Section 16700 of Part 2 of Division
7 of the California Business and Professions Code), arising from purchases of goods,
services, or materials for this contract or the subcontract.  This assignment shall be made
and become effective without further acknowledgement by the parties at the time DISTRICT
tender’s final payment to CONTRACTOR.

35. Amendment: No waiver or modification of this Contract shall be valid unless agreed upon
and signed by both the DISTRICT and CONTRACTOR.

36. Nondiscrimination:  CONTRACTOR shall ensure equal employment opportunity for all
persons, regardless of race, color, religion, sex, creed, national origin, ancestry, age,
medical condition, physical or mental disability, Vietnam-era veteran or special disabled
veteran status, marital status or citizenship, within the limits imposed by law.  These
principles are to be applied by CONTRACTOR in all employment practices including
recruiting, hiring, transfers, promotions, training, compensation, benefits, layoffs, and
terminations.  CONTRACTOR agrees to comply with Title VII of the Civil Rights Act of 1964,
as amended, the California Fair Employment Practices Act, the Americans With Disabilities
Act of 1990, and any other applicable federal and state laws and regulations pertaining to
nondiscrimination.

37. Uncontrollable Circumstances:

a. Upon CONTRACTOR’s written request and submission of substantiating
documentation of a delay resulting from an Uncontrollable Circumstance, the
DISTRICT Representative shall give CONTRACTOR a non-compensable extension of
time.  CONTRACTOR shall submit a written request within seven days of the
commencement of the Uncontrolled Circumstance.

b. Prior to completion and acceptance of the Work, CONTRACTOR is responsible for,
and bears the risk of loss associated with, damage or loss to any portion of the Work
regardless of the cause, except that CONTRACTOR may request an extension of any
required Completion Date specified, as set forth in Section 36(a). CONTRACTOR
shall repair or replace such damages or destroyed Work to its prior undamaged
condition before being entitled to additional progress payments or final payment.
Total or partial destruction or damage shall not excuse CONTRACTOR from
completion of Work.

Page 129 of 165



C-34 
 

c. “Uncontrollable Circumstance” means any act, event or condition that is: 
 

 beyond the reasonable control of the CONTRACTOR that justifies 
CONTRACTOR not timely performing an obligation or complying with any 
condition required under the contract documents, and 

 
1. materially expands the scope of, interferes with, or delays the 

CONTRACTOR’s performance of obligations under the contract 
documents, but only if such act, event or condition is not the result of the 
willful or negligent act, error or omission, failure to exercise reasonable 
diligence, or breach of the contract documents on the part of the 
Contractor.  

 
d. materially expands the scope of, interferes with, or delays the CONTRACTOR’s 

performance of obligations under the contract documents, but only if such act, 
event or condition is not the result of the willful or negligent act, error or omission, 
failure to exercise reasonable diligence, or breach of the contract documents on the 
part of the CONTRACTOR. Examples of acts, events or conditions that typically 
qualify as uncontrollable circumstances include: naturally occurring events such as  
landslides, underground movement, earthquakes, fires, tornadoes, hurricanes, 
floods, lightning, epidemics, and extreme weather that threatens worker safety, 
property and/or project integrity in CONTRACTOR’s sole determination; explosions, 
terrorism, sabotage, or similar acts of a declared public enemy; extortion; war; 
blockade; insurrection, riot or civil disturbance; labor disputes, except labor 
disputes involving employees of the CONTRACTOR, its affiliates, or subcontractors, 
vendors and suppliers; the failure of any subcontractor to furnish services, 
materials, chemicals or equipment on the dates agreed to, but only if such failure is 
the result of an event that would constitute an uncontrollable circumstance if it 
affected CONTRACTOR directly, and CONTRACTOR is not able after exercising all 
reasonable efforts to timely obtain substitutes; the preemption, confiscation, 
diversion, destruction or other interference in possession or performance of 
materials or services by a government agency in connection with a public 
emergency or any condemnation or other taking by eminent domain of any material 
portion of the Work. 
 

e. Examples of acts, events or conditions that do not typically qualify as an 
uncontrollable circumstances include: weather conditions normal for the area 
where the Work is being performed; any delay that would not have occurred but for 
the CONTRACTOR’s failure to comply with its obligations under the contract 
documents; CONTRACTOR’s inability to obtain timely materials or equipment; any 
work related injuries, accidents or safety violations; any changes in interest rates, 
inflation rates, wage rates, insurance premiums, commodity prices, currency 
values, exchange rates or other general economic conditions that significantly 
increase CONTRACTOR’s cost of performing the Work; any change in the financial 
condition of the CONTRACTOR or any subcontractor affecting their ability to 
perform timely their respective obligations; the consequences of error, neglect or 
omissions by the CONTRACTOR, any subcontractor, or any other person in the 
performance of the Work; any change of union or labor work rules, requirements or 
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demands which have the effect of increasing the number of employees employed 
on the Work or otherwise increasing the cost to the CONTRACTOR of performing the 
Work; inclement weather conditions normal for the area where the Work is being 
performed; any mechanical failure of equipment; or any electric utility power 
outages except as a direct result of an independent  
uncontrollable circumstance. 

38. Extra, Changed Work:

a. The DISTRICT may require changes in, additions to, or deductions from the Work to
be performed or to the materials to be furnished under this contract. No extra work
shall be performed or change made except pursuant to a written order from the
DISTRICT stating the extra work or change is authorized, and setting forth the basis
upon which payment is to be made. No claim for additional compensation shall be
valid unless pursuant to such a change order. Nothing in this section shall excuse
the CONTRACTOR from proceeding with the prosecution of the changed work.
When required by the DISTRICT, the CONTRACTOR shall furnish an itemized
breakdown of the quantities and prices used in computing the value of any ordered
change.

b. Adjustments in the amounts to be paid to the CONTRACTOR by reason of any such
change, addition or deduction shall be determined by one or more of the following
methods:

1. By an acceptable lump sum proposal from the CONTRACTOR.

2. By unit prices contained in the CONTRACTOR’s original bid and incorporated in
the contract documents or fixed by subsequent agreement between the
DISTRICT and the CONTRACTOR.

3. By ordering the CONTRACTOR to proceed with the work and to furnish daily
reports of extra work. The reports shall itemize all costs for labor, material, and
equipment rental. The reports for workers shall include hours worked, rates of
pay, names and classification; and for equipment shall include size, type,
identification number and hours of operation.  Records and reports shall be
made immediately available to the DISTRICT Representative upon his request.

c. When the DISTRICT orders extra work and there is an agreement between the
DISTRICT and the CONTRACTOR to perform the extra work, the DISTRICT may
approve the method used by the CONTRACTOR to accomplish the work. At the
request of the DISTRICT, the method to be used shall be memorialized in writing
prior to work being performed.

39. Governing Law and Venue: This Contract and performance hereunder and all suits and
special proceedings shall be construed in accordance with the laws of the State of
California.  If any action is brought to enforce the terms of this contract it shall be brought in
Humboldt County Superior Court.
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40. Attorney’s Fees: Should any litigation or arbitration be commenced between the parties
hereto concerning this contract, or the rights and duties of any party in relation thereto, the
party prevailing in such litigation or arbitration shall be entitled, in addition to such other
relief as may be granted to a reasonable sum as and for attorney’s fees in such litigation or
arbitration.

This Contract contains the sole and entire agreement between the parties.  It supersedes any and 
all other agreements between the parties.    

Executed in Eureka, California on ____________________________________________________(date) 

DISTRICT:   
By: Chris Mikkelsen 
Executive Director  

Signature:_______________________________ 

Date: __________________________________   

 Board of Commissioners, Board President 

Signature______________________________   

Date:_________________________________  

CONTRACTOR:  

Firm Name:_____________________________  

By:____________________________________       

Signature:_______________________________  

Title: __________________________________  

Date: __________________________________   

Address: _______________________________  

_______________________________________  

_______________________________________  

Email: _________________________________  

Phone : ________________________________ 

Contractor’s License #:   ___________________ 

Employer Tax ID#: _______________________  

DIR ID #:_______________________________ 
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INSERT INSURANCE FORMS 

Page 133 of 165



C-38

Page 134 of 165



C-39

Page 135 of 165



C-40 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Page 136 of 165



C-41

(CONTRACT AGREEMENT PACKAGE) 

PERFORMANCE BOND 

WHEREAS, the Humboldt Bay Harbor, Recreation and Conservation District, County of Humboldt, 
State of  
California, by motion passed _________________, 20 ___, has awarded to  _______________________  
____________________________________________________________________________________  
hereinafter designated as the "Principal," a contract for constructing   

Fields Landing Boat Yard, Stormwater Treatment System 

AND WHEREAS, said Principal is required under the terms of said contract to furnish a bond for the 
faithful performance of said contract,   
NOW THEREFORE, we,   
____________________________________________________________________________________  

as Principal, and _________________________________________________________________________,  
as Surety, are held and firmly bound unto the Humboldt Bay Harbor, Recreation and Conservation 
District, California, hereinafter called the "Owner,” to the penal sum of    
_______________________________________________________________Dollars ($ ______________)  
lawful money of the United States of America, for which sum well and duly to be made, we bind 
ourselves, our heirs, executors, administrators, and successors, jointly and severally, firmly by 
these presents.   

THE CONDITION OF THIS OBLIGATION IS SUCH that if the hereby bounded Principal, his or its 
heirs, executors, administrators, successors, or assigns shall in all things stand to and abide by and 
well and truly keep and perform all the undertakings, terms, covenants, conditions, and 
agreements in the said contract and any alteration thereof, made as therein provided, all within the 
time and in the manner therein designated and in all respects according to their true intent and 
meaning, then this obligation shall become null and void; otherwise, it shall be and remain in full 
force and virtue.   

FURTHER, THE SAID SURETY, FOR VALUE RECEIVED, HEREBY STIPULATES AND AGREES that no 
change, extension of time, or alteration or modification of the Contract Documents or of the work to 
be performed thereunder shall in any way affect its obligations on this bond, and it does hereby 
waive notice of any such change, extension of time, alteration, or modification of the Contract 
Documents or of work to be performed thereunder.  
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(CONTRACT AGREEMENT PACKAGE) 

IN WITNESS WHEREOF five (5) identical counterparts of this instrument, each of which shall for all 
purposes be deemed an original thereof, have been duly executed by the Principal and Surety 
herein named, on the  
__________ day of _________________, 20 __, the name and corporate seal of each corporate party 
being hereto affixed and these presents duly signed by its undersigned representative pursuant to 
authority of its governing body.   

_________________________________ 
Principal  

By _______________________________  

__________________________________ 
Title  

__________________________________ 
Surety  

By ________________________________  

__________________________________ 

__________________________________ 

__________________________________ 
Address of Surety  
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(CONTRACT AGREEMENT PACKAGE) 
 

LABOR AND MATERIAL BOND 
  
KNOW ALL MEN BY THESE PRESENTS:  That  
WHEREAS, the Humboldt Bay Harbor, Recreation and Conservation District, by motion passed  
_________________, 20 ___, has awarded to   
_______________________________________________________________________  
hereinafter designated as the "Principal,” a contract for constructing   
 

Fields Landing Boat Yard, Stormwater Treatment System  
AND WHEREAS, said Principal is required to furnish a bond in connection with said contract, 
providing that if said Principal, or any of his or its subcontractors, shall fail to pay for any materials, 
provisions, provender, or other supplies or teams used in, upon, or about the performance of the 
work contracted to be done, or for any work or labor done thereon of any kind, the Surety on this 
bond will pay the same to the extent hereinafter  
set forth;   
 
NOW THEREFOR, we, ____________________________________________________ ,  
  
as Principal, and ________________________________________________________________ ,   
as Surety, are held and firmly bound unto the Humboldt Bay Harbor, Recreation and   
Conservation District, California, hereinafter called the "Owner,” to the penal sum of   
_______________________________________________________ Dollars ($_______________) lawful  
money of the United States of America, for the payment of which sum well and truly to be made, we 
bind ourselves, our heirs, executors, administrators, and successors, jointly and severally, firmly by 
these presents.   
 
THE CONDITION OF THIS OBLIGATION IS SUCH that if said Principal, his or its subcontractors, 
heirs, executors, administrators, successors, or assigns shall fail to pay any of the persons named 
in Section 3181 of the Civil Code, or amounts due under the Unemployment Insurance Code with 
respect to work or labor performed by any such claimant, or for any amounts required to be 
deducted, withheld, and paid over to the Franchise Tax Board from the wages of employees of the 
contractor and his subcontractors pursuant to Section 18806 of the Revenue and Taxation Code 
with respect to such work and labor as required by Section 3247 et seq. of the Civil Code of 
California, then said Surety will pay for the same, in or to an amount not exceeding the  
amount hereinabove set forth, and also will pay in case suit is brought upon this bond such 
reasonable attorney's fees, as shall be fixed by the court, awarded and taxed as in the above-
mentioned statutes provided.   
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(CONTRACT AGREEMENT PACKAGE) 
  
FURTHER, the said Surety, for value received, hereby stipulates and agrees that no change, 
extension of time, or alteration or modification of the Contract Documents or of the work to be 
performed thereunder shall in any way affect its obligations on this bond, and it does hereby waive 
notice of any such change, extension of time, or alteration or modification of the Contract 
Documents or of work to be performed thereunder.   
 
IN WITNESS WHEREOF five (5) identical counterparts of this instrument, each of which shall for all 
purposes be deemed an original thereof, have been duly executed by the Principal and Surety   
herein named, on the __________day of _____________________, 20 ____, the name and corporate 
seal of each corporate party being hereto affixed and these presents duly signed by its undersigned 
representative pursuant to authority of its governing body.   
  

_________________________________  
Principal   

  
By _______________________________   

  
__________________________________  

Title   
  
  

__________________________________  
Surety   

  
By ________________________________   

  
__________________________________  

  
__________________________________  

  
__________________________________  

Address of Surety   
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NOTICE OF AWARD 

TO: __________________________________________________________________  

PROJECT DESCRIPTION: Fields Landing Boat Yard, Stormwater Treatment System.  

The Owner has considered the bid submitted by you for the above-described work in response to its 

Advertisement for Bids dated___________________,20___, and Information for Bidders.  

You are hereby notified that your bid has been accepted for items in the amount of $____________.  

You are required by the Instructions to Bidders to execute the Agreement and furnish the required  

certificates of insurance within ten (10) calendar days from the date of receipt of this Notice.  

If you fail to execute said Agreement and to furnish said certificates within ten (10) calendar days 
from the date of receipt of this Notice, said Owner will be entitled to consider all your rights arising 
out of the Owner's acceptance of your bid as abandoned. The Owner will be entitled to such other 
rights as may be granted by law.  

You are required to return an acknowledged copy of this Notice of Award to the Owner. 

Dated this ______ day of ____________________, 20___, 

Owner: _____________________________________  

By: ____________________________________        

Title: ____________________________________         

Owner's Representative  

ACCEPTANCE OF NOTICE  

Receipt of the above Notice of Award is hereby acknowledged by:   

________________________________________________________________________________, 

this, the  _______ day of  __________________, 20___.         

By:  ____________________________________________         

Title:  ___________________________________________ 
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NOTICE TO PROCEED 

TO: __________________________________________________________________  

PROJECT DESCRIPTION: Fields Landing Boat Yard, Stormwater Treatment System. 

You are hereby notified to commence work in accordance with the Agreement dated___________, 
20___, on or before ______________________________ , 20___. The date of completion of all work shall 
be by        ________________, 20____ .  

(Humboldt Bay Harbor, Recreation & Conservation District) 

By:  ____________________________________         

Title:    ____________________________________         

ACCEPTANCE OF NOTICE  

Receipt of this above Notice to Proceed is hereby acknowledged by 

    ____________________________________________________________ ,   

this, the  ___________________day of ______________________, 20____. 

By:  ____________________________________         

Title:    ____________________________________         

Page 142 of 165



Eureka
Arcata

Trinidad
McKinleyville Blue

Lake 299
Willow
Creek

Salyer

Hoopa

Weitchpec

Orleans

Somes
Bar

299

96

169

96

Callahan

Aetna

Fort
Jones

Bar Yreka

Weed

3

Orick

Klamath
Requa

Burnt Ranch

Del Loma
Big
Bar

Weaverville

299 Redding
Hayfork

Wildwood
Knob

3

36

36

Dinsmore

Red Crest

Carlotta
Fortuna

Fields
Landing

Ferndale

Capetown

South Fork
Bridgeville

Honeydew

Scotia
101

101

Meyers Flat
MirandaRedway

Shelter Cove Garberville

Benbow
Piercy

Leggett

Laytonville
Rockport

1

Whitethorn

1

Bear Harbor
Usal

Westport

Cleone

20
Fort Bragg Willits

Red
Bluff

162

Covelo

Dos Rios

Longvale

Mendocino
Ukiah

Redwood Valley

Elk

20 Lodega

Harris

Alderpoint

5

5

101

Pacific
Ocean

Pacific
Ocean

3

Loleta

LOCATION MAP VICINITY MAP
N

N

PREPARED BY:

OCTOBER 2024

1 YARD ROAD, FIELDS LANDING, CALIFORNIA
FIELDS LANDING BOAT YARD STORMWATER TREATMENT SYSTEM

HUMBOLDT BAY HARBOR, RECREATION, AND
CONSERVATION DISTRICT (HBHRCD)

INDEX OF SHEETS

Agenda Item 11e.
Attachment B

Page 143 of 165

MULTICORELINK:016216-100-STND-ABBRV-STANDARD ABBREVIATIONS AND LEGENDS
MULTICORELINK:016216-100-NOTES-NOTES AND SPECIFICATIONS
MULTICORELINK:016216-100-NOTES-NOTES AND SPECIFICATIONS
MULTICORELINK:016216-100-EXST-COND-EXISTING CONDITIONS
MULTICORELINK:016216-100-EXST-COND-EXISTING CONDITIONS
MULTICORELINK:016216-100-DEMO-DEMOLITION PLAN
MULTICORELINK:016216-100-DEMO-DEMOLITION PLAN
MULTICORELINK:016216-100-SITE-SITE PLAN AND YARD PIPING
MULTICORELINK:016216-100-SITE-SITE PLAN AND YARD PIPING
MULTICORELINK:016216-100-SITE-ENLARGED SITE PLAN
MULTICORELINK:016216-100-SITE-ENLARGED SITE PLAN
MULTICORELINK:016216-HYDRO-PROF-HYDRAULIC PROFILE
MULTICORELINK:016216-HYDRO-PROF-HYDRAULIC PROFILE
MULTICORELINK:016216-TANKS-TANK DETAILS 1
MULTICORELINK:016216-TANKS-TANK DETAILS 1
MULTICORELINK:016216-TANKS-TANK DETAILS 2
MULTICORELINK:016216-TANKS-TANK DETAILS 2
MULTICORELINK:016216-100-DTLS-DETAILS 1
MULTICORELINK:016216-100-DTLS-DETAILS 1
MULTICORELINK:016216-100-DTLS-DETAILS 2
MULTICORELINK:016216-100-DTLS-DETAILS 2


UTILITIES LEGEND

ABBREVIATIONS AND
LEGEND NOTES

DETAIL AND SECTION
DESIGNATION

ABBREVIATIONS

Page 144 of 165



GENERAL NOTES:

EROSION CONTROL NOTES:

PROJECT SPECIFICATIONS: SUBMERSIBLE PUMP SPECIFICATIONS:

FILTER SPECIFICATIONS:

GUIDE RAIL SPECIFICATIONS:

NIC

Page 145 of 165



N
PLAN

HUMBOLDT BAY

HUMBOLDT BAY

NOTE:

Page 146 of 165



N

PLAN
Page 147 of 165



N

PLAN

NOTES:

Page 148 of 165



N
PLAN NOTES:

Page 149 of 165



NOTE:

Page 150 of 165



DETAIL 1
DETAIL 2

NIC NIC

Page 151 of 165



ZOOM 1/24XP

DETAIL 1

ZOOM 1/24XP

DETAIL 2

Page 152 of 165



DETAIL 1
DETAIL 2

DETAIL 3

NIC
NIC

Page 153 of 165



DETAIL 1

DETAIL 3

DETAIL 2

Page 154 of 165



C-32

(CONTRACT AGREEMENT PACKAGE) 
(Attach completed Contractor's "Certificate of Insurance" to this paqe) 

CERTIFICATE OF INSURANCE ISSUE DATE (MM/DDIYY) 

THE HUMBOLDT BAY HARBOR, RECREATION&. CONSERVATION DISTRICT, CALIFORNIA 

PRODUCER THIS CERTIFICATE OF INSURANCE IS NOT AN INSURANCE POLICY AND DOES NOT 
AMEND, EXTEND OR ALTER THE COVERAGE AFFORDED BY THE POLICIES 
BELOW. 

INSURERS AFFORDING COVERAGE: BEST'S RATING 

INSURER A : 

INSURED INSURERS: 

INSURER C: 

INSURER 0 : 

INSURER E: 

THIS IS TO CERTIFY THAT THE POLICIES OF INSURANCE LISTED BELOW HAVE BEEN ISSUED TO THE INSURED NAMED ABOVE FOR THE POLICY PERIOD INDICATED. 
NOTWITHSTANDING ANY REQUIREMENT, TERM OR CONDITION OF ANY CONTRACT OR OTHER DOCUMENT WITH RESPECT TO WHICH THIS CERTIFICATE MAY BE ISSUED 
OR MAY PERTAIN, THE INSURANCE AFFORDED BY THE POLICIES DESCRIBED HEREIN IS SUBJECT TO ALL THE TERMS. EXCLUSIONS AND CONDITIONS OF SUCH 
POLICIES. AGGREGATE LIMITS SHOWN MAY HAVE BEEN REDUCED BY PAID CLAIMS. 
INSR POLICY POLICY EFFECTIVE POLICY EXP. DATE 
LTR TYPE OF INSURANCE NUMBER DATE (MM/DD/YYl IMM/DDIYYl ALL LIMITS IN THOUSANDS 

GENERAL LIABILITY EACH OCCURRENCE $ 

0 COMMERCIAL GENERAL LIABILITY DAMAGE TO RENTED 

0 CLAIMS MADE 0 OCCURRENCE 
PREMISES (Ea occurrence) $ 

0 OWNER'S & CONTRACTOR'S PROT. MED. EXP. (Anv one oerson) $ 

□ OTHER PERSONAL & ADV INJURY $ 

GENERAL AGGREGATE $ 

PRODUCTS COMP/OP AGG. $ 

AUTOMOBILE LIABILITY COMBINED SINGLE LIMIT 
(Ea accident\ $ 

0 ANY AUTO 

0 ALL OWNED AUTOS 
BODILY INJURY 
(Per person) $ 

0 SCHEDULED AUTOS BODILY INJURY 
0 HIRED AUTOS (Per accident) $ 

0 NON-OWNED AUTOS PROPERTY DAMAGE 

0 GARAGE LIABILITY $ 

EXCESS/UMBRELLA LIABILITY EACH OCCURRENCE $ 

0 CLAIMS MADE 0 OCCURRENCE AGGREGATE $ 

0 DEDUCTIBLE 

0 RETENTION 

WORKERS' COMPENSATION 
AND EMPLOYER'S LIABILITY 

I we STATU· 11 OTHER 
TORY LIMITS 

ANY PROPRIETOR/PARTNER/EXECUTIVE EACH ACCIDENT 
OFFICERS/MEMBER EXCLUDED? 

DISEASE-POLICY LIMIT 
If yes, describe under 

DISEASE-EACH EMPLOYEE SPECIAL PROVlSIONS below. 

PROPERTY INSURANCE AMOUNT OF INSURANCE $ 

0 COURSE OF CONSTRUCTION 

DESCRIPTION OF OPERATIONS/LOCATIONSNEHICLES/EXCLUSIONS ADDED BY ENDORSEMENT/SPECIAL PROVISIONS 

THE FOLLOWING PROVISIONS APPLY: 
1. None of the above-described policies will be canceled until after 30 days' written notice has been given to the District at the address indicated below. 
2. The District, its officials, officers, employees. and volunteers are added as insureds on all liability insurance policies listed above. 
3. It is agreed that any insurance or self-insurance maintained by the District will apply in excess of and not contribute with the insurance described above. 
4. The District is named a loss payee on the property insurance policy listed above, if any. 
5. All rights of subrogation under the property insurance policy listed above have been waived against the District. 
6. The workers' compensation insurer named above, if any, agrees to waive all rights of subrogation against the District for injuries to employees of the insured 

resulting from work for the District or use of the District's premises or facilities. 

CERTIFICATE HOLDER/ADDITIONAL INSURED AUTHORIZED REPRESENTATIVE 
The Humboldt Bay Harbor, Recreation & SIGNATURE 
Conservation District, 601 Startare Drive, 

TITLE 
Eureka, CA 95501 

PHONE NO. 

Kev. 0/UO 

Agenda Item 11e.
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(CONTRACT AGREEMENT PACKAGE) 

(Attach completed Contractor's "Commercial General Liability Endorsement" to this page.) 

INSURER: 
POLICY NUMBER: 
ENDORSEMENT NUMBER: 

ISO FORM CG 20 10 22 85: (MODIFIED) 
COMMERCIAL GENERAL LIABILITY 

THIS ENDORSEMENT CHANGES THE POLICY, PLEASE READ IT CAREFULLY 

ADDITIONAL INSURED - OWNERS, LESSEES, OR 
CONTRACTORS (FORM B) 

THIS ENDORSEMENT MODIFIES INSURANCE PROVIDED UNDER THE FOLLOWING: 

COMMERCIAL GENERAL LIABILITY COVERAGE PART. 

SCHEDULE 

NAME OF ORGANIZATION: 
HUMBOLDT BAY HARBOR, RECREATION & CONSERVATION DISTRICT 
601 Startare Drive, Eureka, California 95501 

WHO IS AN INSURED (Section II) is amended to include as an insured the person or organization 
shown in the Schedule, but only with respect to liability arising out of "your work" for that insured 
by or for you. 

Modifications to ISO form CG 20 10 11 85: 

1. The insured scheduled above includes the lnsured's officers, officials, employees, and 
volunteers. 

2. This insurance shall be primary as respects the insured shown in the schedule above, or if 
excess, shall stand in an unbroken chain of coverage excess of the Named lnsured's 
scheduled underlying primary coverage. In either event, any other insurance maintained 
by the Insured scheduled above shall be in excess of this insurance and shall not be 
called upon to contribute with it. 

3. The insurance afforded by this policy shall not be canceled except after thirty days prior 
written notice by certified mail return receipt requested has been given to the District. 

Signature-Authorized Representative 

Address 
CG 20 10 11 85 Insurance Services Office, Inc. Form (Modified) 
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(CONTRACT AGREEMENT PACKAGE) 
(Attach completed Contractor's "Automobile Liability Special Endorsement" to this page.) 

AUTOMOBILE LIABILITY SPECIAL ENDORSEMENT SUBMIT IN DUPLICATE 
FOR THE HUMBOLDT BAY HARBOR, RECREATION & ENDORSEMENT NO. 

I 
ISSUE DA TE (MM/DD/YY) 

CONSERVATION DISTRICT, CALIFORNIA 

PRODUCER POLICY INFORMATION: 
Insurance Company: 
Policy No.: 
Policy Period: (from) (to) 

LOSS ADJUSTMENT EXPENSE D Included in Limits 

o In Addition to Limits 

Telephone 

D Deductible D Self-Insured Retention {check which) of $ 

NAMED INSURED APPLICABILITY This insurance pertains to the operation and/or 
tenancy of the named insured under all written agreements and permits in force with 

the District unless checked here D in which case only the following specific 
agreements and permits with the District are covered: 
DISTRICT AGREEMENTS/PERMITS 

TYPE OF INSURANCE OTHER PROVISIONS 

D COMMERCIAL AUTO POLICY 
D BUSINESS AUTO POLICY 
D OTHER 

LIMIT OF LIABILITY CLAIMS: UndelWfitefs representative for cla ims pursuant to this insurance. 

Name: 
$ 2,000,000 per accident, for bodily injury and property damage. Address: 

Telephone: 

In consideration of the premium charged and notwithstanding any inconsistent statement in the policy to which this endorsement is attached or any endorsement now 
or hereafter attached thereto. it is agreed as follows: 
1. INSURED. The District, its officers, officials, employees, and volunteers are included as insureds with regard to damages and defense of claims arising from: the 

ownership, operation, maintenance, use, loading or unloading of any auto owned, leased, hired, or borrowed by the Named Insured, or for which the Named 
Insured is responsible. 

2. CONTRIBUTION NOT REQUIRED. As respects wor1< performed by the Named Insured for or on behalf of the District, the insurance afforded by this policy 
shall:{a) be primary insurance as respects the District, its officers, officials, employees, and volunteers; or {b) stand in an unbroken chain of coverage excess of the 
Named lnsured's primary coverage. Any insura nee or self-insurance maintained by the District, its officers, officials, employees, and volunteers shall be excess of 
the Named lnsured's insurance and not contribute with it. 

3. CANCELLATION NOTICE. With respect to the interests of the District, this insurance shall not be canceled, except after thirty (30) days prior written notice by 
receipted delivery has been given to the District. 

4. SCOPE OF COVERAGE. This policy affords coverage at least as broad as: 
(1) If primary, Insurance Services Office form number CA0001 {Ed. 1/87), Code 1 ("any auto"); or 
(2) If excess, affords coverage which is at least as broad as the primary insurance forms referenced in the preceding section (1 ). 

Except as stated above nothing herein shall be held to waive, alter, or extend any of the limits, conditions, agreements, or exclusions of the policy to which this 
endorsement is attached. 

ENDORSEMENT HOLDER 

HUMBOLDT BAY HARBOR, RECREATION AUTHORIZED D Broker/Agent D UndelWfiter D 
REPRESENTATIVE 

& CONSERVATION DISTRICT 
I, (print/type name), warrant that I have authority to 

601 Startare Drive bind the above-mentioned insurance company and by my signature hereon do so 
bind this company to this endorsement. 

Eureka, California 95501 
Signature 

(original signat...-a requrad) 

Telephone: L__J Date Signec 

REV. 2/08 

Page 157 of 165



C-35 

  

(CONTRACT AGREEMENT PACKAGE) 
(Attach completed Contractor's "Workers' Compensation and 

Employer's Liability Special Endorsement" to this page.) 
WORKERS' COMPENSATION AND EMPLOYER'S LIABILITY SUBMIT IN DUPLICATE 
SPECIAL ENDORSEMENT 
FOR THE HUMBOLDT BAY HARBOR, RECREATION & ENDORSEMENT NO. ISSUE DATE (MM/DD/YY) 
CONSERVATION DISTRICT, CALIFORNIA 

PRODUCER POLICY INFORMATION: 
Insurance Company: 
Policy No.: 
Policy Period: (from} (to} 

OTHER PROVISIONS 

Telephone 

NAMED INSURED 

CLAIMS: Underwrite~s representative for claims pursuant to this insurance. EMPLOYER'S LIABILITY LIMITS 
Name: $ (Each Accident) 

$ (Disease-Policy Limit) 
Address: $ (Disease-Each Employee) 

Telephone: 

In consideration of the premium charged and notwithstanding any inconsistent statement in the policy to which this endorsement is attached or any endorsement now 
or hereafter attached thereto, it is agreed as follows: 

1. CANCELLATION NOTICE. This insurance shall not be canceled, except after thirty (30) days prior written notice by receipted delivery has been given to the 
District. 

2. WAIVER OF SUBROGATION. This Insurance Company agrees to waive all rights of subrogation against the District, its officers, officials, employees, and 
volunteers for losses paid under the terms of this policy which arise from the work performed by the Named Insured for the District. 

Except as stated above nothing herein shall be held to waive, alter or extend any of the limits, conditions, agreements or exclusions of the policy to which this 
endorsement is attached. 

ENDORSEMENT HOLDER 
HUMBOLDT BAY HARBOR, RECREATION & AUTHORIZED □ Broker/Agent □ Underwriter □ 

REPRESENTATIVE 

CONSERVATION DISTRICT 
I, (prinVtype name), warrant that I have authority 

601 Startare Drive to bind the above-mentioned insurance company and by my signature hereon 
do so bind this company to this endorsement. 

Eureka, California 95501 
Signature 

(original signature requirecl') 

Telephone: L_} Date Signed 

REV. 1/93 
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COMMISSIONERS 
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  Greg Dale 
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  Stephen Kullmann 
4th Division 
  Craig Benson 
5th Division 
  Jack Norton 

Humboldt Bay  
Harbor, Recreation and Conservation District 

(707) 443-0801
P.O. Box 1030

Eureka, California 95502-1030 

 

STAFF REPORT - HARBOR DISTRICT MEETING 
June 11, 2026 

TO: Honorable Board President and Harbor District Board Members 

FROM: Chris Mikkelsen, Executive Director 

DATE:  May 21, 2026 

TITLE: Consideration of Fiscal Year 2026-2027 Budget and Preliminary Goals for Redwood Marine Terminal 
I, Redwood Marine Terminal II, and Shelter Cove 

_________________________________________________________________________________________ 

STAFF RECOMMENDATION: Staff recommends that the Board direct staff to implement the 2026-2027 Fiscal 
Year Budget Preparation Schedule and receive a report on the proposed capital expense projects for Redwood 
Marine Terminals I and II, and Shelter Cove. 

SUMMARY: Beginning at the April 9th meeting, staff will present the capital expense projects under 
consideration for the 2026-2027 fiscal year and the projected costs of each. These items do not include the 
recurring maintenance and operations costs, which will be presented in the final draft budget brought to the 
commission for approval in July. 

DISCUSSION: Staff recommends utilizing the following schedule to review goals, revenue, and expenditures by 
programmatic activity. These meetings will double as strategy sessions, which will be used by the Board, 
Executive Director, and District Staff to clearly understand where each activity is financially and what we can 
reasonably accomplish within our financial means. Staff will work with the Budget Subcommittee to prepare 
the budget and bring the complete budget to the Board for approval. 

Date Meeting Type Purpose 
April 9 Regular A) Preliminary Goals, Income, and Expenditures:

1. Woodley Island Marina
2. Fields Landing Boat Yard
3. Dredging

May 14 Regular A) Preliminary Goals, Income, and Expenditures:
1. Redwood Marine Terminal I
2. Redwood Marine Terminal II
3. Shelter Cove

June 11 Regular A) Preliminary Goals, Income, and Expenditures:
1. Port Operations
2. Conservation and Recreation Programs
3. Administrative Services
4. General Operating and Staffing
5. Follow-up discussion from previous budget meeting topics

B) Adopt Preliminary Budget
July 9 Regular Budget Adoption and Transmission to the County Board of Supervisors 

Agenda Item 11f.
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Humboldt Bay  
Harbor, Recreation and Conservation District 

(707) 443-0801
P.O. Box 1030

Eureka, California 95502-1030 
 

 
 

STAFF REPORT 
HARBOR DISTRICT MEETING 

June 11, 2026 

TO: Honorable Board President and Harbor District Board Members 

FROM: Chris Mikkelsen, Executive Director  

DATE: June 5, 2026 

TITLE: Preliminary Budget Adoption for Fiscal Year 2026-27 

STAFF RECOMMENDATION: Consider adoption of the 2026-27 Preliminary Budget and set a hearing 
date for the adoption of the 2026-27 Final Budget.  

SUMMARY:  The Budget is prepared annually under the direction of the Executive Director. In 
accordance with CA Harbors and Navigation Code Section 6093, on or before June 15, the 
District Board shall estimate and determine the amount of money required by the Harbor 
District and shall adopt a preliminary budget. Per Section 6093.3, the final budget shall be 
reported to the Board of Supervisors not later than August 1st. 

DISCUSSION:  The Preliminary budget provides an estimate of what will be included in the final 
budget. If the Board adopts the preliminary budget, staff will work with the District Treasurer to 
develop a detailed categorical monthly budget by class and with a cash flow analysis of the income 
and expenditures, as well as an update of the reserve and contractual fund balances. Should there 
be specific changes to the Preliminary Budget that the Board would like to consider, staff 
recommends the Board adopt the Preliminary Budget and direct staff to work with the Budget 
Advisory Committee and District Treasurer on such. It is essential to note that District Staff continues 
to have a substantial workload and will continue to refine, in detail, a final budget recommended for 
adoption.  

The following are some highlights and assumptions: 

1. Expenditures in FY 2025-2026 were within or below budgeted amounts, although some
projects had to be deferred.

2. The preliminary budget will balance if we defer proposed capital projects.
3. Rental income on the District’s Samoa Peninsula is down due to the loss of Nordic

Aquafarms and the holding of leasable space for their intended activities.
4. Increased legal expenses are projected to continue in support of the proposed Heavy Lift

Marine Terminal development.

Agenda Item 11g.
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5. Dredging of Woodley Island Marina occurred in operational years 2024 and 2025; however, 
no dredging is planned for FY 2026-2027 until there is clarity on our pending FEMA DR4683 
application for Federal Assistance. While we have been found eligible, challenges persist 
within FEMA, which have extensively drawn out this process.  

6. An approximately $6 million contract was executed with Caltrans for the Spartina 
Eradication Project, which began in June 2023. A portion of these funds are budgeted in the 
current fiscal year as we move into the fourth year of the project. 

7. Approximately $11 million in grant funds have been awarded from the California Energy 
Commission for the Heavy Lift Marine Terminal; these funds are budgeted and expended 
over three years, beginning in the 2024-2025 fiscal year. 

8. Approximately $18.25 million in grant funds have been awarded from the California Energy 
Commission, to which a grant agreement was just executed. Staff is working on an 
expenditure plan beginning in FY26-27, with funds benefiting the Heavy Lift Marine Terminal 
Project.  

9. The Fields Landing Boat Yard industrial pretreatment is now planned for the coming fiscal 
year, with an RFP to be issued in the coming few weeks. To preserve and work within the 
District's limited funds, qualified staff will self-perform a portion of the intended work, with 
the remainder to be contracted to a qualified local contractor.  

10. The District will continue to evaluate the staffing needs as we continue to work to grow and 
transition our port. 

11. Staff will hold up to two study sessions with the Budget Subcommittee (dates to be 
confirmed) to finalize the District’s Final Fiscal Year 2026-27 Budget. 

  
 
ATTACHMENTS: 

A. Preliminary Budget 
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Budget Name Preliminary Fiscal Year 2026 27 Budget

Company Humboldt Bay Harbor, Recreation & Conservation District

Budgeting Period FY 2027 (Jul2026 - Jun2027)

Type Profit & Loss Budget 

Account Number Accounts Account Type Total Budget 46,204.00$   46,235.00$   46,266.00$   46,296.00$   46,327.00$   46,357.00$   46,388.00$   46,419.00$   46,447.00$   46,478.00$   46,508.00$   46,539.00$   
Billable Expense Income Income -$  
Billable Expense Income ( 557 ) Income -$  
Billable Expense Income ( 559 ) Income -$  
Billable Expense Income-1 Income -$  
Donations Income -$  

46519 Donations:Donations - Lighthouse Income 6.00$  -$               -$  -$  -$  -$  -$  6.00$             -$               -$  -$  -$  -$               
45709 Donations:Donations - Sea Scouts Income -$  

Dredging Revenue Income -$  
41318 Dredging Revenue:Dredging Surcharge - T Income 209,458.00$       18,450.00$    18,260.00$    18,027.00$    17,763.00$    17,553.00$    17,604.00$    17,708.00$    17,257.00$    16,761.00$    16,338.00$    16,194.00$    17,543.00$    

Fees Income -$  
40618 Fees:Boat Launch Fees - T Income -$  
45608 Fees:Chevron - Ports O&M - T Income 28,604.00$         2,314.00$      2,507.00$      2,716.00$      2,248.00$      2,435.00$      2,638.00$      2,164.00$      2,344.00$      2,539.00$      2,057.00$      2,228.00$      2,414.00$      
40609 Fees:Haul Out Fees - T Income -$  
41819 Fees:Late Charges/Interest - NT Income 11,420.00$         905.00$         968.00$         996.00$         962.00$         897.00$         920.00$         934.00$         1,006.00$      959.00$         961.00$         964.00$         948.00$         
41818 Fees:Late Charges/Interest - T Income 53,826.00$         4,553.00$      4,564.00$      4,543.00$      4,469.00$      4,475.00$      4,485.00$      4,504.00$      4,469.00$      4,397.00$      4,423.00$      4,452.00$      4,492.00$      
41308 Fees:Moorage - T Income -$  
40108 Fees:PERMITS-T Income 6,646.00$            466.00$         471.00$         489.00$         517.00$         499.00$         520.00$         563.00$         588.00$         637.00$         648.00$         702.00$         546.00$         
40808 Fees:Pilotage Services - T Income 2,933.00$            262.00$         284.00$         230.00$         250.00$         220.00$         238.00$         258.00$         220.00$         238.00$         258.00$         228.00$         247.00$         
41308.1 Fees:Poundage - T Income 16.00$                 3.00$             3.00$             1.00$             1.00$             1.00$             1.00$             1.00$             1.00$             1.00$             1.00$             1.00$             1.00$             
40509 Fees:Travel Lift Fees - T Income -$  

Float Replacement Account Income -$  
41418 Float Replacement Account:Float Replacement Income 66,014.00$         5,816.00$      5,755.00$      5,680.00$      5,595.00$      5,528.00$      5,549.00$      5,588.00$      5,442.00$      5,282.00$      5,146.00$      5,104.00$      5,529.00$      

Grant Revenue Income -$  
Grant Revenue:Conservation Grants Income -$  

45208.3 Grant Revenue:Conservation Grants:Conservation Grants, Gov't - T Income 77,777.00$         10,248.00$    10,624.00$    11,509.00$    3,947.00$      3,892.00$      4,216.00$      4,568.00$      4,872.00$      5,278.00$      5,718.00$      6,194.00$      6,711.00$      
Grant Revenue:Harbor Grants Income -$  

45208.1 Grant Revenue:Harbor Grants:Harbor Grants, Gov't - T Income 4,172,614.00$    385,610.00$ 417,744.00$ 452,556.00$ 459,426.00$ 354,561.00$ 333,041.00$ 258,867.00$ 260,685.00$ 276,465.00$ 299,504.00$ 323,930.00$ 350,225.00$ 
45208 Grant Revenue:Harbor Grants:Harbor Grants, Other - T Income 170,731.00$       9,649.00$      10,453.00$    11,324.00$    12,268.00$    13,290.00$    14,398.00$    15,597.00$    16,897.00$    16,568.00$    17,585.00$    18,884.00$    13,818.00$    

Grant Revenue:Recreation Grants Income -$  
45208.2 Grant Revenue:Recreation Grants:Recreation Grants, Gov't - T Income 13,655.00$         2,366.00$      2,563.00$      593.00$         642.00$         696.00$         754.00$         817.00$         885.00$         958.00$         1,038.00$      1,125.00$      1,218.00$      

Harbor Surcharge Income -$  
40908 Harbor Surcharge:Harbor Improvement Surcharge-T Income 128,643.00$       11,411.00$    10,941.00$    11,094.00$    11,619.00$    11,057.00$    10,360.00$    10,812.00$    9,984.00$      10,675.00$    9,942.00$      9,959.00$      10,789.00$    

Interest Revenue Income -$  
47009 Interest Revenue:Gain (Loss) on Investements - N Income -$  
47008 Interest Revenue:Gain (Loss) on Investements - T Income -$  
43109 Interest Revenue:Interest Income - NT Income 63,036.00$         3,841.00$      4,111.00$      4,403.00$      4,720.00$      5,063.00$      5,435.00$      5,456.00$      5,420.00$      5,871.00$      5,762.00$      6,242.00$      6,712.00$      
43108 Interest Revenue:Interest Income - T Income 11,528.00$         993.00$         976.00$         965.00$         984.00$         1,009.00$      1,003.00$      954.00$         915.00$         945.00$         909.00$         917.00$         958.00$         
43309 Interest Revenue:Interest On Del Accts - NT Income -$  
43318 Interest Revenue:Interest On Del Accts - T Income 510.00$               47.00$           50.00$           54.00$           58.00$           62.00$           26.00$           29.00$           31.00$           34.00$           36.00$           40.00$           43.00$           

Markup Income -$  
Other Revenue Income -$  

45909 Other Revenue:Other Revenue - NT Income 390,535.00$       26,572.00$    28,783.00$    29,295.00$    31,122.00$    32,595.00$    35,123.00$    36,280.00$    37,088.00$    36,387.00$    34,021.00$    32,810.00$    30,459.00$    
45912 Other Revenue:Other Revenue - OSW Income 792,868.00$       46,327.00$    50,188.00$    54,370.00$    58,901.00$    63,809.00$    69,127.00$    74,887.00$    81,128.00$    87,888.00$    82,629.00$    59,335.00$    64,279.00$    
45911 Other Revenue:Other Revenue - Spartina Income 705,033.00$       60,323.00$    65,350.00$    59,464.00$    62,875.00$    65,783.00$    71,193.00$    53,998.00$    47,587.00$    51,389.00$    52,554.00$    54,968.00$    59,549.00$    
45908 Other Revenue:Other Revenue - T Income 39.00$                 3.00$             3.00$             3.00$             3.00$             3.00$             3.00$             3.00$             3.00$             4.00$             4.00$             4.00$             3.00$             
46008 Other Revenue:Recovery of Bad Debt - T Income -$  
47019 Other Revenue:Returned Check Charges Income -$  

Rent Income Income -$  
40519 Rent Income:Equipment Rent - NT Income 1,523.00$            124.00$         111.00$         120.00$         130.00$         141.00$         137.00$         148.00$         143.00$         105.00$         114.00$         123.00$         127.00$         
40518 Rent Income:Equipment Rent - T Income 5,493.00$            460.00$         498.00$         447.00$         484.00$         421.00$         456.00$         494.00$         415.00$         450.00$         487.00$         423.00$         458.00$         
40709 Rent Income:FL BUILDING SPACE RENT G/NT Income 44,497.00$         3,638.00$      3,649.00$      3,661.00$      3,673.00$      3,687.00$      3,702.00$      3,719.00$      3,736.00$      3,755.00$      3,776.00$      3,799.00$      3,702.00$      
41019 Rent Income:RENTS & CONCESSIONS M/NT Income -$  
41108 Rent Income:Rents, Tidelands Leases - T Income 399,819.00$       34,646.00$    34,855.00$    34,625.00$    35,612.00$    35,908.00$    32,075.00$    32,875.00$    30,590.00$    31,328.00$    32,116.00$    32,172.00$    33,017.00$    
40218 Rent Income:Slip Rents - T Income 630,284.00$       51,696.00$    51,761.00$    51,745.00$    51,754.00$    51,855.00$    52,663.00$    53,636.00$    53,349.00$    52,981.00$    52,857.00$    53,540.00$    52,447.00$    
41309 Rent Income:Storage - NT Income 79,231.00$         6,010.00$      6,227.00$      6,446.00$      6,673.00$      6,921.00$      7,081.00$      7,206.00$      7,024.00$      6,421.00$      6,277.00$      6,404.00$      6,541.00$      
40318.1 Rent Income:Transient Rentals - T Income 20,218.00$         2,007.00$      1,868.00$      1,823.00$      1,566.00$      1,537.00$      1,572.00$      1,648.00$      1,565.00$      1,589.00$      1,650.00$      1,677.00$      1,716.00$      
41409 Rent Income:Upland Rent - NT Income 600,000.00$       50,000.00$    50,000.00$    50,000.00$    50,000.00$    50,000.00$    50,000.00$    50,000.00$    50,000.00$    50,000.00$    50,000.00$    50,000.00$    50,000.00$    
41409.2 Rent Income:Upland Rent - NT:Redwood Terminal 2 - NMTC Income -$  
40809 Rent Income:Yard Rent - NT Income 38,287.00$         3,143.00$      3,189.00$      3,214.00$      3,243.00$      3,283.00$      3,254.00$      3,222.00$      3,170.00$      3,147.00$      3,101.00$      3,137.00$      3,184.00$      

Sales Income -$  
40119 Sales:Concession Sales - NT Income 10,122.00$         798.00$         826.00$         828.00$         845.00$         864.00$         860.00$         896.00$         873.00$         859.00$         804.00$         828.00$         841.00$         
52708.1 Sales:Discount Income 197.00$               17.00$           18.00$           16.00$           15.00$           14.00$           14.00$           16.00$           17.00$           18.00$           20.00$           15.00$           17.00$           
40118 Sales:SALES & PERMITS M/T Income 13,794.00$         982.00$         1,064.00$      1,152.00$      1,248.00$      1,229.00$      1,197.00$      1,184.00$      1,169.00$      1,153.00$      1,146.00$      1,139.00$      1,131.00$      
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Account Number Accounts Account Type Total Budget 46,204.00$   46,235.00$   46,266.00$   46,296.00$   46,327.00$   46,357.00$   46,388.00$   46,419.00$   46,447.00$   46,478.00$   46,508.00$   46,539.00$   
40109 Sales:Sales, Retail - NT Income -$                     

Sales of Product Income Income -$                     
Services Income -$                     
Shipping Income Income -$                     
Tax Revenue Income -$                     

45009 Tax Revenue:Other Federal Tax Revenue Income 20.00$                 2.00$             2.00$             2.00$             2.00$             1.00$             1.00$             1.00$             1.00$             2.00$             2.00$             2.00$             2.00$             
43509 Tax Revenue:Property Tax Revenues Income 1,515,336.00$    126,278.00$ 126,278.00$ 126,278.00$ 126,278.00$ 126,278.00$ 126,278.00$ 126,278.00$ 126,278.00$ 126,278.00$ 126,278.00$ 126,278.00$ 126,278.00$ 

Unapplied Cash Payment Income Income -$                     
4999 UNCATEGORIZED INCOME Income -$                     

Utility Surcharge Income -$                     
40409 Utility Surcharge:Utility Surcharge - NT Income 126,875.00$       11,206.00$    10,589.00$    10,467.00$    11,050.00$    10,760.00$    10,396.00$    10,119.00$    9,796.00$      10,501.00$    11,240.00$    10,126.00$    10,625.00$    
40418 Utility Surcharge:Utility Surcharge, Marina Dock Income 65,141.00$         5,478.00$      5,334.00$      5,430.00$      5,499.00$      5,471.00$      5,843.00$      5,295.00$      5,111.00$      5,445.00$      5,407.00$      5,398.00$      5,430.00$      

10,456,729.00$ 886,644.00$ 930,867.00$ 964,566.00$ 976,442.00$ 881,798.00$ 872,163.00$ 790,731.00$ 790,059.00$ 817,308.00$ 834,809.00$ 839,342.00$ 872,000.00$ 
Cost of Goods Sold Cost Of Goods Sold -$                     

-$                     -$               -$               -$               -$               -$               -$               -$               -$               -$               -$               -$               -$               
Accounting/Auditing Services Expense -$                         

52508 Accounting/Auditing Services:Accounting Fees - NT Expense 38,307.00$             3,308.00$         3,406.00$         3,054.00$         3,239.00$         3,163.00$         3,116.00$         3,049.00$         3,046.00$         3,111.00$         3,244.00$         3,370.00$         3,201.00$         
52500 Accounting/Auditing Services:Accounting Fees - T Expense 99,858.00$             8,759.00$         8,955.00$         7,778.00$         8,219.00$         8,328.00$         8,090.00$         8,121.00$         8,026.00$         8,128.00$         8,428.00$         8,696.00$         8,330.00$         

Advertising & Promotion Expense -$                         
51000 Advertising & Promotion:Advertising & Promotion - NT Expense 556.00$                  30.00$              10.00$              11.00$              12.00$              98.00$              21.00$              23.00$              107.00$            116.00$            40.00$              43.00$              45.00$              
51008 Advertising & Promotion:Advertising & Promotion - T Expense 731.00$                  57.00$              47.00$              51.00$              55.00$              60.00$              65.00$              70.00$              76.00$              83.00$              51.00$              56.00$              60.00$              

Bad Debts Expense -$                         -$                  -$                  -$                  -$                  -$                  -$                  -$                  -$                  -$                  -$                  -$                  -$                  
51309 Bad Debts:Bad Debts - NT Expense -$                         
51308 Bad Debts:Bad Debts - T Expense 30,731.00$             1,802.00$         1,952.00$         2,115.00$         2,291.00$         2,467.00$         2,673.00$         2,896.00$         3,137.00$         3,398.00$         2,456.00$         2,661.00$         2,883.00$         
57018 Bank Service Charges Expense 4,764.00$               426.00$            419.00$            414.00$            409.00$            403.00$            397.00$            391.00$            383.00$            379.00$            374.00$            369.00$            400.00$            

Capital Outlay Expense -$                         
53619 Capital Outlay:Expenses Pending Transfer - Eq Expense -$                         
53608 Capital Outlay:Expenses Pending Transfer - Ves Expense -$                         
53618 Capital Outlay:Expenses Pending Transfer-Auto Expense -$                         
53609 Capital Outlay:Expenses Pending Transfer-Bldg Expense 285,000.00$           23,750.00$      23,750.00$      23,750.00$      23,750.00$      23,750.00$      23,750.00$      23,750.00$      23,750.00$      23,750.00$      23,750.00$      23,750.00$      23,750.00$      

Communications Expense -$                         
51400 Communications:Communications - NT Expense 13,788.00$             1,157.00$         1,157.00$         1,154.00$         1,152.00$         1,151.00$         1,149.00$         1,145.00$         1,142.00$         1,140.00$         1,144.00$         1,147.00$         1,150.00$         
51408 Communications:Communications - T Expense 2,149.00$               178.00$            179.00$            179.00$            180.00$            180.00$            179.00$            179.00$            179.00$            179.00$            179.00$            179.00$            179.00$            

Conference & Meetings Expense -$                         
51500 Conference & Meetings:Conferences & Meetings - NT Expense 17,254.00$             1,331.00$         1,367.00$         1,429.00$         1,410.00$         1,400.00$         1,360.00$         1,570.00$         1,607.00$         1,646.00$         1,348.00$         1,363.00$         1,423.00$         
51508 Conference & Meetings:Conferences & Meetings - T Expense 114.00$                  23.00$              8.00$                9.00$                10.00$              6.00$                6.00$                7.00$                8.00$                8.00$                9.00$                10.00$              10.00$              

Depreciation Expense -$                         
53509 Depreciation:Depreciation - NT Expense 760,029.00$           65,661.00$      65,279.00$      64,864.00$      64,416.00$      63,929.00$      63,403.00$      62,832.00$      62,214.00$      61,544.00$      60,819.00$      60,033.00$      65,035.00$      
53508 Depreciation:Depreciation - T Expense 49,644.00$             2,565.00$         2,778.00$         3,010.00$         3,261.00$         3,533.00$         3,827.00$         4,146.00$         4,491.00$         4,866.00$         5,271.00$         5,710.00$         6,186.00$         

Dredging Expense Expense -$                         
56708 Dredging Expense:Dredging - GT Expense 1,853.00$               129.00$            140.00$            151.00$            164.00$            161.00$            158.00$            171.00$            168.00$            182.00$            165.00$            127.00$            137.00$            
56718 Dredging Expense:Dredging - MT Expense (278,757.00)$         (14,401.00)$     (15,601.00)$     (16,902.00)$     (18,310.00)$     (19,836.00)$     (21,489.00)$     (23,280.00)$     (25,219.00)$     (27,321.00)$     (29,598.00)$     (32,064.00)$     (34,736.00)$     
55608 Dredging Expense:Dredging Expense - T Expense 41,319.00$             3,744.00$         4,056.00$         4,394.00$         4,761.00$         5,157.00$         2,131.00$         2,308.00$         2,501.00$         2,709.00$         2,935.00$         3,179.00$         3,444.00$         

Dues, Subscriptions & Licences Expense -$                         
51600 Dues, Subscriptions & Licences:Dues & Subscriptions - NT Expense 36,147.00$             3,218.00$         3,157.00$         3,256.00$         3,299.00$         2,887.00$         3,104.00$         2,631.00$         2,790.00$         3,006.00$         3,012.00$         2,778.00$         3,009.00$         
51608 Dues, Subscriptions & Licences:Dues & Subscriptions - T Expense 10,961.00$             755.00$            713.00$            772.00$            836.00$            906.00$            961.00$            947.00$            1,026.00$         1,112.00$         1,205.00$         829.00$            899.00$            

Elections & Government Fees Expense -$                         
51708 Elections & Government Fees:Elections & Prop Tax Assess - T Expense -$                         
51700 Elections & Government Fees:Elections & Prop Tax Assess-NT Expense 27,107.00$             2,181.00$         2,362.00$         2,559.00$         2,772.00$         2,625.00$         2,843.00$         1,597.00$         1,730.00$         1,874.00$         2,030.00$         2,176.00$         2,358.00$         

Engineering Services Expense -$                         
52400 Engineering Services:Engineering Fees - NT Expense 74,567.00$             3,637.00$         11,910.00$      12,518.00$      4,839.00$         4,884.00$         4,531.00$         4,851.00$         5,093.00$         5,346.00$         5,374.00$         5,560.00$         6,024.00$         
52408 Engineering Services:Engineering Fees - T Expense 7,328.00$               629.00$            681.00$            738.00$            774.00$            802.00$            679.00$            409.00$            443.00$            480.00$            520.00$            563.00$            610.00$            
55700 Float Replacement Expense - MT Expense -$                         

Fuel Expense -$                         
51218 Fuel:Automotive, Fuel - T Expense 6,171.00$               593.00$            512.00$            513.00$            502.00$            500.00$            501.00$            502.00$            502.00$            505.00$            547.00$            477.00$            517.00$            
51200 Fuel:Automotive, Fuel- NT Expense 9,447.00$               796.00$            732.00$            751.00$            760.00$            780.00$            803.00$            830.00$            823.00$            801.00$            833.00$            755.00$            783.00$            
51208 Fuel:Vessel Fuel Expense 1,184.00$               98.00$              82.00$              89.00$              97.00$              105.00$            113.00$            85.00$              92.00$              100.00$            108.00$            117.00$            98.00$              

Grant Expenses Expense -$                         
Grant Expenses:Conservation Grant Expenses Expense -$                         

50500.3 Grant Expenses:Conservation Grant Expenses:Conservation Grant - Payroll Be Expense -$                         
50100.3 Grant Expenses:Conservation Grant Expenses:Conservation Grant - Wages Expense -$                         
54408.3 Grant Expenses:Conservation Grant Expenses:Conservation Grant Exp Expense 2,965.00$               487.00$            400.00$            246.00$            208.00$            158.00$            163.00$            176.00$            191.00$            207.00$            224.00$            242.00$            263.00$            

Grant Expenses:Harbor Grant Expenses Expense -$                         
54408.1 Grant Expenses:Harbor Grant Expenses:Harbor Grant Exp Expense (255,817.00)$         7,693.00$         8,263.00$         (14,457.00)$     (69,060.00)$     (75,008.00)$     (4,958.00)$       (7,129.00)$       (7,857.00)$       (10,678.00)$     (18,771.00)$     (26,812.00)$     (37,043.00)$     
50500.1 Grant Expenses:Harbor Grant Expenses:Harbor Grant Expenses - Payroll Expense -$                         
50100.1 Grant Expenses:Harbor Grant Expenses:Harbor Grant Expenses - Wages Expense -$                         
50110.1 Grant Expenses:Harbor Grant Expenses:Salaries&Wages M/A Harbor Grant Expense -$                         
55000 Grant Expenses:Overhead - Grant Expense -$                         

Grant Expenses:Recreation Grant Expenses Expense -$                         
54408.2 Grant Expenses:Recreation Grant Expenses:Recreation Grant Exp Expense 3,152.00$               163.00$            176.00$            191.00$            207.00$            224.00$            243.00$            263.00$            285.00$            309.00$            335.00$            363.00$            393.00$            
50400 Imputed Auto Value Expense -$                         

Insurance Expense -$                         

Total Income

Total Cost Of Goods Sold
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Account Number Accounts Account Type Total Budget 46,204.00$   46,235.00$   46,266.00$   46,296.00$   46,327.00$   46,357.00$   46,388.00$   46,419.00$   46,447.00$   46,478.00$   46,508.00$   46,539.00$   
51800 Insurance:Insurance - NT Expense 131,336.00$           11,824.00$      11,347.00$      10,962.00$      10,710.00$      10,558.00$      10,504.00$      10,539.00$      10,723.00$      10,798.00$      10,995.00$      10,842.00$      11,534.00$      
51808 Insurance:Insurance - T Expense 10,575.00$             1,833.00$         1,985.00$         459.00$            497.00$            539.00$            584.00$            632.00$            685.00$            742.00$            804.00$            871.00$            944.00$            
51810 Insurance:INSURANCE M/A Expense -$                         
51819 Insurance:INSURANCE M/NT Expense -$                         
53109.3 Insurance:INSURANCE M/NT:Fields Landing Insurance Expense -$                         
53209.1 Insurance:INSURANCE M/NT:Shelter Cove Insurance Expense -$                         

Interest Expense Expense -$                         
55109 Interest Expense:Interest Expense - NT Expense 187,687.00$           15,490.00$      16,127.00$      16,816.00$      17,451.00$      18,154.00$      16,407.00$      13,301.00$      13,725.00$      14,214.00$      14,744.00$      15,318.00$      15,940.00$      
55108 Interest Expense:Interest Expense - T Expense 72,215.00$             6,004.00$         6,147.00$         6,303.00$         6,472.00$         6,654.00$         5,464.00$         5,563.00$         5,670.00$         5,786.00$         5,911.00$         6,047.00$         6,194.00$         

Legal Services Expense -$                         
52300 Legal Services:Legal Fees - NT Expense 93,565.00$             7,056.00$         7,120.00$         7,521.00$         7,879.00$         6,720.00$         7,045.00$         7,508.00$         7,915.00$         8,353.00$         8,948.00$         9,693.00$         7,807.00$         
52308 Legal Services:Legal Fees - T Expense 17,984.00$             1,159.00$         1,239.00$         1,293.00$         1,379.00$         1,454.00$         1,541.00$         1,628.00$         1,706.00$         1,801.00$         1,922.00$         1,393.00$         1,469.00$         

Maintenance - Equipment Expense -$                         
51209 Maintenance - Equipment:Automotive, Repairs - NT Expense 7,252.00$               559.00$            576.00$            614.00$            581.00$            562.00$            579.00$            618.00$            628.00$            626.00$            675.00$            636.00$            598.00$            
52710 Maintenance - Equipment:Repairs & Maint, Equip - NT Expense 10,407.00$             676.00$            729.00$            796.00$            863.00$            920.00$            970.00$            1,048.00$         971.00$            1,018.00$         782.00$            785.00$            849.00$            
52718 Maintenance - Equipment:Repairs & Maint, Equip - T Expense 33,226.00$             2,891.00$         2,485.00$         2,557.00$         2,682.00$         2,788.00$         3,026.00$         3,276.00$         3,540.00$         2,292.00$         2,377.00$         2,550.00$         2,762.00$         

Maintenance - Facilities Expense -$                         
54309 Maintenance - Facilities:Redwood Terminal 2 Expenses Expense -$                         
52719 Maintenance - Facilities:Repairs & Maint, Facilities - N Expense 46,160.00$             3,541.00$         3,629.00$         3,798.00$         4,058.00$         4,111.00$         4,076.00$         3,584.00$         3,681.00$         3,885.00$         4,075.00$         3,880.00$         3,842.00$         
52708 Maintenance - Facilities:Repairs & Maint, Facilities - T Expense 82,428.00$             7,311.00$         7,110.00$         7,418.00$         7,837.00$         6,283.00$         6,581.00$         6,889.00$         6,212.00$         6,517.00$         6,882.00$         6,513.00$         6,875.00$         

Maintenance - IT Expense -$                         
57009 Maintenance - IT:Maintenance, IT Equip - NT Expense 6,573.00$               507.00$            525.00$            544.00$            540.00$            560.00$            607.00$            608.00$            634.00$            469.00$            508.00$            526.00$            545.00$            
57008 Maintenance - IT:Maintenance, IT Equip - T Expense 7,550.00$               638.00$            635.00$            650.00$            622.00$            617.00$            655.00$            608.00$            621.00$            635.00$            622.00$            617.00$            630.00$            

Maintenance Supplies Expense -$                         
52010 Maintenance Supplies:Maintenance Supplies - NT Expense 27,504.00$             2,166.00$         2,253.00$         2,245.00$         2,247.00$         2,224.00$         2,300.00$         2,334.00$         2,363.00$         2,450.00$         2,347.00$         2,294.00$         2,281.00$         
52008 Maintenance Supplies:Maintenance Supplies - T Expense 1,202.00$               94.00$              102.00$            110.00$            120.00$            78.00$              84.00$              91.00$              99.00$              102.00$            110.00$            113.00$            99.00$              
53200 Maintenance Supplies:SHELTER COVE OPER EXP G/A Expense -$                         
53209 Maintenance Supplies:SHELTER COVE OPER EXP G/NT Expense -$                         

Office Supplies Expense -$                         
51900 Office Supplies:Office Supplies - NT Expense 67,467.00$             5,913.00$         5,896.00$         5,807.00$         5,616.00$         5,578.00$         5,491.00$         5,540.00$         5,448.00$         5,501.00$         5,492.00$         5,544.00$         5,641.00$         
51908 Office Supplies:Office Supplies - T Expense 6,005.00$               508.00$            518.00$            499.00$            512.00$            533.00$            511.00$            509.00$            464.00$            481.00$            488.00$            482.00$            500.00$            
55408 Office Supplies:Other Expenses - T Expense -$                         
52100 Office Supplies:Outside Services - NT Expense 7.00$                       1.00$                1.00$                -$                  -$                  -$                  -$                  -$                  1.00$                1.00$                1.00$                1.00$                1.00$                

Other Expenses Expense -$                         
53709 Other Expenses:Cash Over/Short - NT Expense (100.00)$                 (8.00)$               (9.00)$               (10.00)$             (11.00)$             (12.00)$             (12.00)$             (5.00)$               (5.00)$               (6.00)$               (6.00)$               (8.00)$               (8.00)$               
54406 Other Expenses:Other Expenses - Eelgrass Expense 366,633.00$           21,030.00$      22,783.00$      24,682.00$      26,738.00$      28,967.00$      31,381.00$      33,996.00$      36,829.00$      39,898.00$      43,222.00$      27,411.00$      29,696.00$      
55419 Other Expenses:Other Expenses - NT Expense 4,057.00$               455.00$            316.00$            321.00$            348.00$            377.00$            321.00$            347.00$            376.00$            264.00$            286.00$            310.00$            336.00$            
54405 Other Expenses:Other Expenses - Spartina Expense 533,398.00$           48,397.00$      52,430.00$      45,467.00$      47,712.00$      49,356.00$      58,481.00$      40,227.00$      32,668.00$      35,227.00$      38,162.00$      40,930.00$      44,341.00$      
55418 Other Expenses:Other Expenses - T Expense 5,890.00$               342.00$            371.00$            402.00$            435.00$            472.00$            511.00$            554.00$            600.00$            650.00$            516.00$            560.00$            477.00$            
54109 Other Expenses:Sea Scouts Expense - NT Expense -$                         

Other Professional/Outside Serv Expense -$                         
52110 Other Professional/Outside Serv:OUTSIDE SERVICES M/A Expense -$                         
52109 Other Professional/Outside Serv:Outside Services, Other - NT Expense 28,331.00$             2,479.00$         2,646.00$         2,715.00$         2,271.00$         2,347.00$         2,409.00$         2,208.00$         2,277.00$         2,301.00$         2,138.00$         2,179.00$         2,361.00$         
52118 Other Professional/Outside Serv:Outside Services, Other - T Expense 2,580.00$               229.00$            248.00$            268.00$            291.00$            161.00$            174.00$            188.00$            204.00$            221.00$            183.00$            198.00$            215.00$            

Payroll Expenses Expense -$                         
Payroll Expenses:Company Contributions Expense -$                         
Payroll Expenses:Company Contributions:Retirement Expense -$                         
Payroll Expenses:Taxes Expense -$                         
Payroll Expenses:Wages Expense -$                         
Permits Expense -$                         

51610 Permits:Permits - NT Expense 14,899.00$             1,313.00$         1,423.00$         1,521.00$         1,648.00$         1,785.00$         841.00$            911.00$            987.00$            992.00$            1,075.00$         1,164.00$         1,239.00$         
51618 Permits:Permits - T Expense 2,884.00$               261.00$            283.00$            307.00$            332.00$            360.00$            149.00$            161.00$            175.00$            189.00$            205.00$            222.00$            240.00$            

Personnel Expenses Expense -$                         
Personnel Expenses:Commissioners Fees Expense -$                         

50200 Personnel Expenses:Commissioners Fees:Commissioner's Salaries - NT Expense -$                         
50208 Personnel Expenses:Commissioners Fees:Commissioner's Salaries - T Expense -$                         

Personnel Expenses:Contract Temporary Services Expense -$                         
50310 Personnel Expenses:Contract Temporary Services:Contract Temporary Services - N Expense 77,374.00$             4,467.00$         4,839.00$         5,242.00$         5,679.00$         6,152.00$         6,665.00$         7,220.00$         7,809.00$         8,039.00$         7,891.00$         7,102.00$         6,269.00$         
50318 Personnel Expenses:Contract Temporary Services:Contract Temporary Services - T Expense -$                         

Personnel Expenses:Payroll Burden Expense -$                         
50510 Personnel Expenses:Payroll Burden:PAYROLL BENEFITS M/A Expense -$                         
50500 Personnel Expenses:Payroll Burden:Payroll Benefits, Other - NT Expense 452,775.00$           37,724.00$      37,850.00$      38,025.00$      37,822.00$      37,645.00$      37,793.00$      37,800.00$      37,335.00$      37,544.00$      37,533.00$      37,710.00$      37,994.00$      
50508 Personnel Expenses:Payroll Burden:Payroll Benefits, Other - T Expense 118,863.00$           9,874.00$         10,053.00$      10,087.00$      10,023.00$      9,742.00$         9,780.00$         9,764.00$         9,772.00$         9,836.00$         9,903.00$         9,960.00$         10,069.00$      
6560 Personnel Expenses:Payroll Burden:Workers' Comp Expense 37,258.00$             2,764.00$         2,466.00$         2,320.00$         3,588.00$         3,541.00$         3,489.00$         3,443.00$         3,177.00$         3,151.00$         3,125.00$         3,108.00$         3,086.00$         

Personnel Expenses:Salaries/Wages Expense -$                         
50119 Personnel Expenses:Salaries/Wages:Sal. & Wages, Part-time - NT Expense -$                         
50118 Personnel Expenses:Salaries/Wages:Sal. & Wages, Part-time - T Expense -$                         
50100 Personnel Expenses:Salaries/Wages:Salaries & Wages - NT Expense 1,099,779.00$       94,284.00$      91,464.00$      91,753.00$      91,770.00$      92,221.00$      92,701.00$      93,177.00$      89,194.00$      89,724.00$      90,396.00$      91,165.00$      91,930.00$      
50108 Personnel Expenses:Salaries/Wages:Salaries & Wages - T Expense (200.00)$                 -$                  -$                  -$                  -$                  -$                  -$                  -$                  (146.00)$           (12.00)$             (13.00)$             (14.00)$             (15.00)$             
50105 Personnel Expenses:Salaries/Wages:Wages - Less Spartina Wages Expense -$                         

Planning Services Expense -$                         
52200 Planning Services:Planning Fees - NT Expense 25,632.00$             168.00$            1,891.00$         1,875.00$         1,863.00$         1,764.00$         1,714.00$         2,853.00$         2,824.00$         3,060.00$         2,926.00$         2,560.00$         2,134.00$         
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Account Number Accounts Account Type Total Budget 46,204.00$   46,235.00$   46,266.00$   46,296.00$   46,327.00$   46,357.00$   46,388.00$   46,419.00$   46,447.00$   46,478.00$   46,508.00$   46,539.00$   
52208 Planning Services:Planning Fees - T Expense 28,196.00$             2,846.00$         1,997.00$         2,152.00$         2,215.00$         2,290.00$         2,316.00$         2,182.00$         2,350.00$         2,546.00$         2,460.00$         2,471.00$         2,371.00$         

Purchases Expense -$                         
Q66900 QReconciliation Discrepancies Expense -$                         

Rent Expense Expense -$                         
54409 Rent Expense:Lease Expense - RT2 Expense -$                         
54308 Rent Expense:Redwood Terminal 2 Lease Expens Expense -$                         
52600 Rent Expense:Rent Expense - NT Expense 2,499.00$               163.00$            177.00$            192.00$            208.00$            225.00$            244.00$            264.00$            221.00$            239.00$            174.00$            188.00$            204.00$            

Small Tools Expense -$                         
52800 Small Tools:Small Tools - NT Expense 1,747.00$               186.00$            181.00$            118.00$            128.00$            129.00$            137.00$            149.00$            132.00$            143.00$            155.00$            139.00$            150.00$            
52808 Small Tools:Small Tools - T Expense 41.00$                     11.00$              2.00$                2.00$                2.00$                2.00$                2.00$                3.00$                3.00$                3.00$                3.00$                4.00$                4.00$                

Unapplied Cash Bill Payment Expense Expense -$                         
Uncategorized Expense Expense -$                         
Utilities Expense -$                         

52909 Utilities:Utilities - NT Expense 263,827.00$           23,020.00$      22,513.00$      21,581.00$      22,076.00$      22,041.00$      22,703.00$      21,449.00$      21,575.00$      21,197.00$      22,025.00$      21,575.00$      22,072.00$      
52918 Utilities:Utilities - T Expense 95,927.00$             7,711.00$         8,354.00$         7,994.00$         8,660.00$         8,677.00$         9,158.00$         7,765.00$         7,849.00$         7,413.00$         7,065.00$         7,335.00$         7,946.00$         
53000 Utilities:Water, Sewer, & Refuse - NT Expense 136,201.00$           11,487.00$      11,458.00$      11,515.00$      11,308.00$      11,275.00$      11,511.00$      11,365.00$      11,212.00$      11,266.00$      11,450.00$      11,001.00$      11,353.00$      
53008 Utilities:Water, Sewer, & Refuse - T Expense 75,185.00$             6,118.00$         6,189.00$         6,295.00$         6,201.00$         6,213.00$         6,279.00$         6,349.00$         6,426.00$         6,303.00$         6,289.00$         6,263.00$         6,260.00$         

5,173,371.00$       462,261.00$    475,239.00$    445,853.00$    391,626.00$    386,876.00$    462,991.00$    439,186.00$    429,664.00$    432,839.00$    430,878.00$    407,315.00$    408,643.00$    
55409 OTHER EXPENSES G/NT Other Expense (67,404.00)$            -$                  -$                  (1,818.00)$       (2,534.00)$       (3,833.00)$       (4,153.00)$       (5,887.00)$       (8,263.00)$       (12,347.00)$     (18,598.00)$     (4,786.00)$       (5,185.00)$       

Other Non-operating Expenses Other Expense -$                         
Reconciliation Discrepancies Other Expense -$                         

(67,404.00)$            -$                  -$                  (1,818.00)$       (2,534.00)$       (3,833.00)$       (4,153.00)$       (5,887.00)$       (8,263.00)$       (12,347.00)$     (18,598.00)$     (4,786.00)$       (5,185.00)$       
5,350,762.00$       424,383.00$    455,628.00$    520,531.00$    587,350.00$    498,755.00$    413,325.00$    357,432.00$    368,658.00$    396,816.00$    422,529.00$    436,813.00$    468,542.00$    Net Profit

Total Expense

Total Other Expense
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